
2002-2003
2003-2007

CAPITAL BUDGET
CAPITAL IMPROVEMENT PROGRAM

PARK AND
COMMUNITY FACILITIES

DEVELOPMENT



235

Adopted Source of Funds CIP History

Adopted Use of Funds

D Beginning Fund Balance
• Bond Proceeds
H Other Government Agencies
D Loans & Transfers
B Fees and Charges/Misc.

D Construction
D Non-Construction
B Loans & Transfers
B Reserves
• Ending Fund Balance

$400,000
(Thousands)

$350,000 -

Adopted Adopted Adopted Adopted Adopted
1999-2003 2000-2004 2001-2005 2002-2006 2003-2007

Park and Community Facilities Development
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PARKS
COUNCIL DISTRICTS

1&6

AREA OUTSIDE CITY BOUNDARY

n DEVELOPMENT OF FACILITY

A RENOVATION OF FACILITY

A Btiena Vista Park Site
B Cahill Park
C Cypress Center
D QleasonAve
E Los Gatos Creek Trail
F MisePark
G Municipal Rose Garden
H O'Connor Park

Rainbow Park
J Roy Avenue Park
K San Tomas Park
L Saratoga Creek Park
M Saratoga Creek Trail
N Wallenberg Park
O Willows Community Center



2003 - 2007 CAPITAL IMPROVEMENT PROGRAM PARKS
COUNCIL DISTRICTS

2&8

I AREA OUTSIDE CITY BOUNDARY

f/

Q DEVELOPMENT OF FACILITY

A RENOVATION OF FACILITY

A Century Oaks
B Commanche Park
C Evergreen Community Center
D Evergreen Park
E Millstone Park
F Lake Cunningham Park
G Montgomery Hill Park
H Shady Oaks Park
I Southside Center
J Welch Park



2003 - 2007 CAPITAL IMPROVEMENT PROGRAM PARKS
COUNCIL DISTRICTS

3 & 4
• AREA OUTSIDE CITY BOUNDARY

csV"

DEVELOPMENT OF FACILITY

RENOVATION OF FACILITY

A Alum Rock Park
B Alviso Park
C Backesto Park
D Biebrach Park
E Columbus Park
F Coyote Creek Trail
G Flickinger Park
H Floyd & Locust Parksite
I Forestdale Tot Lot
J Gardner Community Center
K Guadalupe Gardens
L Guadalupe River Park
M Guadalupe River Trail
N Morrill Youth Center
O Noble Park
P Northwood Park
Q Penitencia Creek Park Chain
R Roosevelt Community Center
S 6th & Williams Parksite
T TJ Martin Park
U Townsend Park
V Watson Park
W William Street Park
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2003 - 2007 CAPITAL IMPROVEMENT PROGRAM PARKS

COUNCIL DISTRICTS
5&7

• AREA OUTSIDE CITY BOUNDARY

DEVELOPMENT OF FACILITY

A RENOVATION OF FACILITY

A CasellPark
B Cimarron Park
C Coyote Community Garden
D Coyote Creek Trail
E Emma Prusch Park
F Hank Lopez Community Center
G Happy Hollow Park
H Japanese Friendship Garden
I Lone Bluff Mini Park
J Mayfair Community Center
K Overfelt Gardens
L Plata Arroyo Park
M Ramblewood Park
N Singleton Sports Park
O Solari Center
P Stonegate Park
Q Tully Road Sports Fields
R Wenlock Drive Trail



2003 - 2007 CAPITAL IMPROVEMENT PROGRAM PARKS
COUNCIL DISTRICTS

9&10
• AREA OUTSIDE CITY BOUNDARY

G DEVELOPMENT OF FACILITY

A RENOVATION OF FACILITY

A Almaden Center
B Almaden Lake Park
C Almaden Meadows Park
D Almaden Winery
E Camden Center
F De Anza Park
G DoerrPark
H Erickson Park
I Glenview Park
J Jeffrey Fontana Park
K Guadalupe Creek Trail
L Guadalupe Oak Grove
M Guadalupe River Trail
N HuertaTotLot
O Kirk Park
P Coyote/Alamitos Trail
Q Martin Park
R Meadows Park
S Parkview Parks I, II, & III
T Paul Moore Park
U Terrell Park
V Thousand Oaks Park
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San Jose Trails

Bay Trail
Highway 237 Blkeway
Guadalupe River Trail
Coyote Creek Trail
Penltencla Creek Trail
Goss-Bambl Lane
San Tomas Aquino/Saratoga Creek Trail
Willow Glen Spur/Los Gates Creek Trail
Thompson Creek Trail
Fowler Creek Trail
Montgomery Hill
Los Gatos Creek Trail
Highway 87 Blkeway
Silver Creek Trail
Guadalupe Creek Trail
Los Alamltos/Calero Creek Trail
Coyote-Alamltos Trail
Calero Creek Trail
Fischer Creek Trail
Bay Ridge Trail
Existing and Proposed Trail Routes

<D
Miles April 2002
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Introduction

The Park and Community Facilities Development Capital Program
plans for and implements the acquisition, development, and
protection of parks, recreation facilities, and open space to maintain a
high quality of life in San Jose. Under the direction of the Parks,
Recreation, and Neighborhood Services Department, the Program
provides oversight of the planning and development for
approximately 3,500 acres of parks (regional/city-wide and
neighborhood/community) and open space in the City's sphere of
influence. In addition, the City has plans for implementation of the
100-miles of trails and greenways system that will provide a network
of hiking, biking, jogging, and equestrian trails along the Guadalupe
River, Coyote and Los Gatos Creeks, and all major feeder streams.

The Program consists of seventeen funds including the Park Bond
fund, ten Council District funds, a City-Wide fund for city-
wide/regional facilities, and five special purpose funds.

Source of Funding

Revenue for the Adopted 2003-2007 GIF is derived primarily from
Parks and Recreation General Obligation Bonds ($166.9 million) and
Construction and Conveyance Tax revenue ($52.2 million). Proceeds
from the General Obligation Bonds represent additional funding
approved by the voters to enhance Parks services and facilities.
Assessments on the property taxes of San Jose residents are used to
support these obligations. In addition, various grants and parkland
dedication fees support this program.

Historically, the Park and Community Facilities Development
Program has been mainly funded by the City's Construction and
Conveyance (C&C) Tax revenues. Approximately 97% of this tax is
derived from a transfer tax imposed upon each transfer of real
property with the remaining 3% generated from a construction tax
levied on most types of construction. Of the total C&C Tax
revenues received, the majority (64%) is allocated to the Parks Capital
Program, with the remaining funds distributed to the Fire, Library,
Park Yards, Service Yards and Communications Capital Programs.
The Parks C&C funds are initially deposited into the Park Central
Fund from which system-wide non-construction costs and capital
equipment and maintenance costs along with transfers to the General
Fund are allocated. The remaining balance is then distributed as
follows: one-third is distributed to city-wide parks and two-third are
distributed to neighborhood/community parks and recreational
facilities (Council District funds).

The C&C funds allocated to each Council District are used to address
specific service level deficiencies in that District, with the exception
that the "special needs" allocation may be expended on projects that
do not address service level deficiencies. If funds are used on
improvements to area school grounds, the improvements will be
counted toward meeting District service level objectives.

Of the amount distributed to neighborhood/community parks, 20%,
or two percent (2%) per Council District, is allocated to meet the
District's "special needs." The remainder of the neighborhood/
community park C&C Tax revenue is divided among all Council
Districts according to the following four criteria:
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Source of Funding (Cont'd.)

• Neighborhood and community-serving park acres per 1,000
population

• Developed neighborhood and community-serving park acres
per 1,000 population

• Square feet of neighborhood or community-serving center
space per 1,000 population

• Developed park acres and facilities in good condition per
1,000 population

For purposes of C&C Tax revenue distribution only, facilities with
debt service payments do not appear in the park inventory. By not
including such facilities in the inventory, continued C&C Tax funding
needed to service the debt is assured.

In June 1994, die Council approved a change in policy to increase the
transfer to the General Fund to 15% of Construction and
Conveyance Tax revenues to support additional maintenance
activities. In January 1996, the Council approved a related change
allowing up to an additional 5% of each Council District's C&C
revenues for enhanced maintenance projects and/or services. This
5% transfer is optional and has only been implemented in those
districts requesting participation in this program.

For the Adopted 2003-2007 CIP, it is assumed that C&C collections
will level off at $10.4 million per year for each year of the 5-year CIP.
While these projections are consistent with the projections included
in the 2002-2006 Adopted CIP for years 2002-2003 through 2005-
2006, they represent a significant decline from the actual peak

collections in 2000-2001 which totaled $20.3 million. This downward
trend is anticipated to be the result of a return to a more sustainable
level of housing resale activity, although still higher than the level
experienced in the early 1990's.

As stated previously, besides C&C, the other primary source of
revenue for the Parks and Community Facilities Development
Program are General Obligation Bond proceeds. On November 7,
2000, City voters approved Measure P, a $228 million general
obligation bond for park and recreational improvements. This bond
will provide funding over a ten-year period to renovate 90
neighborhood park play areas, add a total of 164,000 square feet to
nine community and senior centers, renovate 28 park restrooms,
build two new sport complexes, expand the City's trail system at five
locations, enhance four-regional park facilities and implement a
number of improvements and renovations at Happy Hollow Park
and Zoo. In the 2003-2007 Adopted CIP, Bond projects total $182.7
million.

Programs Priorities and Objectives

The Parks, Recreation, and Neighborhood Services Department
utilizes the following priorities in coordination with Council Offices
and client departments to rate, recommend, and schedule park and
community facility developments:

• Addresses service level deficiencies as defined in the City's
Greenprint for Parks and Community Facilities and Programs
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Program Priorities and Objectives (Cont'd.)

• Addresses needs in park-deficient neighborhoods (per 3/4-
mile reasonable walking distance criterion)

• Requires minimal or reduces operating and maintenance costs
• Replaces, repairs, or preserves infrastructure
• Yields substantial economic benefit to the City or generates

revenue
• Addresses public health and safety issues: corrects dangerous

conditions
• Legally required by state law, local ordinance, or contractual

obligation
• Provides facilities/improvements to an area of the City

experiencing significant "social problems" (crime, gang
activity, poverty, unemployment, graffiti, etc.)

• Last chance or one-time opportunities for acquisition
• Conserves natural resources (e.g., water, energy, etc.)
• Provides for beautification of high profile, visitor destination

facilities
• Addresses needs of a facility which attracts an especially high

number of visitors each year

Assumptions:

The following assumptions have been used in formulating the Park
and Community Facilities CIP:

1. The plan was formulated in conformance with City Council
water conservation and planting policies.

2. An Art in Public Places allocation of 2% is established for
qualifying projects with construction budgets exceeding
$100,000.

3. Construction and Conveyance Tax revenue is allocated
according to the "needs-based" allocation criteria adopted by the
City Council in 1988.

4. A 15% transfer from the Parks Central Fund to the General
Fund for operations, including contractual maintenance, is
incorporated in each year of the 5-year CIP.

5. In January 1996, the City Council approved an additional
allocation of up to 5% of each Council District's annual C&C
funds to be made available for enhanced maintenance projects,
if so requested.

6. Parks C&C Tax revenue distribution methodology reflects
changes to the Park & Community Facilities Inventory as of
7/1/2001.

7. Debt-financed facilities are not included in the inventory for the
purpose of revenue distribution until debt is paid off.

8. A 2% "Special Needs" allocation of C&C Tax revenues in each
Council District may be expended on special projects that need
not address service level deficiencies.

9. Expenditures on improvements to school sites are not restricted
to the "Special Needs" allocation; the District Inventory is
adjusted to reflect investment on school lands as addressing
service level deficiencies (i.e., school improvements are treated
as if made on City-owned lands).
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Program Priorities and Objectives (Cont'd.)

Assumptions: (Cont'd.)

10. Parkland Dedication Ordinance (PDO) and Park Impact Fee
Ordinance (FIFO) fees are used to develop facilities to serve the
neighborhoods/community in which the fees were collected,
and budgeted only after receipt. Expenditures are not limited by
Council District boundaries.

11. The City will continue to pursue one-time and last-chance land
acquisition opportunities, including trails and greenways.

12. The City will move forward to implement facility improvements
to comply with the Americans with Disabilities Act (ADA).

13. Opportunities for outside funding (e.g., federal, State, and other
grants) will be pursued.

14. City-owned facilities will continue to be classified for purposes
of revenue distribution according to their functional use by the
public, and not by which department manages the facility.

Impact on the General Plan

The following table illustrates the expected status of the Adopted
2002-2003 Capital Budget and the 2003-2007 Capital Improvement
Program regarding the service level goals for parks and recreation
facilities as identified in the San Jose 2020 General Plan for the City
of San Jose (adopted August 16,1994):

Service Level Goals

3.5 acres of neighborhood and community
serving recreational lands per 1,000
population*

7.5 acres of regional/City-wide park lands per
1,000 population (Valley Floor)

500 square feet of community center floor area
per 1,000 population

Actual as of
6/30/01

3.20

2.93

327

Adopted
2002-2003

3.17

2.91

333

Adopted
2003-2007

3.16

2.87

447

(Acres)

(Acres)

(Square Feet)

* This does not include natural/open space acreage within parks which cannot be utilized for recreational purposes. This amount is to be a minimum of 1.5 acres of City-
owned park lands and up to 2.0 acres of school playgrounds, all of which is located widlin a reasonable walking distance.
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Program Priorities and Objectives (Cont'd.)

Impact on the General Plan (Cont'd.)

Calculations of service level objectives are based on State
Department of Finance population statistics for 2001 and assume a
1.5% annual increase in the City's population for future years. It
should be noted that the numbers identified for the Adopted 2002-
2003 Capital Budget and 2003-2007 Capital Improvement Program
do not reflect the progress toward service level objectives that would
result from any future acquisition of park land and/or facilities for
which a reserve has been established.

In Council District 2, development of the Soccer Complex
and Southside Center project and construction of a new
project at Century Oaks Park are scheduled. Also,
renovations are scheduled at Comanche Park and Southside
Center, and completion of a Feasibility Study/Master Plan is
scheduled for the Coyote-Alamkos Canal trail. Parks and
Recreation Bond projects include construction and
renovations at Great Oaks, Melody, Silver Leaf, Shady Oaks,
and Los Paseos Parks. Conversion of Former Fire Station
#27 to a community center and installation of a portable
building at Southside Center for computer training and
services are also scheduled.

Program Highlights

Construction Projects:

Below are highlights of renovations and new developments included
in the Adopted CIP:

• In Council District 1, design and construction of a new youth
center and construction of improvements on Gleason
Avenue and on the San Tomas Aquino/Saratoga Creek Trail
are planned. In addition, renovations are scheduled at
Cypress Center and Saratoga Creek Park. Parks and
Recreation Bond projects include renovation of play areas
and/or restroom renovations at Murdock, Hathaway,
Calabazas, San Tomas, Mise, Rainbow and Saratoga Creek
Parks.

• In Council District 3, new developments at the Sixth and
William parksite and a new skate park facility at Watson Park
are planned, as well as renovations at Backesto and Columbus
Parks. Parks and Recreation Bond projects include
development of the Gardner Center and Roosevelt Multi-
Service and renovations at Ryland, Backesto, Watson,
Biebrach, Forestdale, Martin, and William Street Parks.
Installation of a skate park at Tamien Station is also
scheduled.

• In Council District 4, new developments are planned along
the Coyote Creek and Penitencia Creek Park Chains and
renovations are scheduled at Alum Rock, Alviso and Noble
Parks, as well. Parks and Recreation Bond projects include
development of the Morrill Community Center and the
Berryessa Youth Center and renovations at Cataldi, Vinci,
Alviso, Northwood, Flickinger, Townsend and Noble Parks.
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Program Highlights (Cont'd.)

Construction Projects (Cont'd.)

• In Council District 5, trail improvements at Wenlock Drive
and the construction of a skate park facility at Plata Arroyo
are scheduled. In addition, renovations are planned at the
Hank Lopez and Mayfair Centers. Parks and Recreation
Bond projects include funding for renovations at Emma
Prusch and the Mayfair Community Center, as well as
construction at Capitol, Hillview, Children of the Rainbow,
Parque de la Amistad, Cimarron, Cassell and Plata Arroyo
Parks.

• In Council District 6, development of the new Buena Vista
and Cahill parksites is scheduled, as well as continued
development activity on the Los Gatos Creek trail, including
installation of the Gregory Street: Bridge. Parks and
Recreation Bond projects include new developments at the
Municipal Rose Garden and Willows Center, as well as
renovations at River Glen, Hamann, Willow Street/Bramhall
and Roy Avenue and Wallenberg Parks. Funding for
improvements to supplement the Bond-funded projects at
the Municipal Rose Garden and Roy Avenue Park are also
scheduled.

• In Council District 7, development of the Tully Road Sports
Fields and design and development of Lone Bluff Mini Park
are scheduled as well as completion of the South Central
Swim Center. Parks and Recreation Bond projects include

development of the Solari Multi-Service Center, Happy
Hollow, and Softball Complex projects, along with
renovations at Solari, Turtle Rock, Stonegate and
Ramblewood Parks. Funding has also been provided to
support installation of a portable at Hubbard Elementary
School to allow various community uses.

• In Council District 8, expansion of Evergreen Center and
development of the community garden at Montgomery Hill
Park are scheduled, in addition to renovation of the irrigation
system at Evergreen Park. Construction projects in the Parks
and Recreation Bond program include Evergreen, Fernish,
Meadowfair Center, Brigadoon and Welch Parks. Funding
for the upgrade of Little League facilities at Boggini Park, and
for additional facility upgrades at Evergreen/Montgomery
Hill Parks has also been provided.

• In Council District 9, several components of the Camden
Center expansion/renovation are scheduled, including
expansion of the parking lot and development of the teen
center. Improvements to Doerr and Houge Parks are also
scheduled. Parks and Recreation Bond projects include
development of the Camden Multi-Service Center project as
well as renovations at Houge, Lone Hill, Erickson, Huerta
Tot Lot, Butcher, De Anza, Kirk, Terrell and Thousand Oaks
Parks. Funding for air conditioning upgrades at Houge
Center and for upgrades at Kirk Park and Center is also
provided.
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Construction Projects (Cont'd.)

• In Council District 10, conversion of the Almaden Winery
Center for public usage, renovation of Glenview Park, and
renovation of Almaden Community Center and Parma Park
are scheduled. Parks and Recreation Bond projects include
development of the Almaden Community Center project as
well as construction/renovations at Cahalan, Graystone,
Parma, Playa del Rey, Vista, Almaden Meadows, Parkview I,
Guadalupe Oak Grove, Parkview II and TJ Martin Parks.
Supplemental funding for the Almaden Winery Conversion
and for play area upgrades at Carrabelle Park is also provided.

• Regional Parks improvements include: Alum Rock Park's
Penitencia Creek entrance and trail, creek realignment and
water line relocation; Happy Hollow renovations according to
the park's master plan; preservation of historical homes in
park sites; Plaza de Cesar Chavez electrical system upgrades;
buildout of the master plan and development of a service
yard at Emma Prusch Park; and design and construction of a
major skate park facility at Lake Cunningham. Parks and
Recreation Bond projects at Saratoga Creek, Los Gatos
Creek, Coyote Creek, Guadalupe River and the Los
Alamitos/Calero Creek Trails are also scheduled.

Non-Construction Projects

Included in the Council District and City-Wide C&C Fund budgets
are a number of ongoing non-construction projects. Several of these
items are not accompanied by detail pages and appear unnumbered
on the respective Source and Use summaries. A brief description of
these projects is provided below.

• Line items for Minor Building Renovations and Minor Park
Renovations will continue in all district budgets, providing
the means to address short-term minor capital maintenance
needs throughout the year.

• Funds for Preliminary Studies and Property Services allow
Park and Community Facilities staff to do research, respond
to Council inquiries, and provide real estate services and
related activities prior to implementation or
recommendations for formal projects.

• The School Improvement and Community Grant Programs
continue to be cost-effective means to address service level
deficiencies; projects are scheduled in Council Districts 1, 5,
6, 7, and 8.

• In addition to the 15% transfer of Central Fund dollars for
park maintenance, Council Districts 1, 2, 3, and 8 have
allocated an additional 5% of District C&C funds for
enhanced maintenance programs.
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Parks and Community Facilities Strategic Plan

The Greenprint: 20-Year Strategic Plan for Parks and Community
Facilities and Programs was adopted by the City Council on
September 5, 2000. This plan, which had input from over 1,500
residents, provides major guidelines for implementation of the Park
and Community Facilities Development Capital Program. The
Greenprint identified a need of $1.2 billion of additional parks and
recreational facilities. This substantial cost reflected the fact that San
Jose has fallen behind in efforts to provide a balanced park and
recreational system equal to its population. This plan presents both
city-wide and Council District strategies for achieving the
community's vision for parks and recreational facilities by the year
2020.

Park Trust Fund and the Parkland Dedication and Impact
Ordinances

The City Council adopted the Parkland Dedication Ordinance in
1998, and the Park Impact Ordinance in 1992. Both of these
Ordinances require dedication of land and/or payment of in-lieu fees
from developers to meet the needs for additional neighborhood and
community park and recreation facilities generated by new housing
development. In June of 1998, the City Council adopted significant
revisions to both Ordinances.

The primary purpose of the Parkland Dedication Ordinance is to
help achieve the City's adopted service level objectives for
neighborhood/community parks, in conjunction with Construction

and Conveyance Tax funding and other funding strategies. To that
end, the highest priority for use of these fees will be acquisition and
development of new neighborhood/community parks that serve the
new housing generating the fees. When this cannot be done, the fees
will be allocated in priority order for 1) development of currently
undeveloped neighborhood/community parkland, and 2) renovation
of existing neighborhood/community park facilities to increase
capacity to address the impact of new residents. In either case, the
fees must be allocated to sites that will serve the housing that
generated those fees.

In-lieu fees are deposited into the Park Trust Fund. The Council-
approved methodology for allocation of these fees is to budget only
actual receipts, since it is not possible to accurately project whether
the developer will choose to develop a facility or pay the in-lieu fee.
In-lieu fees are collected for housing projects under 51 units or where
land dedication is not desirable.

It was anticipated that the bulk of the contributions under the revised
Ordinances would be in the form of land dedications and/or park
developments that occur as part of new housing projects. Since the
1998 ordinance revisions, the following Parkland Agreements have
been executed, providing 23.9 acres of new parkland:

• 6.8 acres at Silver Creek Ranch by Cerro Plata Associates*
• 5.0 acres known as Moitoao Park by the Irvine Company
• 3.3 acres adjacent to Alviso Park by the Irvine Company*
• 2.0 acres as part of Greenbriar's Hillstone Project*
• 1.8 acres as part of Ryland Homes' project known as Silver

Ridge*
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Park Trust Fund and the Parkland Dedication and Impact
Ordinances (Cont'cU

• 1.3 acres known as part of the Cahill Park by Avalon Bay
• 1.1 acres as part of the Santana Row Project
• 1.1 acres known as the Skyport Project by EOP-Skyport,

LLC
• 1.0 acre known as the Cortese Site by Brookfield Madison,

LLC*
• 0.5 acres at St. Elizabeth and Curci by De Anza Properties*

Staff is currently working with developers on the following projects
to provide 6.5 acres of additional parkland:

• 3.0 acres — Cahill Park (3 agreements)
• 1.5 acres — Almaden Road Apartments*
• 1.3 acres — Communication Hill
• 0.7 acres — Saddle Rack site

*Land dedication only — no park development associated with the dedication

Trails Development

The Park and Community Facilities Development Program continues
to focus on proactive development of trails and coordinating regional
efforts toward a trail system extending throughout Santa Clara
County and the Bay Area. A separate map detailing the existing and
proposed trail system can be found in the front of this capital

program. In cooperation with other public service agencies,
including the Santa Clara Valley Water District, the County of Santa
Clara and the City of San Jose's Redevelopment Agency, the Park and
Community Facilities program is making strides towards full build-
out of the City's trail system. San Jose's trail system will eventually
link a number of City and County parks. Once completed, the trail
system will provide over 100 miles of developed regional trails within
San Jose's sphere of influence, offering opportunities for bicyclists,
hikers, joggers, commuters and equestrians.

With completion of the projects represented in the following five-
year funding plan provided by the Parks and Recreational
Neighborhood Services Department, another nine miles of
developed trails will be added to the City's already existing 23 mile
trail system during the life of this capital improvement program. This
new mileage within the City of San Jose will be supplemented by
anticipated trail development by the City of Milpitas and segments of
the San Tomas Aquino/Saratoga Creek Trail by the cities of Santa
Clara and Cupertino. To further accelerate the pace of trails
development, the City will expand efforts to seek and compete for
trails grant funds at the State and federal level.
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Trails Funding in the 2003-2007 Park and Community Facilities Capital Improvement Program

Trail Corridor

Alum Rock Park/Penitencia Creek Trail
Bay Trail
Coyote Creek Trail
Evergreen Creek/Montgomery Hill Bridge
Guadalupe Creek Trail
Guadalupe River Trail
Los Alamitos Creek Trail
Los Gatos Creek Trail
Penitencia Creek Park Chain
San Tomas Aquino/Saratoga Creek Trail
Santa Teresa Trail Corridor
Thompson Creek Trail Corridor

Total Funding

Estimated
2001-2002

$ 24,000
180,000
397,000
67,000
280,000
15,000
3,000

1,160,000
80,000
628,000
395,000
45.000

2002-2003

$ 476,000

1,059,000
88,000
750,000
754,000

4,152,000
678,000

2,740,000
5,000

572.000

2003-2004

$

130,000

1,600,000

72,000

2004-2005 2005-2006 2006-2007 5-Year Total

1,243,000

53,000

$ 476,000

2,592,000
88,000

750,000
2,407,000

443,000
4,152,000

678,000
2,812,000

5,000
572.000

$3,274,000 $11,274,000 $1,802,000 $1,296,000 $ 169,000 $ 434,000 $14,975,000

60,000

109,000

100,000

334,000

OpenSpace Authority 20% Funding Program

The City's Parks and Recreation Commission recommends possible
open space properties to the City Council for acquisition under the
Santa Clara Valley Open Space Authority (OSA) 20 Percent Funding
Program. The OSA's Board of Directors approved the 20 Percent
program to assist participating jurisdictions with their own open
space acquisition programs in June of 1994. However, this funding
was not made available for expenditure until November 1998, after
legal challenges to the OSA were resolved.

The OSA program funds are allocated among participating
jurisdictions based on each jurisdiction's percentage of parcels within
the assessment district. In this program, the City of San Jose has 74
percent of the parcels being assessed. This assessment generates
approximately $450,000 annually for OSA for open space
acquisitions by the City of San Jose. To access these funds the City
must make a request to the OSA Board of Directors and, if
approved, OSA will directly place such funds into an escrow account
for a specified open space acquisition.
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Open Space Authority 20% Funding Program (Cont'd.)

In 1999-2000, the City used $800,000 from the accumulated balance
of OSA program funds to support the acquisition of the 2,500-acre
Rancho Canada De Oro property. On June 26, 2001, the City
Council approved a $400,000 contribution from the City's share of
the OSA Program toward the acquisition of 268 acres known as the
Furtado Property adjacent to Alum Rock Park. The Council also
approved the possible acquisition of the Alum Rock Stables to be
used as a staging area for the park and the possible acquisition of land
to extend the Penitencia Creek Trail into Alum Rock Park.

Art in Public Places Program

Beginning in 1989-1990, the Council directed that projects with
construction budgets including engineering, construction,
contingency, and inspection totaling over $500,000 have two percent
(2%) of the construction budget amount identified for art in public
places. For 2002-2003, the Council has reduced the qualifying
threshold to $100,000. Also this year, to allow more flexibility in
implementation of the program, the qualifying amounts in each
Council District have been grouped into one appropriation to allow
more realistic budgeting and awarding of art projects. Pre-existing
allocations have been added to the new District totals.

ITEMS YEAR

Council District 1 Public Art 2002-2003
Council District 2 Public Art 2002-2003
Council District 3 Public Art 2003-2004
Council District 4 Public Art 2002-2003
Council District 5 Public Art 2002-2003
Council District 6 Public Art 2002-2003
Council District 8 Public Art 2002-2003
Council District 9 Public Art 2002-2003
City-Wide Public Art 2002-2003
Park Trust Fund 2002-2003
Parks and Recreation Bond - 54 qualifying sites 2002-2007

TOTAL

AMOUNT

$ 45,000
33,000
10,000

125,000
12,000
20,000
14,000
30,000
71,000

130,000
3.891.000

$ 4,381,000
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Operating Budget Impact

When completed, projects included in the 2003-2007 CIP or planned
by other agencies, particularly the San Jose Redevelopment Agency,
will have a significant impact on the General Fund Operating Budget.
The following table summarizes the estimated operating and
maintenance cost impacts of projects included in the Park and
Community Facilities Development Capital Program. (It should be
noted that these estimated costs have been provided by the Parks and
Recreational Neighborhood Services department and have not yet
been fully analyzed by the Budget Office. That analysis may well
result in different costs when the actual budget for the year in
question is formulated). All projects adopted in the 2002-2003

Capital Budget, which result in additional General Fund operating
and maintenance costs, as well as costs associated with projects
currently under construction and anticipated to be operational in
2002-2003, have been addressed at some level in the Adopted
Operating Budget.

More detailed information concerning projects with potential
General Fund impacts is provided in Charts A and B at the
conclusion of this Overview. In addition, detailed information for
the operating and maintenance costs is provided in the individual
detail pages for each project. The Operating Budget impacts of
future projects currently listed as Reserves are not reflected in the
chart.

Net Operating Budget Impact Summary

Project Title

Approved Projects(1)

Other Agency Projects®

Total

2003-2004

$ 1,422,000
65.000

$ 1,487,000

2004-2005

$ 2,580,000
220.000

$ 2,800,000

2005-2006

$ 4,024,000
245.000

$ 4,269,000

2006-2007

$ 4,569,000
257.000

$ 4,826,000

(1) Total operating and maintenance costs of projects at a specific location (see Chart A).
® Park projects being constructed by the Redevelopment Agency, developers or other agencies (see Chart B).
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Operating Budget Impact (Cont'd.) proceeds. Because these costs are not eligible for bond funding,
alternate funding sources will need to be identified. As was the case for

In addition to operating and maintenance costs, a significant amount of O&M costs, FF&E costs estimated for facilities due to come on line in
funding will be necessary to purchase fixtures, furnishings and 2002-2003 have all been addressed in the Adopted Capital or Operating
equipment for new facilities supported by Parks and Recreation Bond Budgets. Future year cost estimates are displayed below.

Fixtures. Furnishings and Equipment Needs Summary

Facility 2003-2004 2004-2005 2005-1006 2006-2007

Almaden Center $ $ $ 1,513,000 $
Camden Center 1,447,000
Gardner Center 518,000
Mayfair Center 940,000
Southside Center 184,000
Willows Center 965,000
Singleton Sports Park 425,000
Shady Oaks Sports Park 300,000
Happy Hollow 73,000 166,000 127,000
Almaden Lake Park 32,000
Municipal Rose Garden 29,000
Emma Prusch Memorial Park 70.000

Total Funding $ 399,000 $ 2,495,000 $ 2,803,00 $ 1,092,000
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Changes to the Proposed Capital Improvement Program

During the June budget hearings, the City Council approved the
rebudgeting of unexpended funds for 223 projects totaling
$42,558,000.

• Included in these rebudgets were two bond funded projects;
Los Gatos Creek Trail-Lincoln to Auzerais/Willow to Pedro
($1,000,000) and Public Art-Park and Recreation Bond
Projects ($2,016,000).

• Also rebudgeted were 117 Construction & Conveyance Tax
funded projects totaling $16,081,000. Significant rebudgets
include: Almaden Winery Center Conversion ($412,000);
Camden Center Expansion/Renovation ($930,500); Camden
Center Parking Expansion ($275,000); Community Center
Landscaping ($300,000); Evergreen Center Expansion
($503,000); Guadalupe Creek/Los Alamitos Creek ($750,000);
Historic Homes Preservation ($296,000); Los Gatos Creek-
Lonus Extension ($559,000); San Tomas Aquino/Saratoga
Creek Bridge ($348,000); School Improvement Grants
($950,000); Southside Center Phase II Renovation ($430,000);
and Tuers-Capitol Golf Course ($588,000).

• 51 General Fund-supported projects totaling $14,102,000
were also rebudgeted including: Acceleration of Park Bond
Site Acquisition ($2,000,000); Almaden Winery Center
Conversion ($1,015,000); Andrew Hill High School Athletic
Field Improvements ($875,000); City of Morgan Hill Open

Space Agreement ($3,500,000); and Northside Community
Center ($1,300,000).

In addition to these rebudgets, the City Council approved the
addition of nine new projects in the Park and Community Facilities
Development Program. The additions include:

• Almaden Winery Administration Building Improvements
$1,246,000 (GF)

• Boggini Park Little League Field Upgrades
$164,484 (GF)

• Carrabelle Park Play Area Improvements
$275,000 (GF)

• Former Fire Station #27 Community Center
$376,068 (GF)

• Kirk Community Center Landscaping and Outdoor Fixtures
$215,690 (GF)

• Southside Community Center/Senior Center Computer
Portable $710,047 (GF)

• Tamien Station Skateboard Park Development
$630,000 (GF)

• Thousand Oaks Park Lighting and Water Supply
$32,000 (GF)

• Thompson Creek Trail Master Plan and Environmental
Report Study $572,000 (C&C)

J
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CHART A

TOTAL OPERATING BUDGET IMPACT OF

Council District 1

Gleason Avenue Streetscape
Mise/Saratoga Creek Security Lighting
Murdock Park Pedestrian Bridge
San Tomas Aquino/Saratoga Creek Trail

Subtotal Council District 1

Council District 2

Former Fire Station #27 Community Center

Subtotal Council District 2

Council District 3

6th and William Parksite Acquisition and Development

Subtotal Council District 3

Council District 4

Alviso Park Expansion
Maybury Park Development
River Oaks/Coyote Creek Trail

(includes 5% per year inflation)

2003-2004

$ 3,000
1,000

1,000

$ 5,000

$

$

$ 15,000

$ 15,000

$ 15,000
, 18,000

2,000

PARK PROJECTS

2004-2005 2005-2006

$ 3,000 $
1,000

1,000

$ 5,000 $

$ 157,000 $

$ 157,000 $

$ 16,000 $

$ 16,000 $

$ 15,000 $
13,000
2,000

3,000
1,000
5,000
1,000

10,000

165,000

165,000

17,000

17,000

16,000
14,000
2,000

2006-2007

$ 3,000
1,000
5,000
1,000

$ 10,000

$ 173,000

$ 173,000

$ 17,000

$ 17,000

$ 17,000
14,000
2,000

Subtotal Council District 4 35,000 $ 30,000 $ 32,000 $ 33,000
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TOTAL

Council District 5

Community Center Landscaping

Subtotal Council District 5

Council District 6

Buena Vista Park Development
Cahill West Park Improvements
Los Gatos Creek Trail / Gregory Street Bridge
O' Connor Park Development

Subtotal Council District 6

Council District 7

Lone Bluff Mini Park Development
South Central Swim Center

Subtotal Council District 7

Council District 8

Evergreen Center Expansion
Evergreen Center Parking

CHART A

OPERATING BUDGET IMPACT OF
(includes 5% per year inflation)

2003-2004

$ 4,000

$ 4,000

$ 15,000

11,000

$ 26,000

$
95,000

$ 95,000

$ 2,000
1,000

PARK PROJECTS

2004-2005 2005-2006

$ 4,000 $

$ 4,000 $

$ 16,000 $
15,000
2,000

12,000

$ 45,000 $

$ $
100,000

$ 100,000 $

$ 2,000 $
1,000

4,000

4,000

17,000
11,000
2,000

13,000

43,000

2,000
105,000

107,000

2,000
1,000

2006-2007

$ 4,000

$ 4,000

$ 17,000
12,000
2,000

14,000

$ 45,000

$ 2,000
110,000

$ 112,000

$ 2,000
1,000

Subtotal Council District 8 3,000 3,000 3,000 3,000
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CHARTA

TOTAL OPERATING BUDGET IMPACT OF PARK PROJECTS
(includes 5% per year inflation)

2003-2004 2004-2005 2005-2006
Council District 9

Camden Center Parking Expansion

Subtotal Council District 9

Council District 10

Guadalupe River Trail Improvements

Subtotal Council District 10

Park Trust Fund

Bernal Park Expansion
Boggini Park Restroom
Floyd & Locust Community Park
Scenic Meadow Park Development

Subtotal Park Trust Fund

Lake Cunningham

Lake Cunningham Perimeter Landscaping

Subtotal Lake Cunningham

$ 2,000

$ 2,000

$

$

$ 30,000
8,000
8,000
5,000

$ 51,000

$ 53,000

$ 53,000

$ 2,000

$ 2,000

$ 5,000

$ 5,000

$ 32,000
9,000
8,000
5,000

$ 54,000

$ 28,000

$ 28,000

$ 2,000

$ 2,000

$ 5,000

$ 5,000

$ 33,000
9,000
8,000
5,000

$ 55,000

$ 29,000

$ 29,000

••I

2006-2007

$ 2,000

$ 2,000

$ 5,000

$ 5,000

$ 35,000
9,000
8,000
5,000

$ 57,000

$ 31,000

$ 31,000
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CHART A

TOTAL OPERATING BUDGET IMPACT OF

Parks & Recreation Bond Program

Almaden Lake Park
Almaden Community Center - Multi-Service
Camden Community Center - Multi-Service
Coyote Creek Trail - Tuers Golf Course to Kelley
Emma Prusch Memorial Park
Emma Prusch Memorial Park - LeFevre House
Gardner Community Center - Multi-Service
Guadalupe River Trail - 280 to Curtner
Happy Hollow Phase II - Amusement Area

Improvements
Los Gatos Creek Trail - Lincoln to Auzerais

& Willow to. Pedro
Morrill Community Center- Youth Center
Municipal Rose Garden
Saratoga Creek Trail - 280 to Murdock Park
Shady Oaks Sports Park
Singleton Sports Park
Southside Community Center - Multi-Service
Willows Community Center - Multi-Service

(includes 5% per year inflation)

2003-2004

$

260,000
7,000

74,000
72,000

720,000

PARK PROJECTS

2004-2005 2005-2006

$ 45,000 $

329,000

273,000
7,000

40,000

49,000

9,000
78,000
76,000

756,000
469,000

47,000
524,000
345,000

287,000
8,000

42,000
6,000

51,000

10,000
82,000
79,000
10,000

794,000
938,000
329,000

2006-2007

$ 50,000
550,000
363,000

10,000
301,000

9,000
44,000
13,000

54,000

11,000
86,000
83,000
11,000

834,000
984,000
345,000
329,000

Subtotal Bond Projects $ 1,133,000 $ 2,131,000 $ 3,552,000 $ 4,077,000

GRAND TOTAL $ ,1,422,000 $ 2,580,000 $ 4,024,000 $ 4,569,000
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CHART B

OPERATING BUDGET IMPACT OF PARK PROJECTS DEVELOPED BY OTHER AGENCIES
(includes 5% per year inflation)

McEnery Park Fountains
Sixth and Bestor Parksite
O'Connor Park Restroom
Selma Olinder Park Phase 1
Almaden Road Apartments Site
Saddle Rack Site
Cahill Park
Communication Hill

2003-2004 2004-2005

$ 12,000 $ 13,000

8,000 8,000
98,000
23,000
11,000

45,000 47,000
20,000

2005-2006

$ 13,000
15,000
9,000

103,000
24,000
11,000
50,000
20,000

2006-2007

$ 14,000
16,000
9,000

108,000
25,000
12,000
52,000
21,000

TOTAL $ 65,000 $ 220,000 $ 245,000 $ 257,000
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2002-2003 ENGINEERING, INSPECTION AND CONTINGENCY COSTS

Project Name

Almaden Winery Historic Preservation
Backesto Park Youth and Tot Lot Renovation

and Restroom
Bramhall Park Restroom
Brigadoon Park Tot Lot Renovation
Butcher Park Youth and Tot Lot Renovation
Calabazas Park Restroom
Camden Community Center Fitness Equip.
Camden Center Gym Enhancements
Children of the Rainbow Youth Lot Renovation
Demolition (6th and Williams)
Gregory Tot Lot Improvements
Guadalupe River Park Sister City Seating
Guadalupe River Park Trail-Hedding to Coleman
Guadalupe River South-Reach 13
Houge Park Renovation
Houge Park Tot/Youth Lot Renovation
Kelley Park Maintenance Area Improvements
Kirk Center Electrical System Upgrades
Kirk Center Play Lot Renovation
Lone Hill Park Tot/Restroom Renovation
Parque de la Amistad Renovation
Paul Moore Park Irrigation Renovation
Meadowfair Park Phase II Development
Meadows Park Renovation
O'Connor Park Development
PAL Gymnasium
Park Building Repairs/Renovations

Project
ID#

A0605

A2182
A2182
A2182
A2182
A2182
A0631
A0728
A2182
N/A

A0163
A0606
N/A
N/A

A1154
All 54
N/A
N/A

A1583
A2129
N/A

A0724
A1239
A0539
A2197
N/A
N/A

Dept.

64

64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64
64

Fund

001

471
471
471
471
471
001
388
471
001
384
391
391
391
375
001
391
001
388
001
382

001/388
375
389
375
391
001

Approp.

4461

6908
6909
6910
6911
6912
4242
6896
6914
4249
5837
6222
6392
6415
4121
6749
6551
6616
6902
6750
6526
6799
4386
5088
4137
4169
5747

Responsibility
Center

106843

11896x
11661x
11897x
11737x
11662x
119935
117703
11738x
N/A

046873
057763
100723
065093
112353
112353
100743
100043
118763
112363
100463
113663
107133
109123
114623
106033
000343

Amount
($)

14,000

14,000
6,000
5,000

10,000
6,000
9,000

18,000
5,000

30,000
15,000
17,000
47,000
14,000
60,000
15,000
18,000
18,000
18,000
30,000
50,000
45,000
60,000
78,000

1,000
19,000
7,000
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2002-2003 ENGINEERING, INSPECTION AND CONTINGENCY COSTS

Project Name

Park Facility Improvements
Parkiew II Park Renovation
Parkview III Park Renovation
Picnic Area Renovations
Shady Oaks Park Play Area Renovation
South Central Swim Center
Trail Call Boxes
Turtle Rock Park Play Area Renovation
Vinci Park Play Area Renovation

Project
ID#

A0070
A0168
A1594
N/A

A2182
A2130
A1513
A2182
A2182

Dept.

64
64
64
64
64
64
64
64
64

Fund

001
375
375
001
471
375
391
471
471

Approp.

6114
6688
4155
6205
6936
6706
6306
6941
4328

Responsibility
Center

057493
112513
117463
N/A

11809x
112543
059453
11923x
11714x

Amount
($)

58,000
46,000
40,000
17,000
5,000

93,000
38,000
5,000

20,000
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SUMMARY OF RESOURCES

CONSTRUCTION AND CONVEYANCE TAX

Beginning Fund Balance
Reserve for Encumbrances
Construction and Conveyance Tax Revenue
State/Local Grants
Transfers from the Central Fund
Transfer from the City-Wide Parks Fund
Transfer from Park Trust Fund
Transfer from Park Yards
Miscellaneous Revenue

TOTAL CONSTRUCTION AND
CONVEYANCE TAX FUNDS

EMMA PRUSCH FUND

Beginning Fund Balance
Lease Revenue
Interest Income

Estimated
2001-02

FUNDS

29,823,855
5,586,271

11,736,000
4,762,000
7.017,000

500,000
25,000

793,000

60,243,126

93,204
36,000
3,000

2002-03

27,811,126

10,432.000
3,837,000
5,741,000

500,000
25,000
43,000

48,389,126

132,204
67,000
5,000

2003-04

8,412,126

10,432.000
910,000

5,661,000

500,000
25,000
43,000

25,983,126

81.204
67.000
5,000

2004-05

4,571,126

10,432,000

5,581,000

500,000
25,000
43,000

21.152.126

128,204
67,000

5,000

2005-06

4,178,126

10,432,000

5,495,000

500,000
25,000
43,000

20,673,126

175,204
67,000
5,000

2006-207

4,504,126

10.432,000

5,405,000

500,000
25,000
43,000

20,909,126

222,204
67,000
5,000

5-YEAR
TOTAL

27,811,126*

52,160,000
4.747.000

27.883,000

2,500,000
125,000
215,000

115,441,126 *

132,204 *
335,000
25,000

TOTAL EMMA PRUSCH FUND 132,204 204,204 153,204 200,204 247,204 294,204 492,204 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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1,926,566 1,617,566 743,566 720,566 716,566 732,566
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PARK TRUST FUND

Beginning Fund Balance
Reserve for Encumbrances
Parkland Dedication Fees
Interest Income

TOTAL PARK TRUST FUND

LAKE CUNNINGHAM FUND

Beginning Fund Balance
Reserve for Encumbrances
Parking Revenue
Lease Payment
Interest Income

Estimated
2001-02

22,832,910
2,673,060
4,200,000
1,260,000

30,965,970

736,641
484,925
335,000
325,000
45,000

SUMMARY OF RESOURCES

2002-03 2003-04 2004-05

22,865,970

22,865,970

983,566 91,566 39,566

309,000 318,000 338,000
275.000 284,000 293,000
50,000 50,000 50,000

5-YEAR
2005-06 2006-207 TOTAL

22,865,970 *

22,865,970 *

15,566 11,566 983,566*

348,000 358,000 1,671,000
303.000 313.000 1,468,000
50,000 50,000 250,000

4,372,566 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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SUMMARY OF RESOURCES

PARKS AND RECREATION BOND FUND

Beginning Fund Balance
Reserve for Encumbrances
Interest
Bond Proceeds

TOTAL PARKS & RECREATION BOND FUND

GENERAL FUND

TOTAL SOURCE OF FUNDS

Estimated
2001-02

38,562,067
1,297,587

697,000

40,556,654

8,427,000

142,251,520

2002-03

15,862,654

86,319,000

102,181,654

17.751,289

193,009,809

5-YEAR
2003-04 2004-05 2005-06 2006-207 TOTAL

39,143,654 654 42,413,654 16,097,654 15,862,654 *

80,525,000 166,844,000

39,143,654 80,525,654 42,413,654 16,097,654 182,706,654*

17,751,289

66,023,550 102,598,550 64,050,550 38,033,550 343,629,809 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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COUNCIL DISTRICT 1 . Estimated
2001-02

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (377)

Beginning Fund Balance
Reserve for Encumbrance
Environmental Enhancement and Mitigation Program/

San Tomas Aquino/ Saratoga Creek Trail
Transportation Development Act Program/

Murdock Park Pedestrian Bridge
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

GRANTS

Gleason Avenue: Santa Clara County Grant
Youth Center: Proposition 12
Saratoga Creek Trail: Proposition 12

Total Construction and Conveyance Tax Funds

GENERAL FUND (001)

Community Garden at Latimer Elem. School
Murdock Park Restroom Replacement

Total General Fund

TOTAL SOURCE OF FUNDS
r=

1,893,447
556,966

250,000

100,000

94,000
440,000

3,334,413

20,000
22,000

42,000

3,376,413
I i — — U

2002-03 2003-04

2,021,413 1,234,413

77.000 76,000
340,000 335,000

150,000
900,000
400,000

3,888,413 1,645,413

130,000

130,000

4,018,413 1,645,413

5-YEAR
2004-05 2005-06 2006-07 TOTAL

135,413 134,413 125,413 2,021,413*

74,000 73,000 72,000 372,000
331,000 326,000 321,000 1,653,000

150,000
900,000
400,000

540,413 533,413 518,413 5,496,413*

130,000

130,000

540,413 533,413 518,413 5,626,413 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

262

COUNCIL DISTRICT 1

USE OF FUNDS

Construction Projects

Calabazas Ballfield Renovation
Mise Park Tot Lot Renovation
Moreland-West San Jose Community Center
Murdock Park Restroom Replacement (GF)
Murdock Park Youth Lot Renovation
Starbird Park Renovation
1 . Community Garden at Latimer

Elementary School (GF)
2. Cypress Center Renovation
3. Gleason Avenue Streetscape
4. Mise/Saratoga Creek Security Lighting
5. Murdock Park Pedestrian Bridge
6. Parks & Recreation Bond Projects
7. San Tomas Aquino/Saratoga Creek Trail
8. Saratoga Creek Park Irrigation Renovation
9. Youth Center - District 1

Total Construction

Non-Construction

Minor Building Renovations
Minor Park Renovations
Preliminary Studies
San Jose Conservation Corps
School Improvement Grants
1 0. Blackford Teen Center Rental
1 1 . Council District 1 Public Art

Estimated
2001-02

13,000
30,000
92,000
22,000

140,000
274,000

20,000

27,000
135,000

150,000

903,000

34,000
30,000
25,000
15,000

200,000
50,000

2002-03 2003-04 2004-05

130,000
75,000 400,000

150,000
73,000
96,000

209,000
748,000
100,000 500,000
900,000

2,481,000 900,000

34,000 34,000 34,000
30,000 30,000 30,000
15,000 15,000 15,000
12,000 12,000 12,000

50,000 50,000 50,000
45,000

5-YEAR
2005-06 2006-07 TOTAL

130,000
475,000
150,000
73,000
96,000

209,000
748,000
600,000
900,000

3,381,000

34,000 34,000 170,000
30,000 30,000 150,000
15,000 15,000 75,000
12,000 12,000 60,000

50,000 50,000 250,000
45,000
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COUNCIL DISTRICT 1

USE OF FUNDS (CONTD.)

Non-Construction (Cont'd.)

12. Enhanced Maintenance
13. Transfer to Community Facilities Debt

Service Fund
14. Reserve: District 1 Skate Park Facility
1 5. Reserve: Park Acquisition and Development

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

98,000

452,000

2,021,413

3.376,413

2002-03

21,000

96,000

303,000

1,234,413

4,018,413

2003-04

21,000

98,000
350,000

610,000

135,413

1,645,413

2004-05

20.000

95,000

150,000

406,000

134,413

540,413

2005-06

20,000

97,000

150,000

408,000

125,413

533,413

2006-07

20,000

94,000

255,000

263,413

518,413

5-YEAR
TOTAL

102,000

480,000
350,000
300,000

1,982,000

263,413 *

5,626,413 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1 . PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 1 . Community Garden at Latimer Elementary School 264
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Latimer Ave at Hamilton Ave

5. DESCRIPTION: Construction of a community garden.

8. JUSTIFICATION: Replaces a garden removed for a library expansion.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7, EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

30
120

150

2001-02
Est.

20

20

2002-03
10

120

130

2003-04 2004-05 2005-06 2006-07
5-Year
Total

10
120

130

Beyond
5-Year

Project
Total

30
120

150

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

150

150

20

20

130

130

130

130

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

150
Exp/Enc

20

20

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/02
06/02
10/02

Jon Date
Revised

09/02
01/03

12. OTHER

Estimate Type: Program

SNI Area: N/A

Approp. # 6984



1 . PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 2. Cypress Center Renovation 265
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; 403 S. Cypress Avenue

5. DESCRIPTION: Design and construction of approximately 200 square feet of additional kitchen space, and approximately 100 square
feet of new office space.

6. JUSTIFICATION: Provides needed upgrade of an aging facility.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Bid/Award
Construction
Post-Construction
TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

12
54
9

75

2003-04

2
350
48

400

2004-05 2005-06 2006-07
5-Year
Total

12
54
11

350
48

475

Beyond
5-Year

Project
Total

12
54
11

350
48

475

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

75

75

400

400

475

475

475

475

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
09/03
12/03
08/04

ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1 . PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 3. Gleason Avenue Streetscape 266
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 1 ; San Tomas Parkway & Gleason Avenue

5. DESCRIPTION: Remove fencing, install a sound barrier with drought-resistant plants and trees, and create a park-like environment with
a walkway and benches on a barren parcel of land on San Tomas Parkway and Gleason Avenue that is co-owned by the
City and County of Santa Clara.

6. JUSTIFICATION: Provides park improvements to a neglected parcel.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

150

150

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

150

150

150

150

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

3

3

3

3

3

3

3

3

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
07/02
09/02

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 4. Wise/Saratoga Creek Security Lighting 267
3. DEPT/CSA; Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Mitty at Moorpark and Hoyet at Cordelia

5. DESCRIPTION: Installation of security lights at Wise and Saratoga Creek Parks.

6. JUSTIFICATION: Improve public safety and security at these park sites.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction
Inspection

TOTAL

Thru
00-01

2001-02
Approp.

17
83

100

2001-02
Est.

17
10

27

2002-03

73

73

2003-04 2004-05 2005-06 2006-07
5-Year
Total

73

73

Beyond
5-Year

Project
Total

17
83

100

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

100

100

27

27

73

73

73

73

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Off sets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1

1

1

1

1

1

1

1

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

100
Exp/Enc

27

27

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/02
04/02
10/02

:ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4199

* Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed Into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 5. Murdock Park Pedestrian Bridge 268
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Wunderlich Drive & Castle Glen Avenue

5. DESCRIPTION: Installation of a pedestrian footbridge connecting the San Tomas Aquino/Saratoga Creek Trail to Murdock Park.

6. JUSTIFICATION: Implements element of San Tomas Aquino/Saratoga Creek Trail Master Plan.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Inspection

TOTAL

Thru
00-01

19

19

2001-02
Approp.

31
180
20

231

2001-02
Est.

31
104

135

2002-03

76
20

96

2003-04 2004-05 2005-06 2006-07
5-Year
Total

76
20

96

Beyond
5-Year

Project
Total

50
180
20

250

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

19

19

231

231

135

135

96

96

96

96

250

250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

5

5

5

5

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 6-00/00-01 CB

06-01/01 -02 CB

Cost
Est.

150
250

Exp/Enc
19

135

Cumulative Exp/Enc 154

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/00
12/00
02/01

iion Date
Revised

12/03
01/04
05/05

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6692

NOTE: This is a portion of the San Tomas Aquino/
Saratoga Creek Trail project.



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 6. Parks and Recreation Bond Projects 269
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under/not included in the
Parks and Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond Program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

8.

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

5

5

2001-02
Approp.

209

209

2001-02
Est. 2002-03

209

209

2003-04 2004-05 2005-06 2006-07
5-Year
Total

209

209

Beyond
5-Year

Project
Total

214

214

FUNDING SOURCE SCHEDULE (OOO's)

209

209

209

209

209

209

214

214

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01 -02 CB

Cost
Est.

214
214

Exp/Enc
5

5

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1 . PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 7. San Tomas Aquino/Saratoga Creek Trail 270
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Along Lawrence Expressway, adjacent to Saratoga Creek

5. DESCRIPTION: Funding for construction of a trail section between Murdock Park and Bollinger Road.

6. JUSTIFICATION: Implements adopted Master Plan; leverages grant funding.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Inspection

TOTAL

8.

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

Thru
00-01

32

32

32

32

2001-02
Approp.

108
390

498

498

498

2001-02
Est.

108
42

150

2002-03

698
50

748

2003-04 2004-05 2005-06 2006-07

5-Year
Total

698
50

748

Beyond
5-Year

Project
Total

140
740
50

930

FUNDING SOURCE SCHEDULE (OOO's)

150

150

748

748

748

748

930

930

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1

1

1

1

1

1

1

1

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-00/00-01 CB

06-01/01 -02 CB

Cost
Est.

280
530

Exp/Enc
32

150

Cumulative Exp/Enc 182

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

11/2000
03/02
08/02

[ion Date
Revised

12/03
01/04
05/05

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6693



1 . PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 8. Saratoga Creek Park Irrigation Renovation 27 1
3. DEPT/CSA: Parks, Peer. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1; Hoyet Drive & Cordelia Avenue

5. DESCRIPTION: Renovation of the irrigation system in the north turf areas of approximately 6 acres.

6. JUSTIFICATION: Renovates an aging irrigation system.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

80
20

100

2003-04

18
482

500

2004-05 2005-06 2006-07
5-Year
Total

80
20
18

482

600

Beyond
5-Year

Project
Total

80
20
18

482

600

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

100

100

500

500

600

600

600

600

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award

Construction

Comple
Initial
11/03
02/04
08/04

ion Date
Revised

12. OTHER

Estimate Type: Preliminary
SNI Area: N/A



1. PROGRAM: Council District 1 • Parks 2. PROJECT #/NAME: 9. Youth Center • District 1 272
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Development of a Youth Center at a site to be determined.

6. JUSTIFICATION: Responds to the need for youth-serv ng programs and facil ties in Council District 1 .

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

900

900

2003-04 2004-05 2005-06 2006-07
5-Year
Total

900

900

Beyond
5-Year

Project
Total

900

900

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 1 Pks. ConstrV
Convey. Tax (377)

TOTAL

900

900

900

900

900

900

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: Other
SNI Area: N/A

* This project is funded with Proposition 12 grant funds.
Schedule to be determined following determination
of site.



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 10. Blackford Teen Center Rental 273
3. DEPT/CSA:' Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Boynton Avenue and Blackford Avenue

5. DESCRIPTION: Provides funds to cover the annual rental cost of building space for the Blackford Teen Center.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Lease

TOTAL

Thru
00-01

(A)

2001-02
Approp.

50

50

2001-02
Est.

50

50

2002-03
50

50

2003-04
50

50

2004-05
50

50

2005-06
50

50

2006-07
50

50

5-Year
Total

250

250

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL (A)

50

50

50

50

50

50

50

50

50

50

50

50

50

50

250

250 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Blackford

Approp. # 4371

(A) This expenditure Is ongoing and requires an
allocation of funds each year.



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 11. Council District 1 Public Art 274
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

45

45

2003-04 2004-05 2005-06 2006-07
5-Year
Total

45

45

Beyond
5-Year

Project
Total

45

45

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

45

45

45

45

45

45

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element <
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Eligible Projects:

Saratoga Creek Trail $18,000 (2% of $898,000)
District 1 Youth Center $18,000 (2% of $900,000)
Cypress Center Renovation $9,000 (2% of $425,000)



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 12. Enhanced Maintenance 275
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Provides 5% of the District's Construction and Conveyance allocation for maintenance activities. This funding represents
an optional increase in maintenance funding available to the Districts through Council approval in January 1 996.
The funding supplements the 15% for maintenance which is allocated from the Central Fund prior to the C&C distribution
to each District.

6. JUSTIFICATION: Council Office request.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru

00-01

2001-02

Approp.

2001-02
Est. 2002-03

21

21

2003-04
21

21

2004-05
20

20

2005-06
20

20

2006-07
20

20

5-Year
Total

102

102

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

21

21

21

21

20

20

20

20

20

20

102

102 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Council District 1 - Parks 2. PROJECT #/NAME: 13. Transfer to Communities Facilities Debt Service Fund 276
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Annual payment of debt service for the acquisition of Murdock Park, which is eligible for PDO/PIFO fund ng.

6. JUSTIFICATION: Contractual obligation.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Transfer

TOTAL

Thru
00-01

771

771

2001-02
Approp.

98

98

2001-02
Est.

98

98

2002-03
96

96

2003-04
98

98

2004-05
95

95

2005-06
97

97

2006-07
94

94

5-Year
Total

480

480

Beyond
5-Year

670

670

Project
Total

2,019

2,019

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 1 Pks. Constr./
Convey. Tax (377)

TOTAL

771

771

98

98

98

98

96

96

98

98

95

95

97

97

94

94

480

480

670

670

2,019

2,019

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-93/93-94 CB
06-94/94-95 CB
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
6-00/00-01 CB
6-01/01 -02 CB

Cost
Est.
2,019
2,019
2,019
2,019
2,019
2,019
2,019
2,019
2,019

Exp/Enc
101
96
95
93
97
95
98
96
98

869

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 0005

* Debt Service Payments to be completed in
November 201 3.



PARK AND COMMUNITY FACILITIES DEVELOPMENT 277
2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 1

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

14. Reserve: District 1 Skate Park Facility 350,000 N/A
N/A N/A

Reserve for the development of a skate park in District 1 at a site to be determined.

15. Reserve: Park Acquisition and Development 300,000 N/A
N/A N/A

Reserve for the future acquisition and development of a park site to be determined.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

278

COUNCIL DISTRICT 2

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (378)

Beginning Fund Balance
Reserve for Encumbrances
State Grant for Coyote-Alamitos Canal
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Former Fire Station #27 Community Center
Southside Community Center Renovation
Southside Community Center Playground

Equipment Replacement
Southside Community Center/Senior Center

Computer Protable

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

1,396,737
183,686
400,000

94,000
284,000

2,358,423

17,000

14,000

31,000

2,389,423

2002-03

789,423

77,000
251,000

1,117,423

376,068
55,000

211,000

710,047

1,352,115

2,469,538

5-YEAR
2003-04 2004-05 2005-06 2006-07 TOTAL

56,423 281,423 251.423 117,423 789,423*

76,000 74,000 73,000 72,000 372,000
247,000 244,000 241,000 236,000 1,219,000

379,423 599,423 565,423 425,423 2,380,423 *

376,068
55,000

211,000

710,047

1,352,115

379,423 599,423 565,423 425,423 3,732,538 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

279

COUNCIL DISTRICT 2

USE OF FUNDS

Construction Projects

Chynoweth Park Tot Lot
La Colina Park Development
Los Paseos Park Playground Project
Los Paseos Park Renovation
1 . Century Oaks Site Development
2. Comanche Park Renovation
3. Former Fire Station #27 Community Center (GF)
4. Great Oaks Park Renovation
5. Parks & Recreation Bond Projects
6. Southside Center Phase II Renovation
7. Southside Community Center Playground

Equipment Replacement (GF)
8. Southside Community Center Renovation (GF)
9. Southside Community/Senior Center

Computer Portable (GF)

Total Construction

Non-Construction

Minor Building Renovations
Minor Park Renovations
Preliminary Studies
San Jose Conservation Corps
School Improvement Grant
1 0. Council District 2 Public Art
1 1 . Coyote-Alamitos Canal Feasibility/Master Plan
12. Enhanced Maintenance

Estimated
2001-02

20,000
4,000

29,000
87,000

698,000
1.000

195,000

14,000
17,000

1,065,000

31,000
20,000
15,000
12,000
40,000

395,000
22,000

2002-03 2003-04 2004-05 2005-06 2006-07

50,000
200,000

376,068
20,000

150,000
630,000

211,000
55,000

710,047

2,202,115 200,000

25,000 25,000 25,000 25,000 25,000
30,000 30,000 30,000 30,000 30,000
15,000 15,000 15,000 15,000 15,000
12,000 12,000 12,000 12,000 12,000

33,000
5,000

16,000 16,000 16,000 16,000 15,000

5-YEAR
TOTAL

50,000
200,000
376,068
20,000

150,000
630,000

211,000
55,000

710,047

2,402,115

125.000
150,000
75,000
60,000

33,000
5,000

79,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

280

COUNCIL DISTRICT 2

USE OF FUNDS (CONT'D.)

Non-Construction (Cont'd.)

13. Reserve: Community Center Development
14. Reserve: Community Garden Development

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

535,000

789,423

2,389,423.

2002-03

75,000

211,000

56,423

2,469,538

2003-04 2004-05

150,000
100,000

98,000 348,000

281.423 251,423

379,423 599.423

2005-06

150,000

248,000

117,423

565,423

2006-07

125.000

222,000

203,423

425,423

5-YEAR
TOTAL

*'!

500,000
100,000

1,127,000

203,423 *

3,732,538 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1 . PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 1 . Century Oaks Site Development 281

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 2; Coyote/Alamitos Canal and Curie Drive

5. DESCRIPTION: M nor site improvements of a City-owned parcel within the Coyote/Alamitos trail corridor.

6. JUSTIFICATION: Addresses public health and safety issues.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Pre-Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

50

50

2003-04 2004-05 2005-06 2006-07
5-Year
Total

50

50

Beyond
5-Year

Project
Total

50

50

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 2 Pks. Constr./
Convey. Tax (378)

TOTAL

50

50

50

50

50

50

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Off sets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

06/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: N/A

Note: This will be a minor capital maintenance project
managed by PRNS and General Services.



1 . PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 3. Former Fire Station #27 Community Center 282
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 2; 239 Bemal Road

5. DESCRIPTION: Conversion of a former Fire Station to a community center to serve middle school-aged youth after school hours
and to provide family and community activities during the day.

6. JUSTIFICATION: Fulf II expressed needs of community.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Feasibility
Design
Bid & Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

8
50
23

295

376

2003-04 2004-05 2005-06 2006-07
5-Year
Total

8
50
23

295

376

Beyond
5-Year

Project
Total

8
50
23

295

376

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001 )

TOTAL

376

376

376

376

376

376

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

72
85

157

76
89

165

79
94

173

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
08/03
05/04

ton Date
Revised

12. OTHER

Estimate Type: Program
SNIArea: N/A



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 4. Great Oaks Park Renovation 283
3. DEPT/CSA; Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; Glusti Drive & Snow Drive

5. DESCRIPTION: Renovation of irrigation system, hardcourts, play equipment, and restroom facility.

6. JUSTIFICATION: Prevents deterioration of Infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

57

57

2001-02
Approp.

18
700

718

2001-02
Est.

18
680

698

2002-03

20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

Project
Total

75
700

775

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 2 Pks. Constr./
Convey. Tax (378)

TOTAL

57

57

718

718

698

698

20

20

20

20

775

775

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
6-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

575
775

Exp/Enc
57

698

755

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/00
08/01
12/01

ion Date
Revised
08/01
09/01
04/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6697



1 . PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 5. Parks and Recreation Bond Projects 284
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under/not included in the
Parks and Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond Program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

151

151

2001-02
Est.

1

1

2002-03
150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

156

156

8. FUNDING SOURCE SCHEDULE (OOO's)

CD2Pks.Constr./
Convey. Tax (378)

TOTAL

5

5

151

151

1

1

150

150

150

150

156

156

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01 -02 CB

Cost
Est.

156
156

Exp/Enc
5
1

6

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNIArea: N/A

Approp. # 6861



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 6. Southside Center Phase II Renovation 285
3. DEPT/CSA; Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION; CD 2; 5585 Cottle Road

5. DESCRIPTION: Preliminary design and further renovations and landscaping enhancements for the Southside Community Center.

6. JUSTIFICATION: Addresses service level objectives.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design
Construction
Inspection

TOTAL

8.

CD 2 Pks. Constr./
Convey. Tax (378)

TOTAL

Thru
00-01

25

25

2001-02
Approp.

125

500

625

2001-02
Est.

125
70

195

2002-03

550
80

630

2003-04 2004-05 2005-06 2006-07
5-Year
Total

550
80

630

Beyond
5-Year

Project
Total

150
620

80

850

FUNDING SOURCE SCHEDULE (OOO's)

25

25

625

625

195

195

630

630

630

630

850

850

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
6-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

650
850

Exp/Enc
25

195

220

11. PROJECT STATUS

Element

Final Design
Contract Award
Construction

Comple
Initial

10/00

08/01
12/01

lion Date
Revised

09/02
10/02
09/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6698



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 7. Southside Community Center Playground Equipment Replacement 286
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; 5585 Cottle Road

5. DESCRIPTION: Replacement of existing deteriorating playground equipment at the Southside Community Center.

B. JUSTIFICATION: To meet ADA compliance and playground safety standards.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equip Replacement

TOTAL

Thru
00-01

2001-02
Approp.

225

225

2001-02
Est.

14

14

2002-03
211

211

2003-04 2004-05 2005-06

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

225

225

14

14

211

211

2006-07
5-Year
Total

211

211

Beyond
5-Year

Project
Total

225

225

211

211

225

225

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element

Original Approval

Cumulative Exp/Enc

Date/Document
6-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

225
225

Exp/Enc

14

14

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/01
03/01
06/01

lion Date
Revised

04/02
06/02
03/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6757



1. PROGRAM: Council District 2 - Parks 8. PROJECT #/NAME: 8. Southside Community Center Renovation 287
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 2; 5585 Cottle Road

5. DESCRIPTION: Repair and renovate the Center, including drainage repairs, exterior painting, and parking lot improvements.
Funding for this project Is also provided in the Parks and Recreation Bond Fund (471 ).

6. JUSTIFICATION: To address a number of renovation needs at the Center.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Repairs

TOTAL

Thru
00-01

2001-02
Approp.

72

72

2001-02
Est.

17

17

2002-03
55

55

2003-04 2004-05 2005-06 2006-07
5-Year
Total

55

55

Beyond
5-Year

Project
Total

72

72

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001 )

TOTAL

72

72

17

17

55

55

55

55

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

72

72

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492
06-01/01 -02 CB

Cost
Est.

72
72

Exp/Enc

17

17

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
08/02
09/03

ion Date
Revised

10/02
01/03
12/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6623

* Complete renovat on of project will not be completed until
January 2006.



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 9. Southside Community/Senior Center Computer Portable 288
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; 5585 Cottle Road

5. DESCRIPTION: Install portable building at Southside Center to serve as a base for a computer training facility.

6. JUSTIFICATION: Provides opportunity for computer training and services for seniors.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Feasibility
Design
Bid & Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

15
90
30

575

710

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15
90
30

575

710

Beyond
5-Year

Project
Total

15
90
30

575

710

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

710

710

710

710

710

710

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/03
09/03
06/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1 . PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 10. Council District 2 Public Art 289
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

•

2001-02
Approp.

20

20

2001-02
Est. 2002-03

33

33

2003-04 2004-05 2005-06 2006-07
5-Year
Total

33

33

Beyond
5-Year

Project
Total

33

33

8. FUNDING SOURCE SCHEDULE (OOO's)

CD2Pks.Constr./
Convey. Tax (378)

TOTAL

20

20

. 33

33

33

33

33

33

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Off sets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

20
Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

Jon Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4203, 4204

Eligible Projects:

Great Oaks Park Renovation $16,000 (2% of $775,000)
Southside Center Phase 2 Renov. $17,000

(2% of $850,000)



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 1 1 . Covote-Alamitos Canal Feasibility/Master Plan 290
3. DEPt/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; Coyote-Alamitos Canal

5- DESCRIPTION: Conduct a study to assess the feasibility of developing a trail and related improvements adjacent to the
abandoned Coyote-Alam tos Canal; complete an environmental review and prepare construction documents.

6. JUSTIFICATION: Leverages grant funds; develops a new trail corridor.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

360
40

400

2001-02
Est.

360
35

395

2002-03

5

5

2003-04 2004-05 2005-06 2006-07
5-Year
Total

5

5

Beyond
5-Year

Project
Total

360
40

400

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 2 Pks. ConstrV
Convey. Tax (378)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

400

400

395

395

5

5

5

5

400

400

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

400
Exp/Enc

395

395

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02

tion Date
Revised

12/03

12. OTHER

Estimate Type: N/A
SNl Area: N/A

Approp. #4200



1. PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 12. Enhanced Maintenance 291
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Provides 5% of the District's Construction and Conveyance allocation for maintenance activities. This funding represents
an optional increase in maintenance funding available to the Districts through Council approval in January 1 996.
The funding supplements the 1 5% for maintenance which is allocated from the Central Fund prior to the C&C distribution
to each District.

6. JUSTIFICATION: Council Office request.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

8.

CD2Pks. Constr./
Convey. Tax (378)

TOTAL

Thru
00-01

(A)

2001-02
Approp.

22

22

(A)

22

22

2001-02
Est.

22

22

2002-03
16

16

2003-04
16

•16

2004-05
16

16

2005-06
16

16

2006-07
15

15

5-Year
Total

79

79

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

22

22

16

16

16

16

16

16

16

16

15

15

79

79 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

•'i

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6015

(A) This expenditure Is ongoing and requires an allocation of
funds each year.



1- PROGRAM: Council District 2 - Parks 2. PROJECT #/NAME: 13. Reserve: Community Center Development 292
3- DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Reserve funds for development of a community center at a site to be determined.

6. JUSTIFICATION: Council Office request.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

75

75

2001-02
Est. 2002-03

75

75

2003-04 2004-05
150

150

2005-06
150

150

2006-07
125

125

5-Year
Total

500

500

Beyond
5-Year

Project
Total

500

500

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 2 Pks. Constr./
Convey. Tax (378)

TOTAL

75

75

75

75

150

150

150

150

125

125

500

500

500

500

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/1 -02 CB

Cost
Est.

75
Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Great Oaks/Edenvale

Approp. # 7696

Note: This is a reserve of funds dedicated to the
construction of a community center in the
Edenvale/Great Oaks neighborhood within
four years.



o rv • ^
PARK AND COMMUNITY FACILITIES DEVELOPMENT 293

2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 2

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

2. Comanche Park Renovation 200,000 2006
200,000 2006

Renovation of a play yard at this park.

14. Reserve: Community Garden Development 100,000 N/A
N/A N/A

Reserve for development of a community garden at a site to be determined.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

294

COUNCIL DISTRICT 3

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (380)

Beginning Fund Balance
Reserve for Encumbrance
Proposition 12 - Sixth and Williams Park Dev.
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Community Park-Floyd & Locust Streets
Demolition (6th and Williams Park)
Northside Community Center
Tamien Station Skateboard Park Development
Watson Dog Park

Total General Fund

TOTAL SOURCE OF FUNDS
:

Estimated
2001-02

1,341,581
378,546

94,000
315,000

2,129,127

112,000

50,000

80,000

242,000

2,371,127
.̂ ^̂ ^̂ »B

2002-03 2003-04 2004-05 2005-06 2006-07

943,127 697,127 234,127 291,127 293,127

250,000

77,000 76,000 74,000 73,000 72,000
254,000 251,000 248,000 244,000 240,000

1.524.127 1,024,127 556,127 608,127 605,127

288,000
30,000

1,300,000
630,000
245,000

2.493.000

4,017,127 1,024,127 556,127 608,127 605,127

5-YEAR
TOTAL

943,127 *

250,000

372,000
1,237,000

2,802,127 *

288,000
30,000

1,300,000
630,000
245,000

2,493,000

5,295,127 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

295

COUNCIL DISTRICT 3

USE OF FUNDS

Estimated
2001-02

Construction Projects

Backesto Park Shade Structure
Demolition (6th and Williams Park) (GF)
University Area Park Acquisition
1. Backesto Park Irrigation
2. Backesto Park Sports Shelter Renovation
3. Columbus Park Irrigation Renovation
4. Community Park-Floyd & Locust Streets (GF)
5. Northside Community Center (GF)
6. Parks & Recreation Bond Projects
7. Sixth and William Parksite Acquisition and Dev.
8. Tamien Station Skateboard Park Development

(380&GF)
9. Watson Dog Park (GF)
10. Watson Skate Park

Total Construction

Non-Construction

Gardner Community Center Master Plan
Minor Building Renovations
Minor Park Renovations
Park Beautification Volunteer Assistance
Pool Repairs
Preliminary Studies
San Jose Conservation Corps
Washington Neighborhood Park Master Plan

4,000

460,000

1,178,000

12,000
32,000
30,000
20,000
24,000
15,000
13,000
80,000

2002-03

30,000

3,154,000

32,000
30,000
10,000
20,000
15,000
12,000

2003-04

230,000

50,000
112,000
50,000
2,000

420,000

80,000

150,000
288,000

1,300,000
126,000
265,000

680,000
245,000
70,000 435,000

665,000

32,000
30,000
10,000

15,000
12,000

2004-05

150,000

150,000

32,000
30,000
10,000

15,000
12,000

2005-06

200,000

200,000

32,000
30,000
10,000

15,000
12,000

2006-07

200,000

200,000

32,000
30,000
10,000

15,000
12,000

5-YEAR
TOTAL

30,000

230,000
550,000
150,000
288,000

1,300,000
126,000
265,000

680,000
245,000
505.000

4,369,000

160,000
150,000
50,000
20,000
75,000
60,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

296

COUNCIL DISTRICT 3

USE OF FUNDS (CONT'D.)

Non-Construction (Cont'd.)

1 1 . Council District 3 Public Art
1 2. Coyote Creek Trail Study
13. Enhanced Maintenance

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

24,000

250,000

943,127

2,371,127

2002-03

30,000
17,000

166,000

697,127

4,017,127

2003-04 2004-05 2005-06 2006-07

10,000

16,000 16,000 16,000 16,000

125,000 115,000 115,000 115,000

234,127 291,127 293,127 290,127

1,024,127 556,127 608,127 605,127

5-YEAR
TOTAL

10,000
30,000
81,000

636,000

290,127 *

5,295,127 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Council District 3 -Parks 2. PROJECT WNAME: 3. Columbus Park Irrigation Renovation 297
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Taylor and Spring Streets

5. DESCRIPTION: Fund ng for design services to renovate the Irrigation system in this 10 acre neighborhood park.

6. JUSTIFICATION: Prevents further deterioration; reduces operating costs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

200

200

2001-02
Est.

50

50

2002-03
150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

200

200

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

200

200

50

50

150

150

150

150

200

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

200
Exp/Enc

50

Cumulative Exp/Enc 50

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
06/02
09/02

tion Date
Revised
06/02
08/02
12/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4205



1 . PROGRAM: Council District 3 - Parks 2. PROJECT 3/NAME: 4. Community Park-Floyd & Locust Streets 298
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Floyd and Locust Streets

5. DESCRIPTION: Funding for development of a newly acquired park site in the Guadalupe-Washington neighborhood.
Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Provides a new park site in a park deficient neighborhood.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

400

400

2001-02
Est.

112

112

2002-03
288

288

2003-04 2004-05 2005-06 2006-07
5-Year
Total

288

288

Beyond
5-Year

Project
Total

400

400

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

400

400

112

112

288

288

288

288

400

400

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/01-02 CB

Cost
Est.

400
Exp/Enc

112

Cumulative Exp/Enc 112

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/02
04/03
11/03

tion Date
Revised
04/03
06/03
12/03

I

12. OTHER

Estimate Type: Program
SNI Area: Washington

Approp. #6985



1. PROGRAM: Coundl District 3 - Parks 2. PROJECT g/NAME: 5. Northside Community Center 299
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Sixth and Empire Streets

5. DESCRIPTION: Construction of a new community center with senior housing on the floors above the Center.
Additional funding provided by the Redevelopment Agency and a Community Development Block Grant.

6. JUSTIFICATION: Opportunity to leverage funds with another agency, increase the supply of senior housing and replaces an
aging facility.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

1,350

1,350

2001-02
Est.

50

50

2002-03
1,300

1.300

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1.300

1,300

Beyond
5-Year

Project
Total

1,350

1,350

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

1.350

1,350

50

50

1,300

1,300

1,300

1,300

1.350

1,350

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
02-99/25781
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

350

350
1,350

Exp/Enc

50

Cumulative Exp/Enc 50

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/99

02/2000
07/00

lion Date
Revised
08/01
11/01
03/03

12. OTHER

Estimate Type: Program
SNI Area: 13th Street

Approp. #4096



1 . PROGRAM: Council District 3 - Parks 2. PROJECT WNAME: 6. Parks & Recreation Bond Projects 300
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under/not included in the
Parks and Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

128

128

2001-02
Est.

2

2

2002-03
126

126

2003-04 2004-05 2005-06 2006-07
5-Year
Total

126

126

Beyond
5-Year

Project
Total

133

133

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

5

5

128

128

2

2

126

126

126

126

133

133

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
02-01/26297
06-01/01-02 CB

Cost
Est.

133
133

Exp/Enc
5
2

Cumulative Exp/Enc 7

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1 . PROGRAM: Council District 3 - Parks 2. PROJECTS/NAME: 7. Sixth & William Parkslte Acquisition and Development 301
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs7Recreation & Cultural Svcs. 4. LOCATION: CD 3; Sixth & William Streets

5. DESCRIPTION: Acquisition of land and development of a site master plan for future construction of a neighborhood park at Sixth
and William Streets. Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: To provide additional parkland in a park deficient neighborhood.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

TOTAL

Thru
00-01

2001-02
Approp.

435

435

2001-02
Est.

420

420

2002-03
265

265

2003-04 2004-05 2005-06 2006-07
5-Year
Total

265

265

Beyond
5-Year

Project
Total

685

685

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

435

435

420

420

, 265

265

265

265

685

685

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

15

15

16

16

1?

17

17

17

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
02-00/26045

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

335

335
415

Exp/Enc

420

Cumulative Exp/Enc 420

11. PROJECT STATUS

Element
Final Design
Contract Award

Construction

Comple
Initial
11/02
02/03

08/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: University

Approp. # 5083



1 . PROGRAM: Council District 3 - Parks 2. PROJECT #/NAME: 8. Tamien Station Skateboard Park Development 302
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Adjacent to Tarn en Lightrail Station

5. DESCRIPTION: Construction of a skate park in the Tamien Light Rail Station area. Additional funding for this project is
provided in Council District 6 Construction and Conveyance Tax Fund (384), and Council District 7
Construction and Conveyance Tax Fund (385).

6. JUSTIFICATION: To meet the need for recreational facilities in the Guadalupe/Washington SNI areas, benefiting Council Districts
3, 6, and 7.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Feasibility
Land
Design
Award
Construction
TOTAL

Thru
00-01

2001-02

Approp.

2001-02

Est. 2002-03
115

6
28
25

506
680

2003-04 2004-05 2005-06 2006-07

5-Year

Total
115

6
28
25

506
680

Beyond
5-Year

Project
Total

115
6

28
25

506
680

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

630

50

680

630

50

680

630

50

680

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/03
11/03
11/04

Jon Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Washington



1. PROGRAM: Council District 3 - Parks 2. PROJECTS/NAME: 9. Watson Dog Park 303
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; East Jackson & 22nd Street

5. DESCRIPTION: Design and construction of a 1-1/2 acre dog park in Watson Park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

325

325

2001-02
Est.

80

80

2002-03

245

245

2003-04 2004-05 2005-06 2006-07
5-Year
Total

245

245

Beyond
5-Year

Project
Total

80

245

325

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

325

325

80

80

245

245

245

245

325

325

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

325
Exp/Enc

80

Cumulative Exp/Enc 80

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple

Initial
08/02
11/02
05/03

ton Date

Revised

12. OTHER

Estimate Type: Program
SNI Area: Five Wounds-13th Street

Approp. # 4241



1. PROGRAM: Council District 3 -Parks 2. PROJECT #/NAME: 10. Watson Skate Park 304
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; East Jackson & 22nd Street

5. DESCRIPTION: Construction of a 5,000 square foot concrete skatepark facility within the existing park turf at the northwest end of
Watson Park.

6. JUSTIFICATION: Responds to Council interest in skate park development.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pre-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

70

70

2003-04

15
15

405

435

2004-05 2005-06 2006-07
5-Year
Total

70
15
15

405

505

Beyond
5-Year

Project
Total

70
15
15

405

505

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

, 70

70

435

435

505

505

505

505

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost

Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/03
04/04
12/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Five Wounds-13th Street

/



1. PROGRAM: Council District 3 -Parks 2. PROJECT #/NAME: 12. Coyote Creek Trail Study 305
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 3; Coyote Creek Trail

5. DESCRIPTION: Conduct a preliminary feasibility study to Identify recreational trail development Issues and opportunities along
the Coyote Creek In Council District 3.

6. JUSTIFICATION: Provides recreational trail access; contributes to trail system development.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

30

30

2003-04 2004-05 2005-06 2006-07
5-Year
Total

30

30

Beyond
5-Year

Project
Total

30

30

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 3 Pks. Constr./
Convey. Tax (380)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

30

30

30

30

30

30

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tlon Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Five Wounds



1. PROGRAM: Council District 3 -Parks 2. PROJECT #/NAME: 13. Enhanced Maintenance 306
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Provides 5% of the District's Construction and Conveyance allocation for maintenance activities. This funding represents
an optional increase in maintenance funding available to the Districts through Council approval in January 1996.
The funding supplements the 15% for maintenance which is allocated from the Central Fund prior to the C&C distribution
to each District.

6. JUSTIFICATION: Council Office request.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

24

24

2001-02
Est.

24

24

2002-03
17

17

2003-04
16

16

2004-05
16

16

2005-06
16

16

2006-07
16

16

5-Year
Total

81

81

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 3 Pks Const./
Convey. Tax (380)

TOTAL (A)

24

24

24

24

17

17

16

16

16

16

16

16

16

16

81

81 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6015

(A) This expenditure is ongoing and requires an allocation of
funds each year.



o o ; o
PARK AND COMMUNITY FACILITIES DEVELOPMENT 307

2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 3

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

l.Backesto Park Irrigation 230,000 2003
230,000 2004

Renovation of the irrigation system at this park.

2. Backesto Park Sports Shelter Renovation 550,000 2005
550,000 2006

Renovation of sports shelter at this park.

11. Council District 3 Public Art 10,000 N/A
N/A N/A

Two percent allocation for public art/artistic design element.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

308

COUNCIL DISTRICT 4

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (381)

Beginning Fund Balance
Reserve for Encumbrance
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction & Conveyance Tax Funds

GENERAL FUND (001):

Alviso Youth Center
Brooktree Park Hybrid Playground

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

1,917,173
880,959

94,000
339.000

3,231,132

64,000

64,000

3,295, 132_

2002-03 2003-04 2004-05 2005-06 2006-07

1,811,132 119,132 195,132 265,132 334,132

77,000 76,000 74,000 73,000 72,000
268,000 265,000 262,000 258,000 253,000

2,156,132 460,132 531,132 596,132 659,132

98,000

98,000

2,254,132 460,132 531,132 596,132 659,132

5-YEAR
TOTAL

1,811,132*

372,000
1,306,000

3,489,132 *

98,000

98,000

3,587,132 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

309

COUNCIL DISTRICT 4

USE OF FUNDS

Construction Projects

Berryessa Community Center Equipment
Berryessa Creek Park Irrigation
Berryessa Mural
Brooktree Park Hybrid Playground (GF)
Community Garden
1 . Alviso Park Expansion
2. Alviso Youth Center (381/GF)
3. Brooktree Park Tot Lot
4. Mabury Park Development
5. Parks & Recreation Bond Projects
6. Penitencia Creek Park Chain
7. River Oaks/Coyote Creek Trail

Total Construction

Non-Construction

Minor Building Renovations
Minor Park Renovations
Pool Repairs
Preliminary Studies
River Oaks/Coyote Creek Master Plan
San Jose Conservation Corps
School Improvement Grants
8. Alviso Park Expansion Public Art
9. Council District 4 Public Art
1 0. Mabury Park Development Public Art
11. Penitencia Creek Park Chain Feasibility Study

Estimated
2001-02

1,000
27,000
29,000
64,000
33,000
40,000

400,000
145,000
20,000

75,000
330,000

1,164,000

20,000
40,000
12,000
15,000
10,000
18,000
30,000

2002-03 2003-04 2004-05 2005-06 2006-07

477,000
98,000
73,000

291,000
153,000
212,000
162,000

1,466,000

20,000 20,000 20,000 20,000 20,000
40,000 40,000 40,000 40,000 40,000
10,000
15,000 15,000 15,000 15,000 15,000

12,000 12,000 12,000 12,000 12,000

14,000
66,000
45,000
20,000

5-YEAR
TOTAL

477,000
98,000
73,000

291,000
153,000
212,000
162,000

1,466,000

100,000
200,000
10,000
75,000

60,000

14,000
66,000
45,000
20,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

310

COUNCIL DISTRICT 4

USE OF FUNDS (CONT'D.)

Non-Construction Projects (Cont'd.)

12. Transfer to Community Facilities Debt
Service Fund

13. Reserve for Noble Park Irrigation Renovation

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

175,000

320,000

1,811,132

3,295/132

2002-03 2003-04 2004-05 2005-06 2006-07

177,000 178,000 179,000 175,000 175,000
250,000

669,000 265,000 266,000 262,000 262,000

119,132 195,132 265,132 334,132 397,132

2,254,132 460,132 531,132 596,132 659,132

5-YEAR
TOTAL

884,000
250,000

1,724,000

397,132 *

3,587 /132/

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Council District 4 -Parks 2. PROJECT 3/NAME: 1 . Alviso Park Expansion 311
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Wilson Way & School, on N. First Street

5. DESCRIPTION: Funding for Master Plan development, redesign, and expansion of Alviso Park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Master Plan
Construction

TOTAL

8.

CD4Pks.Constr./
Convey. Tax (381)

TOTAL

Thru
00-01

33

33

2001-02
Approp.

187

187

2001-02
Est.

40

40

2002-03
147
330

477

2003-04 2004-05 2005-06 2006-07
5-Year
Total

147
330

477

Beyond
5-Year

Project
Total

220
330

550

FUNDING SOURCE SCHEDULE (OOO's)

33

33

187

187

40

40

477

477

477

477

550

550

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

15

15

15

15

16

16

17

17

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

850
500

Exp/Enc
33
40

73

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/01
08/01
10/01

tion Date
Revised

11/02
01/03
09/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6699

Note: To be coordinated with the Parks and Recreation
Bond Funded project at this park site.



1. PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: 2. Alviso Youth Center 312
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Wilson Way & School, on N. First St.

5. DESCRIPTION: Adds needed funds to complete joint development of Community/Youth Center at George Mayne School.

6. JUSTIFICATION: Provides a new youth facility.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

498

498

2001-02
Est.

400

400

2002-03
98

08

2003-04 2004-05 2005-06 2006-07

5-Year

Total
98

98

Beyond
5-Year

Project
Total

498

498

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 4 Pks. Constr./
Convey. Tax (381)

TOTAL

98

400

498

400

400

98

98

98

98

98

400

498

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program

Cost Offsets

NET IMPACT

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

498
Exp/Enc

400

400

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple

Initial

11/02

:ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4336, 6981



1. PROGRAM: Council District 4 -Parks 2. PROJECTS/NAME: 3. Brooktree Park Tot Lot 313
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Fallingtree at PG & E Easement

5. DESCRIPTION: Renovation of existing Tot Lot in this 7.7 acre park. Additional funding for this project is
provided in the Park Trust Fund (375).

6. JUSTIFICATION: Protect infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

57

57

2001-02
Approp.

218

218

2001-02
Est.

145

145

2002-03
73

73

2003-04 2004-05 2005-06 2006-07
5-Year
Total

73

73

Beyond
5-Year

Project
Total

275

275

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks. Constr./
Convey. Tax (381)

TOTAL

57

57

218

218

145

145

73

73

73

73

275

275

9- ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

200
275

Exp/Enc
57

145

202

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/01
04/01
06/01

ton Date
Revised
04/01
06/01
02/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6700



1. PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: 4. Maburv Park Development
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Commodore Drive and Jackson Avenue

5. DESCRIPTION: Construct park improvements at this undeveloped park site in conjunction with Santa Clara Valley Water District,
Berryessa Union School District, and Santa Clara County Parks. Funding for this project is also provided in
the Park Trust Fund (375).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

39

39

2001-02
Approp.

311

311

2001-02
Est.

20

20

2002-03

291

291

2003-04 2004-05 2005-06 2006-07
5-Year
Total

291

291

Beyond
5-Year

Project
Total

350

350

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 4 Pks. Constr./
Convey. Tax (381)

TOTAL

39

39

311

311

20

20

291

291

291

291

350

350

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)**

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

18

18

13

13

14

14

14

14

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

314

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

200
350
350

Exp/Enc
15
24
20

59

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/00
05/00
07/00

lion Date
Revised*

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4364

* Revised project schedule will be determined following
completion of the master plan.

** Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1 . PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: 5. Parks and Recreation Bond Projects 315
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION; Funding for Parks and Recreation Bond project-related expenditures not allowed under/not included in the
Parks and Recreation Bond 2000 st pulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond Program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

153

153

2001-02
Est. 2002-03

153

153

2003-04 2004-05 2005-06 2006-07
5-Year
Total

153

153

Beyond
5-Year

Project
Total

158

158

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks.Constr./
Convey. Tax (381)

TOTAL

5

5

153

153

153

153

153

153

158

158

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element

Original Approval

Cumulative Exp/Enc

Date/Document

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

158
158

Exp/Enc

5

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1. PROGRAM: Council District 4 -Parks 2. PROJECTS/NAME: 6. Penitencia Creek Park Chain 316

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Penitencia Creek - Reach 2

5. DESCRIPTION: City's share of project costs to provide flood control and other improvements to the "Reach 2" portion of the park chain.

6. JUSTIFICATION: To provide City's portion of project jointly funded with the Santa Clara Valley Water District and Santa Clara County Parks.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

264

.264

2001-02
Approp.

287

287

2001-02
Est.

75

75

2002-03
212

212

2003-04 2004-05 2005-06 2006-07
5-Year
Total

212

212

Beyond
5-Year

Project
Total

551

551

8. FUNDING SOURCE SCHEDULE (OOO'S)

General Fund (001)
CD4Pks. Constr./
Convey. Tax (381)

TOTAL

3

261

264

287

287

75

75

' 212

212

212

212

3

548

551

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

•
N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

75
350
449
551

Exp/Enc

125
139
75

339

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6619

* This allocation represents a portion of the funding
needed for the project. The project schedule will
be determined as sufficient funding from the other
agencies become available.



1. PROGRAM! Council District 4 -Parks 2. PROJECT #/NAME: 7. Rivers Oaks/Coyote Creek Trail
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recrea«on & Cultural Svcs. 4. LOCATION: CD 4; Montague Expressway to Highway 237

5. DESCRIPTION: Construct trail and park amenities along Coyote Creek from Montague Expressway to Highway 237.
Additional funding for this project Is provided in the Park Trust Fund (375).

6. JUSTIFICATION: To meet adopted service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

543

543

2001-02
Approp.

492

492

2001-02
Est.

330

330

2002-03
162

162

2003-04 2004-05 2005-06 2006-07
5-Year
Total

162

162

Beyond
5-Year

Project
Total

1,035

1,035

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks.Constr./
Convey. Tax (381)

TOTAL

543

543

492

492

330

330

162

162

162

162

1,035

1,035

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2

2

2

2

2

2

2

2

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

317

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-95/24818
06-95/95-96 CB
10-95/24977
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

520
520
600
600
731
731
731
731

1,028

Exp/Enc
2

39

96
2

78
317

9
330

873

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
09/95
12/95
06/96

lion Date
Revised
08/03
10/03
11/04

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 5799

* Because the project was originally scheduled for
completion In 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1 . PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: 8. Alviso Park Expansion Public Art 318

3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Wilson Way & School, on N. First Street

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru

00-01

2001-02
Approp.

14

14

2001-02

Est. 2002-03
14

14

2003-04 2004-05 2005-06 2006-07

5-Year

Total

14

14

Beyond
5-Year

Project

Total
14

14

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks.Constr./

Convey. Tax (381)

TOTAL

14

14

14

14

14

14

14

14

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance

Program

Cost Offsets

NET IMPACT

N/A
N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document

Original Approval 06-01/01-02 CB

Cost

Est.

••i14

Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element

Final Design

Contract Award

Construction

Comple

Initial

ion Date

Revised

12. OTHER

Estimate Type: N/A

SNI Area: N/A

Approp. #4212



1. PROGRAM: Council District 4 - Parks 2. PROJECTS/NAME: 9. Council District 4 Public Art 319
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

2

2

2001-02
Est 2002-03

66

66

2003-04 2004-05 2005-06 2006-07
5-Year
Total

66

66

Beyond
5-Year

Project
Total

66

66

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks. Constr./
Convey. Tax (381)

TOTAL

2

2

66

66

66

66

66

66

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

66
Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5832



1. PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: lO.Mabury Park Development Public Art 320
3- DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Commodore Drive and Jackson Avenue

5. DESCRIPTION: Two percent allocation for public art/artistic design element. Additional funding for this project Is provided in
the Park Trust Fund (375).

6. JUSTIFICATION: Council adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

45

45

2001-02
Est. 2002-03

45

45

2003-04 2004-05 2005-06 2006-07
5-Year
Total

45

45

• Beyond
5-Year

Project
Total

45

45

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks.Constr./

Convey. Tax (381)

TOTAL

45

45

45

45

45

45

45

45

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-00/26214
06-01/01-02 CB

Cost
Est.

45
45

Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A

SNI Area: N/A

Approp. # 4849



1. PROGRAM: Council District 4 - Parks 2. PROJECT ft/NAME: 11. Penitenda Creek Chain Feasibility Study 321
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 4; Penitenda Creek - Western Portion

5. DESCRIPTION: Provide feasibility study of trail and neighborhood park improvements along the Penitenda Creek Park Chain.

6. JUSTIFICATION: Meet service level needs of constituency.

CSA Outcome: Safe and Clean Parks, Fadlities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

2001-02
Approp.

20

20

2001-02
Est. 2002-03

20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

Project
Total

20

20

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 4 Pks. Constr./
Convey. Tax (381)

TOTAL

20

20

20

20

20

20

20

20

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99-99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

20
20
20
20

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/98

lion Date
Revised
04/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6602



1. PROGRAM: Council District 4 - Parks 2. PROJECT #/NAME: 12. Transfer to Community Facilities Debt Service Fund
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Annual payment of debt service for the construction of the Berryessa Community Center, which is eligible for
PDO/PIFO funding.

6. JUSTIFICATION: Required debt service payments.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Transfer

TOTAL

Thru
00-01

1,424

1,424

2001-02
Approp.

175

175

2001-02
Est.

175

175

2002-03
177

177

2003-04
178

178

2004-05
179

179

2005-06
175

175

2006-07
175

175

5-Year

Total
884

884

Beyond
5-Year

2,108

2,108

Project
Total

4,591

4,591

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 4 Pks. Constr J

Convey. Tax (381)
Park Trust Fd. (375)

TOTAL

871

553

1,424

175

175

175

175

177

177

178

178

179

179

175

175

175

175

884

884

2,108

2,108

4,038

553

4,591

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A
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10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-93/93-94 CB
06-94/94-95 CB
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
5,375
4,591
4,591
4,591
4,591
4,591
4,591
4,591
4,591

Exp/Enc
184
178
176
179
177
174
177
179
175

1,599

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

:ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 0005

* Debt service payment to be completed in 201 9.



1. PROGRAM: Coundl District 4 - Parks 2. PROJECTS/NAME: 13. Reserve for Noble Park Irrigation Renovation 323
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Noble Avenue and Colette Drive

5. DESCRIPTION: Reserve funds for the renovation of the irrigation system in this 8.4 acre neighborhood park.

6. JUSTIFICATION: Prevents further deterioration and reduces operating costs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

250

250

2003-04 2004-05 2005-06 2006-07
5-Year
Total

250

250

Beyond
5-Year

Project
Total

250

250

8. FUNDING SOURCE SCHEDULE (OOO's)

CD4Pks.Constr./
Convey. Tax (381)

TOTAL

250

250

250

250

250

250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element

Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design

Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

324

COUNCIL DISTRICT 5

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (382)

Beginning Balance
Reserve for Encumbrance
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction & Conveyance Tax Funds

GENERAL FUND (001):

Hank Lopez Community Center Renovation
Lower Silver Creek Pedest/Bicycle Bridge
PG & E Easement at Wenlock Drive

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

2,584,923
178,965

94,000
514,000

3.371,888

1,000

35,000

36,000

3,407,888

2002-03 2003-04 2004-05 2005-06 2006-07

3,088,888 1,692,888 556,888 469,888 424,888

77,000 76,000 74,000 73,000 72,000
411,000 405,000 401,000 394,000 387,000

3,576,888 2,173,888 1,031,888 936,888 883,888

215,000
265,000

480,000

4,056,888 2,173,888 1,031,888 936,888 883,888

5-YEAR
TOTAL

3,088,888 *

372,000
1,998,000

5,458,888 *

215.000
265,000

480,000

5,938,888 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

325

COUNCIL DISTRICT 5

USE OF FUNDS

Construction Projects

Hank Lopez Community Center Renovation (GF)
Lo Bue Park Site Development
Parque de la Amistad Renovation
1. Community Center Landscaping
2. Lower Silver Creek Pedest./Bicycle Bridge (GF)
3. Mayfair Community Garden
4. Mayfair Park Renovation
5. Parks & Recreation Bond Projects
6. PG & E Easement at Wenlock Drive (GF)
7. Skateboard Park Development

Total Construction

Non-Construction

Mayfair Center and Park Master Plan
Minor Building Renovations
Minor Park Renovations
Pool Repairs
Preliminary Studies
San Jose Conservation Corps
8. Council District 5 Public Art
9. School Improvement Grants
10. Reserve: Site Acquisition and Development

Total Non-Construction

Estimated
2001-02

1,000
36,000
69.000

6,000
19,000

35,000

166,000

87,000
10,000
23,000
5,000

15,000
13,000

153,000

2002-03 2003-04 2004-05

50,000
300,000
215,000
58,000
20.000

200,000
265,000

255,000

1,108,000 255,000

27,000 12,000 12,000
23,000 23,000 23,000
17,000
15,000 15,000 15,000
12,000 12,000 12,000
12,000

1.150,000
1,300,000 500,000

1,256,000 1,362,000 562,000

5-YEAR
2005-06 2006-07 TOTAL

50,000
300,000
215,000
58,000
20,000

200,000
265,000
255,000

1,363,000

12,000 12,000 75,000
23,000 23,000 115,000

17,000
15,000 15,000 75,000
12,000 12,000 60,000

12,000
1,150,000

450,000 400,000 2,650,000

512,000 462,000 4,154,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT 326
SOURCE AND USE OF FUNDS SUMMARY

COUNCIL DISTRICT 5

USE OF FUNDS (CONTD.)

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

3,088,888

3,407,888

2002-03

1,692,888

_ 4,056,888.

2003-04

556,888

2,173,888

2004-05 2005-06

469,888 424,888

1,031,888 936^888^

5-YEAR
2006-07 TOTAL

421,888 421,888*

883,888 5,938,888 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Council District 5 - Parks 2. PROJECT #/NAME: 1 . Community Center Landscaping 327
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Adrian Way at Ocala Avenue; Kammerer Avenue at Sunset Avenue

5. DESCRIPTION: Provide exterior landscaping improvements at the Hank Lopez and Mayfair Community Centers.

6. JUSTIFICATION: Will enhance safety and appearance of building exteriors.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thai
00-01

2001-02
Approp.

300

300

2001-02
Est. 2002-03

300

300

2003-04 2004-05 2005-06 2006-07
5-Year
Total

300

300

Beyond
5-Year

Project
Total

300

300

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

300

300

. 300

300

300

300

300

300

ANNUAL OPERATING BUDGET IMPACT (OOO's)*

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

4

4

4

4

4

4

4

4

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

300
300
300

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
09/99
12/99
03/00

ition Date
Revised
12/01
03/02
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4209

* Because the project was originally scheduled for
completion In 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Council District 5 - Parks 2. PROJECT #/NAME: 2. Lower Silver Creek Pedestrian/Bicvle Bridge 328
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Pedestrian/Bicycle Bridge over Silver Creek

5. DESCRIPTION: Construct new pedestrian/bicycle bridge at Lower Silver Creek in the East Dobem/Capitol-Gross neighborhood.

6. JUSTIFICATION: Improves pedestrian and bicycle access in the neighborhood.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

215

215

2001-02
Est. 2002-03

215

215

2003-04 2004-05 2005-06 2006-07
5-Year
Total

215

215

Beyond
5-Year

Project
Total

215

215

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

215

215

215

215

215

215

215

215

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

215
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/02
04/02
12/02

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4013



r 0
i

1. PROGRAM: Council District 5 - Parks 2. PROJECT #/NAME: 3, Mayfair (iommunity Garden 329
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD5;2039|KammererAvenue

5. DESCRIPTION: City's share of costs to develop and renovate a community garden.

6. JUSTIFICATION: Provides City's portion of project Joinly funded with the Community Foundation.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

1

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

86

86

2001-02
Approp.

64

64

2001-02
Est.

6

6

2002-03
58

58

2003-04 2004-05 2005-06 2006-07
5-Year
Total

58

58

' Beyond
5-Year

i

i

Project
Total

150

150

8. FUNDING SOURCE SCHEDULE (OOO's) I

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

86

86

64

64

6

6

58

58

58

58

1
1
1

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
•.,100

100
150

Exp/Enc
74
12
6

92

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/99

02/2000

04/2000

lion Date
Revised*

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4222

* Revised project schedule/status pending completion
of SNI activities and Mayfair Master Plan.



1. PROGRAM: Council District 5 - Parks 2. PROJECT #/NAME: 4. Mayfair Park Renovation 330
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; 2039 Kammerer Avenue

5. DESCRIPTION: Provide turf and landscaping renovations to correct damage caused by frequent flooding.

6. JUSTIFICATION: To enhance the park's physical appearance and safety.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's

Cost Elements
Construction

TOTAL

Thru
00-01

16

• 16

2001-02
Approp.

39

39

2001-02
Est.

19

19

2002-03
20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

Project
Total

55

55

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

16

16

39

39

19

19

. 20

20

20

20

55

55

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-99/99-00 CB

06-00/00-01 CB
06-01/01 -02 CB

Cost
Est. Exp/Enc

200 5
250 11

55 19

Cumulative Exp/Enc 35

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Completion Date
Initial Revised*
09/99

03/2000
05/2000

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4223

* Revised project schedule/status pending completion
of SNI activities and Mayfair Master Plan.
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1. PROGRAM: Council District 5 - Parks 2. PROJECT #/NAME; 5. Parks anc
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under/not Included In th
Parks and Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond Program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

•
7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

200

200

2001-02
Est. 2002-03

200

200

2003-04 2004-05 2005-06 2006-07
5-Year
Total

200

200

\

Recreation Bond Projects 331

9

beyond
i5-Year

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

5

5

200

200

200

200

200

200

Project
Total

205

205

205

205

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01 -02 CB

Cost
Est.

205
205

Exp/Enc
5

5

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1. PROGRAM: Council District 5 - Parks
3. DEPT/CSA: Parks, Peer. & Neigh. Svcs./Recreation & Cultural Svcs.

2. PROJECT #/NAME: 6. Pacific Gas & Electric Easement at Weniock Drive
4. LOCATION: CD 5; Weniock Drive south of Story Road

332

5. DESCRIPTION: Construct trail improvements, including landscaping and benches, on PG&E easement adjacent to Wenlbck Drive.

6. JUSTIFICATION: Implements Council-adopted strategy.

I

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions !

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Construction

TOTAL

Thru
00-01

2001-02
Approp.

20
280

300

2001-02
Est.

20
15

35

2002-03

265

265

2003-04 2004-05 2005-06 2006-07
5-Year
Total

265

265

Beyond
5-Year

]

Project
Total

20
280

300
1

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001 )

TOTAL

300

300

35

35

265

265

265

265
'

300

300

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE !

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

i N/A
ii

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

300
Exp/Enc

35

35

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Completion Date
Initial
02/03
06/03
12/03

Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6991



r\
1 . PROGRAM: Council District 5 - Parks 2. PRO JECT #/NAME: 8. Council District 5 Public Art 333
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various j

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

12

12

2001-02
Est. 2002-03

12

12

2003-04 2004-05 2005-06 2006-07
5-Year
Total

12

12

J3eyond
J5-Year

i

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

12

12

12

12

12

12

Project
Total

12

12

i

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

12

12

i
N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

12
12

Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

Ion Date
Revised

12. OTHER

Estimate Type: N/A

SNI Area: Mayfair l-Mayfair II

Eligible Projects:

Parque de la Amistad $12,000 (2% of $60,000)



1. PROGRAM: Council District 5 - Parks
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs.

2. PROJECT #/NAME: 9. School Improvement Grants
4. LOCATION; CDS j

334

5. DESCRIPTION: Provide funds to Council District 5 schools for development of play areas for school and public recreation usage.

6. JUSTIFICATION; Council Office request.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Grants

TOTAL

Thru
00-01

645

645

2001-02
Approp.

950

950

2001-02
Est. 2002-03

1,150

1,150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1,150

1,150

Beyond
5-Year

Project
Total

1,795

1,795

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 5 Pks. Constr./
Convey. Tax (382)

TOTAL

645

645

950

950

1,150

1,150

1,150

1,150

1,795

1,795

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
10-00/26214
06-01/01 -02 CB

Cost
Est.

100
200
200
280

1,095
1,095
1,695
1,695

Exp/Enc

30

165

450

Cumulative Exp/Enc 645

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

:ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4108, 5776



PARK AND COMMUNITY FACILITIES
2003-2007 CAPITAL IMPROVEMENT

DEVELOPMENT
PROGRAM

335

COUNCIL DISTRICT 5

PROJECT DESCRIPTIONS

PROJECT COST (5 YEA^ CIP)
PROJECT

7. Skateboard Park Development

Development of a skateboard park at a site to be determined.

10. Reserve: Site Acquisition and Development

TOTAL PROJECT COST

255,000
255,000

2,650,000
N/A

Reserve for future acquisition and/or development of facilities at sites still to be determined.

CONSTRUCTION START
CONSTRUCTION FINISH

2003
2004

N/A
N/A



COUNCIL DISTRICT 6

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (384)

Beginning Fund Balance
Reserve for Encumbrance
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Bird and Fisk Park
Buena Vista Park Development
Cahill Park Improvements
Gregory Tot Lot Improvements
"Play for AH" on Curtner Avenue

Total General Fund

TOTAL SOURCE OF FUNDS

PARK AND COMMUNITY FACILITIES DE\
SOURCE AND USE OF FUNDS SUK

Estimated
2001-02

1,692,493
877,566

94,000
375,000

3,039,059

15,000
18,000

171,000

204,000

3,243,059

2002-03 2003-04

1,350,059 91,059

77,000 76,000
320,000 315,000

1,747,059 482,059

285,000
75,000

200,000
15,000

575.000

2,322,059 482,059

/ELOPMENT 336
IMARY

5-YEAR
2004-05 2005-06 2006-07 TOTAL

110,059 144,059 222,059 1,350,059*

74,000 73,000 72,000 372,000
312,000 307,000 302,000 1,556,000

496,059 524,059 596,059 3,278,059 *

285,000
75,000

200,000
15,000

575,000

496,059 524,059 596,059 3,853,059 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple

OF FUNDS and the 2002-03 through
counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

337

COUNCIL DISTRICT 6

USE OF FUNDS

Construction Projects

Canoas Park Expansion
Canoas Park Tot Lot Renovation
Gregory Tot Lot Improvements (GF)
Lincoln Glen Park Renovation
"Play for AH" on Curtner Avenue (GF)
Rose Garden Irrigation - West
1. Bird and Fisk Park (GF)
2. Buena Vista Park Development (GF/384)
3. Cahill Park Improvements (GF)
4. Cahill West Park Improvements
5. Los Gatos Creek/Lonus Extension
6. Los Gatos Creek Trail/Gregory Street Bridge
7. O' Connor Park Development
8. Parks & Recreation Bond Projects
9. Tamien Station Community Garden
10. Tamien Station Skateboard Park Development

Total Construction

Non-Construction

Hoover School
Los Gatos Creek Volunteer Projects
Minor Building Renovations
Minor Park Renovations
Preliminary Studies
San Jose Conservation Corps

Estimated
2001-02

4,000
119,000

497,000
171,000
250,000

15,000
52,000

25,000
310,000
50,000

175,000

1,000

1,669,000

100,000
20,000

25,000
15,000
14,000

'

2002-03 2003-04

15,000

285,000
239,000
200,000
170,000
223,000
400,000
141,000
157,000
69,000
50,000

1,949,000

40,000 20,000
25,000 25,000
15,000 15,000
12,000 12,000

5-YEAR
2004-05 2005-06 2006-07 TOTAL

15,000

285,000
239,000
200,000
170,000
223,000
400,000
141,000
157,000
69,000
50,000

1,949,000

20,000 20,000 20,000 120,000
25,000 25,000 25,000 125,000
15,000 . 15,000 15,000 75,000
12,000 12,000 12,000 60,000



COUNCIL DISTRICT 6

USE OF FUNDS (CONT'D.)

Non-Construction (Cont'd.)

11. Council District 6 Public Art
1 2. Los Gatos Creek - Downtown Study
13, School Grants/Sports Field Development
14. Reserve: Site Acquisition/Development

Total Non-Construction

Ending Fund Balance

PARK AND COMMUNITY
SOURCE AND USE

Estimated
2001-02 2002-03

20,000
20,000

50,000
150,000

224,000 282,000

1,350,059 91,059

FACILITIES DE\
OF FUNDS SUI\

2003-04

50,000
250,000

372.000

110,059

TOTAL USE OF FUNDS 3,243,059 2.322,059 482.059

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOI
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid mi

/ELOPMENT
1MARY

2004-05 2005-06 2006-07

30,000 30,000 30,000
250,000 200,000 200,000

352,000 302,000 302,000

144,059 222,059 294,059

496,059 524.059 596.059

JRCE OF FUNDS and the 2002-03 through
iltiple counting of the same funds.

338

5-YEAR
TOTAL

20,000
20.000

140,000
1,050,000

1,610.000

294,059 *

3,853,059 *



1. PROGRAM: Council District 6 - Parks 2. PROJECT #/NAME: 1. Bird and F
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Bird A

5. DESCRIPTION: Construction of improvements to this pocket park, including pathways, lighting, play equipment, irrigation
fencing and miscellaneous site furniture.

6. JUSTIFICATION: Revitalizing this area is a priority for the Gardner/Atlanta SNI and the Northern Willow Glen Neighborhood

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

iskPark 339
venue and Fisk Avenue

md planting,

Association.

7. EXPENDITURE SCHEDULE (OOO's) !

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

300

300

2001-02
Est.

15

15

2002-03
285

285

2003-04 2004-05 2005-06 2006-07
5-Year

Total
285

285

Beyond
!5-Year

i

i

i
!

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

300

300

15

15

285

285

285

285

Project
Total

300

300

i
i

i

I

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

300

300

i
I

' N/A
; N/A
| N/A
i N/A
I
! N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492

Cost
Est.

300
Exp/Enc

15

15

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
04/02
12/02

lion Date
Revised
05/02
06/02
01/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 5052

j



1 . PROGRAM: Council District 6 - Parks 2. PROJECTS/NAME: 2. Buena Visjta Park Development 340
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Buena Vista Avenue near Scott Street

5. DESCRIPTION: Provides funds for the acquisition and development of a new neighborhood park in District 6.

6. JUSTIFICATION: To meet service level objectives.
I

i
CSA Outcome: Safe and Clean Parks, Facilities, and Attractions >

i
7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Design
Bid/Award
Construction

TOTAL

8.

General Fund (001)
CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

Thru
00-01

409

409

2001-02
Approp.

91
20
80

191

2001-02
Est.

52

52

2002-03

39
20

180

239

2003-04 2004-05 2005-06 2006-07
5-Year
Total

39
20

180

239

FUNDING SOURCE SCHEDULE (OOO's)

207

202

409

93

98

191

18

34

52

75

164

239

75

164

239

Beyond
5-Year

i

Project
Total

409
91
20

180

700

i

j

300

400

700

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

15

15

16

16

17

17

17

17

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval 06-99/99-00 CB

02-00/24065
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

300
500
600
600

Exp/Enc

409
52

Cumulative Exp/Enc 461

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
03/01
06/01

lion Date
Revised

11/02
02/03
07/03

12. OTHER

Estimate Type: Program
SNI Area: Burbank-Del Monte

Approp. # 4469



1. PROGRAM: Council District 6 - Parks 2. PROJECT WNAME: 3. Cahill Park Improvements 341
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Cahill Street and The Alameda

i
5. DESCRIPTION: Funding for development of turf, minor landscaping, walkways, and irrigation in the Summerhill-dedicated

this turnkey facility. Additional funding is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Completes development of a developer-assisted park facility.

CSA OUTCOME: Safe and clean parks, facilities, and attractions.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

200

200

2001-02
Est. 2002-03

200

200

2003-04 2004-05 2005-06 2006-07
5-Year
Total

200

200

DOrtion of

«

Beyond
J5-Year

i

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

200

200

; 200

200

200

200

Project
Total

200

200

200

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE i

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

I

i N/A

! N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

200
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/03
04/03
05/04

ion Date
Revised
02/04
04/04
05/05

12. OTHER

Estimate Type: Program
SNI Area: Burbank-Del Monte

Approp. # 6983



1. PROGRAM: Council District 6 - Parks
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs.

2. PROJECT 3/NAME: 4. Cahill Wesjt Park Improvements
4. LOCATION: CD 6; Cahill Street and West Santa Clara Street

342

5. DESCRIPTION: Funding to supplement Turnkey improvements at this new 3 acre park site in the Midtown Specific Plan ar
Additional funding is provided in the Park Trust Fund (375).

6. JUSTIFICATION: To meet service level objectives.

•

CSA OUTCOME: Safe and dean parks, facilities, and attractions.

53.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

40
10
15

130

195

2001-02
Est.

25

25

2002-03
15
10
15

130

170

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15
10
15

130

170

Beyond
5-Year

I

I

8. FUNDING SOURCE SCHEDULE (OOO's)

CD6Pks.Constry
Convey. Tax (384)

TOTAL

5

5

195

195

25

25

170

170

170

170

Project
Total

45
10
15

130

200

200

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

15

15

11

11

12

12

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

^N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

200
200

Exp/Enc
5

25

30

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

06/01

lion Date
Revised
02/04
04/04
05/05

12. OTHER

Estimate Type: Program
SNI Area: Burbank-Del Monte

Approp. # 6703

* Because the project was originally scheduled for
completion In 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



>r:y. T^

1 . PROGRAM: Council District 6 - Parks 2. PROJECT WNAME: 5. Los Gatos
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Creek

5. DESCRIPTION: Completion of the portion of the Los Gatos Creek Trail between Lonus Avenue and Park Avenue adjacent
Avenue. Additional funding for this project is provided in the City-Wide Construction and
Conveyance Tax Fund (391).

6. JUSTIFICATION: Further development of Los Gatos Creek Trail to downtown area.

CSA OUTCOME: Safe and clean parks, facilities, and attractions.

Creek/Lonus Extension 343
Trail from Lonus Avenue to Park Avenue

to Lincoln

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

67

67

2001-02
Approp.

533

533

2001-02
Est.

310

310

2002-03
223

223

2003-04 2004-05 2005-06 2006-07
5-Year
Total

223

223

Beyond
jS-Year

!

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

67

67

533

533

310

310

223

223

223

223

Project
Total

600

600
i
i
!

i
j

j

j

I

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

600

600

JN/A
!N/A
• N/A
;N/A

IN/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

400
600
600
600
600

Exp/Enc

2
65

310

377

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/98
09/98
04/99

tion Date
Revised
04/04
06/04
02/05

12. OTHER

Estimate Type: Program

SNI Area: N/A

Approp. # 6285



1. PROGRAM: Council District 6 - Parks 2. PROJECT fl/NAME: 6. LosGatos
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Creek

5. DESCRIPTION: Installation of a pre-fabricated steel bridge along the Los Gates Creek Trail at Gregory Street.

6. JUSTIFICATION: Further development of the Los Gates Creek Trail to the downtown area.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Design
Construction
Inspection

TOTAL

Thru
00-01

2001-02
Approp.

100
200

300

2001-02
Est.

50

50

2002-03
50

300
50

400

2003-04 2004-05 2005-06 2006-07
5-Year
Total

50
300
50

400

Creek Trail/Gregory Street Bridge 344
Trail from Lonus Avenue to Park Avenue

Beyond
5-Year

ii

i

Project
Total

100
300
50

450

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

300

300

50

50

400

400

400

400

i

i

450

450

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) |

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2

2

2

2

2

2

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

j N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

450
Exp/Enc

50

50

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
12/02

tion Date
Revised
04/02
12/02
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6891



o o
1 . PROGRAM: Council District 6 - Parks 2. PROJECT iE/NAME: 7. 0' Connor
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD6;Auzera

5. DESCRIPTION: Funding for development of a one acre park site. Additional funding for this project is provided In

the Park Trust Fund (375).

6. JUSTIFICATION: To meet adopted service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

Park Development
is Avenue

i
7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Design
Construction
Inspection

TOTAL

Thru
00-01

34

34

2001-02
Approp.

66
220
30

316

2001-02
Est.

66
109

175

2002-03

111
30

141

2003-04 2004-05 2005-06 2006-07
5-Year
Total

111
30

141

Beyond
fe-Year
I
I

Project
Total

100
220
30

350

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

34

34

316

316

175

175

141

141

141

141

350

350

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

11

11

12

12

13

13

14

14

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

A;

345

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

200
350

Exp/Enc
34

175

209

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

12. OTHER

Comple
Initial

08/2000
10/2000
04/01

1

lion Date
Revised
10/01
11/01
07/02

Estimate Type: Program
SNI Area: N/A

Approp. #6702, 4050

Note: The project name was Auzera
Park Development in 2000/01.

* Because the project was originally s
completion In 2002-2003, the antlcip
were programmed Into the 2002-20C
Budget.

is/Midtown

cheduled for
ated operating costs
3 Adopted Operating



i
i

1. PROGRAM: Council District 6 - Parks 2. PROJECT 3/NAME: 8. Parks and Recreation Bond Projects 346
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under and/or not included in the
Parks & Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement Bond program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

I
7. EXPENDITURE SCHEDULE (OOO's) |

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

157

157

2001-02
Est. 2002-03

157

157

2003-04 2004-05 2005-06 2006-07
5-Year
Total

157

157

Beyond
5-Year

Project
Total

162

162

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

5

5

157

157

157

157

157

157

i
i

i

162

162

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE j

Debt Service
Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

| N/A
i N/A

i N/A
i N/A
I
: N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01-02 CB

Cost
Est.

162
162

Exp/Enc
5

5

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6861



1. PROGRAM: Council District 6 - Parks 2. PROJECT #/NAME: 9. Tamlen Station Community Garden 347
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 6; Alma a,nd Belmont Avenues

5. DESCRIPTION: Construction of a new community garden on a 0.89 acre site. Additional funding for this project is
provided in the Park Trust Fund (375).

6. JUSTIFICATION: To meet adopted service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

15

15

2001-02
Approp.

70

70

2001-02
Est.

1

1

2002-03
69

69

2003-04 2004-05 2005-06 2006-07
5-Year
Total

69

69

Beyond
5-Year

i

i

i

8. FUNDING SOURCE SCHEDULE (OOO's)

CD6Pks. Constr./
Convey. Tax (384)

TOTAL

15

15

70

70

1

1

69

69

69

69

Project
Total

85

85

i

i

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

85

85

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est. Exp/Enc

85 1
85
85 2
85 12
85
85 1

16

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Completion Date
Initial Revised*
12/96
02/97
06/97

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6057

* Schedule to be determined pending resolution of site
restrictions.



1. PROGRAM: Council District 6 - Parks 2. PROJECTS/NAME: 10. Tamien Skateboard Park Development 348
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Adjacent to Tamien Lightrail Station

i
5. DESCRIPTION: Construction of a skate park in the Tamien Light Rail Station area. Additional funding for this project

is provided in the Council District 3 Construction and Conveyance Tax Fund (380) and the Council District'
7 Construction and Conveyance Tax Fund (385).

6. JUSTIFICATION: To meet the need for recreational facilities in the Guadalupe/Washington SNI areas, benefiting Council Districts
3, 6, and 7.

I
ii

i

CSA Outcome: Safe and Clean Paries, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

50

50

2003-04 2004-05 2005-06 2006-07
5-Year

Total
50

50

Beyond
5-Year
!

i
!
i

i

Project
Total

50

50

8. FUNDING SOURCE SCHEDULE (OOO's)

CD6Pks. Constr./
Convey. Tax (384)

TOTAL

50

50

50

50

i

i
!

50

50

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

! N/A
| N/A
I N/A
i N/A

: N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/03
11/03
11/04

lion Date
Revised

12. OTHER

Estimate Type: Program

SNI Area: Washington

i
i



V •

1 . PROGRAM: Council District 6 - Parks 2. PROJECT #/NAME: 1 1 . Council District 6 Public Art
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

I

7. EXPENDITURE SCHEDULE (OOO's) j

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

i
i

Project
Total

20

20

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

20

20

20

20

20

20

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

349

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award

Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Eligible Projects:

Los Gatos Creek/Lonus Extension $12,000
(2% of $60,000)

Gregory Street Bridge $8,000 (2% of 40,000)



1. PROGRAM: Council District 6 - Parks 2. PROJECTS/NAME: 12.LosGato

3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 6; Creek

5. DESCRIPTION: Funding for preliminary study of trail segment connecting to Guadalupe River Park in downtown.

6. JUSTIFICATION: Completes final segment of Los Gatos Creek Trail development.

CSA OUTCOME: Safe and clean parks, facilities, and attractions.

s Creek - Downtown Study 350
Trail from Park Avenue to Santa Clara Street

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

Thru
00-01

2001-02
Approp.

20

20

2001-02
Est. 2002-03

20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

j

i

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 6 Pks. Constry
Convey. Tax (384)

TOTAL

20

20

20

20

20

20

Project
Total

20

20

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

20

20

N/A
N/A
N/A

! N/A

I N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

20
20

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/01

tion Date
Revised
06/03

12. OTHER

Estimate Type: N/A
SNI Area: Burbank-Del Monte

Approp. # 6704



1. PROGRAM: Council District 6 - Parks
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs.

2. PROJECTS/NAME: 14. Reserve: Site Acquisition/Development
4. LOCATION: TBD |

351

5. DESCRIPTION: Reserve funds for park acquisition and development

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

150

150

2003-04
250

250

2004-05
250

250

2005-06
200

200

2006-07
200

200

5-Year
Total

1,050

1,050

Beyond
5-Year

i

Project
Total

1,050

1,050

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 6 Pks. Constr./
Convey. Tax (384)

TOTAL

150

150

250

250

250

250

200

200

200

200

1,050

1,050

i

!

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1,050

1,050

N/A
I N/A

N/A
; N/A

: N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

1



PARK AND COMMUNITY FACILITIES
2003-2007 CAPITAL IMPROVEMENT

DEVELOPMENT
PROGRAM

352

PROJECT

13. School Grants/Sports Field Development

COUNCIL DISTRICT 6

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP)
TOTAL PROJECT COST

CONSTRUCTION START
CONSTRUCTION FINISH

140,000 N/A
N/A N/A

Provides funds to match contributions from community groups for school site improvements and sports/recreation usage.



PARKS AND COMMUNITY FACILITIES DE
SOURCE AND USE OF FUNDS SUIV

COUNCIL DISTRICT 7 Estimated
2001-02 2002-03 2003-04

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (385)

Beginning Fund Balance 2,236,318 1,466,278 545,278
Reserve for Encumbrance 430,960
Transfers from Central Fund

Special Needs Allocation 94,000 77,000 76,000
Needs Based Allocation 517,000 396,000 390,000

GRANTS

Proposition 12
Lone Bluff Mini Park 200,000 300,000
Tully Road Sports Field Development 900,000

Santa Clara County Grant •
Tully Road Sports Field Development 1 ,500,000

v'ELOPMENT 353
IMARY

5-YEAR
2004-05 2005-06 2006-07 TOTAL

569,278 437,278 448,278 1,466,278*

74,000 73,000 72,000 372,000
386,000 380,000 373,000 1,925,000

500,000
900,000

Total Construction and Conveyance Tax Funds 4,778,278 3,039,278 1,311,278 1,029,278 890,278 893,278 5,163,278*.

GENERAL FUND (001):

Andrew High School Field Improvements 875,000 875,000
South Central Swim Center 2,853,000 542,000 542,000

Total General Fund 2,853,000 1,417,000 1,417,000

TOTAL SOURCE OF FUNDS 7,631,278 4,456,278 , 1,311,278 1,029,278 890,278 893,278 6,580.278 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid m

OF FUNDS and the 2002-03 through
Itiple counting of the same funds.



PARKS AND COMMUNITY FACILITIES DE
SOURCE AND USE OF FUNDS SUN

COUNCIL DISTRICT 7

USE OF FUNDS

Construction Projects

Mclaughlin Park Development
Solari Park Court Conversion
Tully Road Softball Complex Design
Umbarger Walkway Security Lights
Windmill Springs Tot Lot Renovation
1 . Andrew High School Field Improv. (GF)
2. Coyote Community Garden Design
3. La Ragione Community Garden
4. Lone Bluff Mini Park Development
5. Parks & Recreation Bond Projects
6. South Central Swim Center (GF/385)
7. Stonegate Park Skateboard Facility
8. Tamien Station Skateboard Park Development
9. Tully Road Sports Field Development
10. Turtle Rock Tot Lot Renovation

Total Construction

Non-Construction

Minor Building Renovations
Minor Park Renovations
Preliminary Studies
San Jose Conservation Corps
Yerba Buena High School Field Renovation Grant
1 1 . Solari Park Master Plan

u

Estimated
2001-02

3,000
1,000

150,000
130,000
14,000

2,000
70,000

4,122,000
89,000

1,500,000

6,081,000

20,000
34,000
17,000
13,000

2002-03 2003-04

875,000
80,000
56,000

200,000 300,000
223,000
542,000
118,000
100,000
900,000
200,000

3,294,000 300,000

60,000 35,000
30,000 30,000
15,000 15,000
12,000 12,000

200,000
150,000

VELOPMENT 354
1MARY

5-YEAR
2004-05 2005-06 2006-07 TOTAL

875,000
80,000
56,000

150,000 650,000
223,000
542,000
118,000
100,000
900,000
200,000

150,000 3,744,000

35,000 35,000 35,000 200,000
30,000 30,000 30,000 150,000
15,000 15,000 15,000 75,000
12.000 12,000 12,000 60,000

200,000
150,000

O



f

COUNCIL DISTRICT 7

USE OF FUNDS (CONTD.)

f ^

PARKS AND COMMUNITY FACILITIES DE
SOURCE AND USE OF FUNDS SUIV

Estimated
2001-02 2002-03 2003-04

Non-Construction (Cont'd.)

12. South Central Swim Center:
Fixtures, Furnishings & Equipment 150,000

13. Reserve: Future Site Acquisition/Development 350,000

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

84,000 617,000 442,000

1,466,278 545,278 569,278

7,631,278 4,456,278 1,311,278

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOI
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid mu

/ELOPMENT
IMARY

2004-05 2005-06 2006-07

350,000 350,000 350,000

442,000 442,000 442,000

437,278 448,278 451,278

1,029,278 890,278 893.278

JRCE OF FUNDS and the 2002-03 through
Itiple counting of the same funds.

355

5-YEAR
TOTAL

'')

150,000
1,400,000

2,385.000

451,278*

6.580,278 *



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 1 . Andrew High School Field Improvements 356
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; 3200 Senter Road

5. DESCRIPTION: Grant to East Side Union High School District for upgrade of Andrew H II High School athletic field. •

ii
i
!

I

i

6. JUSTIFICATION: School facility upgrades contribute to available community serving recreation space. i
I
i

i

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions j
i

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

875

875

2001-02
Est. 2002-03

875

875

2003-04 2004-05 2005-06 2006-07
5-Year
Total

875

875

Beyond
!5-Year
iI

|
i

i

Project
Total

875

875

8. FUNDING SOURCE SCHEDULE (OOO's) !

General Fund (001)

TOTAL

875

875

875

875

875

875

i
j

875

875
i

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE |

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

j N/A
N/A
N/A
N/A

i N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492

Cost
Est.

875
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4240

* Pending coordination with School District.



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 2. Coyote Community Garden Design 357
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Galveston Avenue and Warfield Way

5. DESCRIPTION: Design services leading to development of a community garden adjacent to Coyote Creek In Council District 7.

6. JUSTIFICATION: Implements Council adopted strategy.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

80

80

2001-02
Est. 2002-03

80

80

2003-04 2004-05 2005-06 2006-07
5-Year
Total

80

80

Beyond
5-Year

Project
Total

80

80

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

80

80

80

80

80

80

80

80

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

80
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02

ion Date
Revised
06/03

12. OTHER

Estimate Type: Program
SNI Area: Tully/Senter

Approp. #4103



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 3. La Ragione Community Garden 358
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Tully Rd at La Ragione

5. DESCRIPTION: Funding for development of a community garden.

6. JUSTIFICATION: Meets service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

58

58

2001-02
Est.

2

2

2002-03
56

56

2003-04 2004-05 2005-06 2006-07
5-Year
Total

56

56

Beyond
5-Year

Project
Total

63

63

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

5

5

58

58

2

2

56

56

56

56

63

63

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB
06-00/00-01 CB

Cost
Est.

-63
63

Exp/Enc
5
2

7

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
08/02
06/02

tion Date
Revised

06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6798



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 4. Lone Bluff Mini Park Development 359
3. DEPT/CSA: Parks. Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Lone Bluff Way at Capitol Expressway

5. DESCRIPTION: Development of a mini park adjacent to Los Lagos Golf Course.

6. JUSTIFICATION: Addresses community desire for a neighborhood-serving park.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Pre-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

70

70

2001-02
Est.

70

70

2002-03

200

200

2003-04

20
15
16

249

300

2004-05

150

150

2005-06 2006-07
5-Year
Total

220
15
16

399

650

Beyond
5-Year

Project
Total

290
15
16

399

720

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 7 Pks. ConstrV
Convey. Tax (385)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

I

NET IMPACT

70

70

70

70

200

200

300

300

150

150

650

650

720

720

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2

2

2

2

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

250
Exp/Enc

70

70

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
07/02
02/03

tion Date
Revised

08/05

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #41 04



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 5. Parks and Recreation Bond Projects 360
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under and/or not included in the
Parks & Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement Bond program.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

223

223

2001-02
Est. 2002-03

223

223

2003-04 2004-05 2005-06 2006-07
5-Year
Total

223

223

Beyond
5-Year

Project
Total

228

228

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

5

5

223

223

223

223

223

223

228

228

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01-02 CB

Cost
Est.

228

228

Exp/Enc
5

5

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1. PROGRAM: Council District 7 - Parks 2. PROJECT WNAME: 6. South Central Swim Center 361
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Bacchus Drive and Darwin Court

5. DESCRIPTION: Construction of a swim center to serve the Bacchus neighborhood. Additional funding for this project Is
provided In the Park Trust Fund.

6. JUSTIFICATION: To provide a swimming facility to a park deficient neighborhood.

CSA OUTCOME: Vibrant learning and leisure opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Inspection

TOTAL

Thru
00-01

251

251

2001-02
Approp.

299

4,265
100

4,664

2001-02
Est.

299
3.823

4,122

2002-03

442
100

542

2003-04 2004-05 2005-06 2006-07
5-Year
Total

442
100

542

Beyond
5-Year

Project
Total

550
4,265

100

4,915

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

251

251

3,395

1,269

4,664

2,853

1,269

4,122

542

542

542

542

2,853

2,062

4,915

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

95

95

100

100

105

105

110

110

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
3,995
4,850

Exp/Enc
251

4,122

4,373

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complc
Initial
03/02
05/02
08/03

;tion Date

Revised
08/01
10/01
12/02

12. OTHER

Estimate Type: Program
SNI Area: Tully/Senter

Approp. #6706, 6756

* Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 7. Stonegate Park Skateboard Facility 362
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Gassmann Drive and Tuers Road

5. DESCRIPTION: Provides funds to design and construct a youth skateboard facility at this four acre park.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Vibrant learning and leisure opportunities

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

18

18

2001-02
Approp.

207

207

2001-02
Est.

89

89

2002-03
118

118

2003-04 2004-05 2005-06 2006-07
5-Year
Total

118

118

Beyond
5-Year

Project
Total

225

225

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD7Pks.Constr7
Convey. Tax (385)

TOTAL

18

18

207

207

89

89

118

118

118

118

225

225

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

200
225

Exp/Enc
18
89

107

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
03/01
06/01

Jon Date
Revised
03/02
05/02
11/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6707



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 8. Tamlen Skateboard Park Development 363
3. DEPT/CSA: Parks. Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Adjacent to Tamien Lightrail Station

5. DESCRIPTION: Construction of a skate park in the Tamien Light Rail Station area. Additional funding for this project is provided in the
Council District 3 Construction and Conveyance Tax Fund (380) and the Council District 6 Construction and Conveyance
Tax Fund (384).

6. JUSTIFICATION: To meet the need for recreational facilities in the Guadalupe/Washington SNI areas, benefiting Council Districts
3, 6, and 7.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

100

100

100

100

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/03
11/03

11/04

ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Washington



1 . PROGRAM: Council District 7 - Parks 2. PROJECT WNAME: 9. Tully Road Sports Field Development 3 64
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsVRecreation & Cultural Svcs. 4. LOCATION: CD 7; Tully Road at Kenoga Park Drive

5. DESCRIPTION: Provides funds to develop and construct a Softball/Little League Baseball complex. Additional funding for this project is
provided In the Park Trust Fund (375).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Post-Construction

TOTAL

Thru
00-01

2001-02
Approp.

550
620
330

1,500

2001-02
Est.

550
620
330

1,500

2002-03

900

900

2003-04 2004-05 2005-06 2006-07

5-Year
Total

900

900

Beyond
5-Year

Project
Total

550
1,520

330

2,400

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

1,500

1,500

1,500

1,500

900

900

900

900

2,400

2,400

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
03-02/265492

Cost
Est.
2,400

Exp/Enc
1,500

1,500

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4342

Note: Coordination with Library Dept. is required on
planned Library Branch to be built at same location.



2. PROJECT #/NAME: 10. Turtle Rock Tot Lot Renovation 365
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Maiden Avenue and Boa Vista Drive

5. DESCRIPTION: Renovation of the tot lot in this neighborhood park site.

6. JUSTIFICATION: Renovates aging facility and upgrades play equipment.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

20
180

200

2001-02
Est. 2002-03

20
180

200

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20
180

200

Beyond
5-Year

Project
Total

20
180

200

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 7 Pks. Constr./
Convey. Tax (385)

TOTAL

200

200

200

200

200

200

200

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document

06-01/01-02 CB

Cost
Est.

200
Exp/Enc

11. PROJECT STATUS

Element
Final Design

Contract Award
Construction

Comple
Initial
02/02

04/02
10/02

tion Date
Revised
05/02

06/02
12/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6941



1 . PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 1 1 . Solari Park Master Plan 366
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Cas Drive & Los Arboles Street

5. DESCRIPTION: Development of a new master plan for this aging 8.8 acre park, to include Community Center expansion
and possible placement of a branch library.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

150

150

2001-02
Est. 2002-03

150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

150

150

8. FUNDING SOURCE SCHEDULE (OOO's)

CD7Pks. Constr./
Convey. Tax (385)

TOTAL

150

150

150

150

150

150

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

150
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/02

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #41 07



1. PROGRAM: Council District 7 - Parks 2. PROJECT #/NAME: 12. South Central Swim Center: Fixtures. Furnishings & Equipment 367
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Bacchus Drive and Darwin Court

5. DESCRIPTION; To provide for fixtures, furnishings, and equipment for the newly-built pool.

6. JUSTIFICATION: Provides necessary furnishings and equipment to operate the facility.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Fixtures, Furnish.

& Equipment

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

150

150

8. FUNDING SOURCE SCHEDULE (OOO's)

CD7Pks.Constr./
Convey. Tax (385)

TOTAL

150

150

150

150

150

150

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est.

'•!

Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Tully/Senter



PARK AND COMMUNITY FACILITIES DEVELOPMENT 368
2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 7

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

13. Reserve: Future Site Acquisition/Development 1,400,000 N/A
N/A N/A

Reserve funds for acquisition and/or development of facilities at site(s) still to be determined.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

369

COUNCIL DISTRICT 8

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (386)

Beginning Fund Balance
Reserve For Encumbrances
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Boggini Park Little League Field Upgrades
Boggini Park Tot Lot
Boggini Park Turf Renovation
Fernish Park Pathway/Trail
Groesbeck Hill Park Basketball Court
Groesbeck Hill Park Perimeter Landscaping
Groesbeck Hill Park Security Lighting
Groesbeck Hill Park Tennis Court
Meadowfair Restroom Addition

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

2,463,025
203,173

94,000
278,000

3,038,198

60,000
4,000

80,000
10,000
64,000
2,000
7,000
4,000

231.000

_ _ 3,269, 198_

•

2002-03 2003-04 2004-05 2005-06 2006-07

2,023,198 617,198 599,198 352,198 400,198

77,000 76,000 74,000 73,000 72,000
278,000 274,000 271,000 267,000 262,000

2,378,198 967,198 944,198 692,198 734,198

164,484
153,000

30,000
68,000
78,000
73,000

566,484

2,944,682 967,198 944,198 692,198 734,198

5-YEAR
TOTAL

2,023,198 *

372,000
1,352,000

3,747,198 *

164,484
153,000

30,000
68,000
78,000
73,000

566,484

4,313,682 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

370

COUNCIL DISTRICT 8

USE OF FUNDS

Construction Projects

Boggini Park Turf Renovation (GF)
Brigadoon Park Tot Lots
Fernish Park Pathway/Trail (GF)
Fernish Park Renovation - Phase 1
Meadowfair Park Development
Meadowfair Restroom Addition (GF)
Thompson Creek Trail Development
1 . Boggini Park Little League Field Upgrades (GF)
2. Boggini Park Restroom
3. Boggini Park Tot Lot (GF/386)
4. Evergreen Center Expansion
5. Evergreen Center Parking
6. Evergreen Park Irrigation Renovation
7. Groesbeck Hill Park Basketball Court (GF)
8. Groesbeck Hill Park Perimeter

Landscaping (GF/386)
9. Groesbeck Hill Park Security Lighting (GF/386)
10. Groesbeck Hill Park Tennis Court (GF/386)
1 1 . Meadowfair Center Hardcourt Repair
12. Montgomery Hill Bridge
13. Montgomery Hill Community Garden
14. Parks & Recreation Bond Projects
15. Ramblewood Park Improvements

Total Construction

Estimated
2001-02

4,000
401,000

80,000
42,000

152,000
4,000

45,000

60,000
157,000

8,000
80,000
10,000

64,000
2,000
7,000
5,000
2,000

1,000

1,124,000

2002-03 2003-04 2004-05 2005-06 2006-07

164,484
115,000
260,000
503,000
133,000
320,000
30,000

136,000
118,000
113,000
40,000
68,000

275,000
149,000
26,000

2,175,484 275,000

5-YEAR
TOTAL

,

164,484
115,000
260,000
503,000
133,000
320,000
30,000

136,000
118,000
113,000
40,000
68,000

275,000
149,000
26,000

2,450,484



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

371

COUNCIL DISTRICT 8

USE OF FUNDS (CONT'D.)

Non-Construction

Minor Building Renovations
Minor Park Renovations
Preliminary Studies
San Jose Conservation Corps
16. Council District 8 Public Art
17. Enhanced Maintenance
1 8. Fowler Creek Master Plan
19. School Improvements/Sportsfield Grants
20. Reserve: Chelmers Site Development
21. Reserve: Cortese Site Development

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

20,000
28,000

1,000
14,000
16,000
19,000
24,000

122,000

2,023,198

3.269.198

2002-03

20,000
28,000
29,000
12,000
14,000
18,000
31,000

152,000

617,198

2,944,682

2003-04

20,000
28,000
15,000
12,000

18,000

93,000

599,198

967,198

2004-05

20,000
28,000
15,000
12,000

17,000

100,000
200,000
200,000

592,000

352,198

944,198

2005-06

20,000
28,000
15,000
12,000

17,000

200,000

292,000

400,198

692,198

2006-07

20,000
28,000
15,000
12,000

17,000

200,000

292,000

442,198 '

734,198

5-YEAR
TOTAL

100,000
140,000
89,000
60,000
14,000
87,000
31,000

500,000
200,000
200,000

1,421,000

442,198 *

4,313,682*

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Council District 8 -Parks 2. PROJECT 3/NAME: LBoggini Park Little League Field Upgrades 372
3. DEPT/CSA: Parks, Recr.& Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Remington Way & Millbrook Drive

5. DESCRIPTION: Design and construction of improvements in this neighborhood park that include bleacher seats, dugouts,
a snack shack, and a Scoreboard for use by the Evergreen Little League.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Feasibility
Design
Award/Contract
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est 2002-03

19
5

25
115

164

2003-04 2004-05 2005-06 2006-07
5-Year
Total

19
5

25
115

164

Beyond
5-Year

Project
Total

19
5

25
115

164

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

164

164

164

164

164

164

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/03
04/03
08/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1. PROGRAM: Council District 8 - Parks 2. PROJECT #/NAME: 2. Bogglni Park Restroom 373
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Remington Way & Millbrook Drive

5. DESCRIPTION: Provides funding for construction of a restroom facility in this ten acre park. Additional funding for this
project is included in the Park Trust Fund (375).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

115

115

2001-02
Est. 2002-03

115

115

2003-04 2004-05 2005-06 2006-07

5-Year

Total
115

115

Beyond
5-Year

Project
Total

115

115

8. FUNDING SOURCE SCHEDULE (OOO'S)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

115

115

115

115

115

115

115

115

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

115
115

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
02/01
06/01

lion Date
Revised
05/02
06/02
04/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6710



1. PROGRAM: Council District 8 - Parks 2. PROJECT #/NAME: 3. Boggini Park Tot Lot 374
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Remington Way & Millbrook Drive

5. DESCRIPTION: Provides funding for construction of a tot lot in this ten acre park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

213

213

2001-02
Est.

60

60

2002-03
260

260

2003-04 2004-05 2005-06 2006-07
5-Year
Total

260

260

Beyond
5-Year

Project
Total

320

320

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD8Pks.Constr7

Convey. Tax (386)

TOTAL

213

213

60

60

153

107

260

153

107

260

213

107

320

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

320
Exp/Enc

60

60

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
02/01
06/01

lion Date
Revised
05/02
06/02
04/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. f 6683



1. PROGRAM: Council District 8 - Parks 2. PROJECT WNAME: 4. Evergreen Center Expansion 375
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; 4860 San Felipe Road

5. DESCRIPTION: Provides funding to design and construct an expansion to this facility, including additional classroom space.
Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Vibrant learning and leisure opportunities.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

15

15

2001-02
Approp.

660

660

2001-02
Est.

157

157

2002-03
43

460

503

2003-04 2004-05 2005-06 2006-07
5-Year
Total

43
460

503

Beyond
5-Year

Project
Total

215
460

675

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

15

15

660

660

157

157

503

503

503

503

675

675

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2

2

2

2

2

2

2

2

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

675
675

Exp/Enc
15

157

172

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/01
12/01
06/02

tion Date
Revised
03/03
05/03
08/04

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6711

* Because the project was originally scheduled for
completion In 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Council District 8 - Parks 2. PROJECTS/NAME: 5. Evergreen Center Parking 376
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; 4860 San Felipe Road

5. DESCRIPTION: Addition of up to 30 parking spaces for Evergreen Center users.

6. JUSTIFICATION: To meet service level objectives

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

259

259

2001-02
Approp.

141

141

2001-02
Est.

8

8

2002-03
133

133

2003-04 2004-05 2005-06 2006-07
5-Year
Total

133

133

Beyond
5-Year

Project
Total

400

400

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. ConstrV
Convey. Tax (386)

TOTAL

259

259

141

141

8

8

133

133

133

133

400

400

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1

1

1

1

1

1

1

1

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

400
400
400

Exp/Enc
35

224
8

267

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/00
04/00
06/00

lion Date
Revised
04/00
05/00
10/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4190

* Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Council District 8 - Parks 2. PROJECT 3/NAME: 6. Evergreen Park Irrigation Renovation 377
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Yerba Buena & San Felipe Roads

5. DESCRIPTION: Design and construction of improvements to the turf and irrigation system in this neighborhood park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

80

80

2001-02
Est.

80

80

2002-03

320

320

2003-04 2004-05 2005-06 2006-07
5-Year
Total

320

320

Beyond
5-Year

Project
Total

80
320

400

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. ConstrV
Convey. Tax (386)

TOTAL

80

80

80

80

. 320

320

320

320

400

400

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

• N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

400
Exp/Enc

80

80

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
08/02
05/03

[ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6893



1. PROGRAM: Council District 8 - Parks 2. PROJECTS/NAME: 7. Groesbeck Hill Park Basketball Court 378
3- DEPT/CSA: Parks. Recr. & Neigh. SvcsVRecreatlon & Cultural Svcs. 4. LOCATION: CD 8; Klein and Norwood

5. DESCRIPTION: Funding to complete the expansion of the half court basketball facility to a full court facility.

6. JUSTIFICATION: Further develops this park site.

CSA Outcome: Safe and Clean Parks. Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

40

40

2001-02
Est.

10

10

2002-03
30

30

2003-04 2004-05 2005-06 2006-07
5-Year
Total

30

30

Beyond
5-Year

Project
Total

40

40

8, FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

40

40

10

10

30

30

30

30

40

40

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

40
Exp/Enc

10

10

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02

07/02
04/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6987



1. PROGRAM: Council District 8 - Parks 2. PROJECT WNAME: 8. Groesbeck Hill Park Perimeter Landscaping 379
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsYRecreation & Cultural Svcs. 4. LOCATION: CD 8; Klein and Norwood

5, DESCRIPTION: Provides funding for installation of landscaping along Klein and Cedardale Roads, including trees, shrubs and irrigation.

6. JUSTIFICATION: Further develops this park site.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

132

132

2001-02
Est.

64

64

2002-03
136

136

2003-04 2004-05 2005-06 2006-07
5-Year
Total

136

136

Beyond
5-Year

Project
Total

200

200

8. FUNDING SOURCE SCHEDULE (OOO'S)

General Fund (001)
CD 8 Pks. Constr/

Convey. Tax (386)

TOTAL

132

132

64

64

68

68

136

68

68

136

132

68

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

200
Exp/Enc

64

64

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
07/02
04/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6988



1. PROGRAM: Council District 8 - Parks 2. PROJECT fl/NAME: 9. Groesbeck Hill Park Security Lighting 380
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Klein and Norwood

5. DESCRIPTION: Funding to add security lights adjacent to the park pathway and play area.

6. JUSTIFICATION: Further develops this park site.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

8.

General Fund (001)
CD 8 Pks. Constr./

Convey. Tax (386)

TOTAL

Thru
00-01

2001-02
Approp.

80

80

2001-02
Est.

2

2

2002-03
118

118

2003-04 2004-05 2005-06 2006-07

FUNDING SOURCE SCHEDULE (OOO's)

80

80

2

2

78

' 40

118

5-Year
Total

118

118

Beyond
5-Year

Project
Total

120

120

78

40

118

80

40

120

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

120
Exp/Enc

2

2

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
07/02
04/03

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6990



1. PROGRAM: Council District 8 - Parks 2. PROJECT WNAME: lO.Groesbeck Hill Park Tennis Court Addition 381
3. PEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Klein and Norwood

5. DESCRIPTION: Provides funding for a third tennis court per the park master plan.

6. JUSTIFICATION: Further develops this park site.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

80

80

2001-02
Est.

7

7

2002-03
113

113

2003-04 2004-05 2005-06 2006-07
5-Year
Total

113

113

Beyond
5-Year

Project
Total

120

120

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 8 Pks. Constr./

Convey. Tax (386)

TOTAL

80

80

7

7

73

40

113

73

40

113

80

40

120

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost

Est.
120

Exp/Enc
7

7

11. PROJECT STATUS

Element

Final Design
Contract Award
Construction

Comple
Initial

04/02
07/02
04/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6989



1. PROGRAM: Council District 8 - Parks 2. PROJECT #/NAME: 1 1 . Meadowfair Center Hardcourt Repair 382
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; King Road and Enesco Avenue

5. DESCRIPTION: Provides funding to renovate or repair hardcourt play area at Meadowfair Community Center.

6. JUSTIFICATION: To meet adopted service level goals.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

45

45

2001-02
Est.

5

5

2002-03
40

40

2003-04 2004-05 2005-06 2006-07
5-Year
Total

40

40

Beyond
5-Year

Project
Total

50

50

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

5

5

45

45

5

5

40

40

40

40

50

50

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

•so
50

Exp/Enc
5
5

10

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

06/01

lion Date
Revised

09/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6712



1 . PROGRAM: Council District 8 - Parks 2. PROJECT WNAME: 1 2. Montgomery Hill Bridge 383
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Yerba Buena and Murillo

5. DESCRIPTION: Design or purchase and Install a footbridge to span Evergreen Creek adjacent to Montgomery Hill Park.
Additional funding for this project is provided In the Park Trust Fund (375).

6. JUSTIFICATION: Provides access to park from new subdivision in Evergreen Specific Plan area.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

70

70

2001-02
Est.

2

2

2002-03
68

68

2003-04 2004-05 2005-06 2006-07
5-Year
Total

68

68

Beyond
5-Year

Project
Total

70

70

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

70

70

2

2

68

68

68

68

70

70

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

70
Exp/Enc

2

2

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/01
09/01
12/01

:ion Date

Revised
11/02
01/03
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6687



1. PROGRAM: Council District 8 - Parks 2. PROJECT IE/NAME: 14. Parks & Recreation Bond Projects 384
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under/not included In the
Parks and Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement the Bond Program.

CSA Outcome: Safe and Clean Parks. Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

5

5

2001-02
Approp.

149

149

2001-02
Est. 2002-03

149

149

2003-04 2004-05 2005-06 2006-07
5-Year
Total

149

149

Beyond
5-Year

Project
Total

154

154

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. ConsW
Convey. Tax (386)

TOTAL

5

5

149

149

149

149

149

149

154

154

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01 -02 CB

Cost
Est.

154
154

Exp/Enc
5

5

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1 . PROGRAM: Council District 8 - Parks 2. PROJECTS/NAME: 1 5. Ramblewood Park Improvements 385
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Kinsule Court at Dundale Drive

5. DESCRIPTION: Provide turf, landscaping, and irrigation Improvements in this 9.3 acre park.

6. JUSTIFICATION: Provides more park area for public usage.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

148

148

2001-02
Approp.

27

27

2001-02
Est.

1

1

2002-03
26

26

2003-04 2004-05 2005-06 2006-07
5-Year
Total

26

26

Beyond
5-Year

Project
Total

175

175

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr/
Convey. Tax (386)

TOTAL

148

148

27

27

1

1

26

26

26

26

175

175

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

175
175
175
175

Exp/Enc

23
125

1

149

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/98
11/98
04/99

lion Date
Revised

06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6561



1. PROGRAM: Council District 8 - Parks 2. PROJECT #/NAME: 16. Council District 8 Public Art 386
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

6

6

2001-02
Approp.

30

30

2001-02
Est.

16

16

2002-03
14

14

2003-04 2004-05 2005-06 2006-07
5-Year
Total

14

14

Beyond
5-Year

Project
Total

36

36

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

6

6

30

30

16

16

14

14

14

14

36

36

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

36
36

Exp/Enc
6

16

22

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Eligible Projects:

Welch Park $12.000 (2% of $60,000)
Evergreen Ctr Expansion $12,000 (2% of $60,000)
Groesbeck Hill $12,000 (2% of $60,000)



1. PROGRAM: Council District 8 - Parks 2. PROJECT #/NAME: 17. Enhanced Maintenance 387
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various Sites

5. DESCRIPTION: Provides 5% of the District's Construction and Conveyance allocation for maintenance activities. This funding repr
an optional increase in maintenance funding available to the Districts through Council approval in January 1996.
The funding supplements the 15% for maintenance which is allocated from the Central Fund prior to the C&C distri
to each District.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

esents

bution

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

19

19

2001-02
Est.

19

19

2002-03
18

18

2003-04
18

18

2004-05
17

17

2005-06
17

17

2006-07
17

17

5-Year
Total

87

87

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL (A)

19

19

19

19

18

18

18

18

17

17

17

17

17

17

87

87 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6015

(A) This expenditure Is ongoing and requires an allocation
of funds each year.



1 . PROGRAM: Council District 8 - Parks 2. PROJECTS/NAME: 1 8. Fowler Creek Master Plan 388
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Fowler Road

5. DESCRIPTION: Master plan for park element of Evergreen Specific Plan. Funding transferred from the Evergreen Benefit Assessment
District In 1997-98.

6. JUSTIFICATION: To meet adopted service level goals.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

45

45

2001-02
Approp.

55

55

2001-02
Est.

24

24

2002-03
31

31

2003-04 2004-05 2005-06 2006-07
5-Year
Total

31

31

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 8 Pks. Constr./
Convey. Tax (386)

TOTAL

45

45

55

55

24

24

31

31

31

31

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

100
100
100
100
100

Exp/Enc
11
5

10
19
24

69

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/98

lion Date
Revised
09/02

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6292



PARK AND COMMUNITY FACILITIES DEVELOPMENT 389
2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 8

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

13. Montgomery Hill Community Garden 275,000 2004
275,000 2004

Construction of a community garden at Montgomery Hill.

19. School Improvement/Sportsfield Grants 500,000 N/A
N/A N/A

Provide grant funds for school and sport fields improvements.

20. Reserve: Chelmers Site Development 200,000 N/A
N/A N/A

Reservation of funds for the development of a park at Chelmers site.

21. Reserve: Cortese Site Development 200,000 N/A
N/A N/A

Reservation of funds for development at Cortese site.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

390

COUNCIL DISTRICT 9

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (388)

Beginning Fund Balance
Reserve for Encumbrance
Proposition 12:

Camden Center Expansion/Renovation
Camden Center Gym Enhancements
Camden Center Parking Expansion
Camden Teen Center Development

Santa Clara County Grant (Houge Park)
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Asphalt Resurfacing
Camden Community Center Fitness Equip.
Camden Lifetime Activities Center
Doerr Park Restroom Renovation
Houge Park Tot/Youth Lot Renovation
Kirk Center Electrical System Upgrades
Kirk Center HVAC

Estimated 5-YEAR
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07 TOTAL

1,287,410 2,752,962 417,962 251,962 252,962 250,962 2,752,962 *
155,552

935,000
33,000

305,000
232,000
232,000

94,000 77,000 76,000 74,000 73,000 72,000 372,000
337,000 236,000 233,000 230,000 226,000 223,000 1,148,000

3,610.962 3,065,962 726,962 555,962 551,962 545,962 4,272,962 *

10,000
116,000 9,000 9,000
70,000

173,000
207,000 15,000 15,000

18,000 18,000
8,000

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

391

COUNCIL DISTRICT 9

SOURCE OF FUNDS (CONT'D.)

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

,,

GENERAL FUND (001) (CONT'D.):

Kirk Community Center Landscaping
and Outdoor Fixtures

Lone Hill Park Tot/Restroom Renovation
Paul Moore Park Irrigation Renovation
Thousand Oaks Park Lighting and Water

Supply

Total General Fund

TOTAL SOURCE OF FUNDS

282.000
338.000

1,204,000

4.814,962

215,690
30,000
45,000

32,000

364,690

3,430,652 726,962 555,962 551,962 545.962

215,690
30,000
45.000

32,000

364,690

4,637,652 *

USE OF FUNDS

Construction Projects

Asphalt Resurfacing (GF) 10,000
Butcher Park Renovation 1,000
Camden Community Center Fitness Equip. (GF) 116,000 9,000
Camden Center Gym Enhancements 15,000 18,000
Camden Lifetime Activities Center (GF) 70,000
DeAnza Park Renovation 7,000
Erickson Park Improvements 1,000
Houge Park Enhancements 98,000
Houge Park Tot/Youth Lot Renovation (GF) 207,000 15,000

9,000
18,000

15,000

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

392

COUNCIL DISTRICT 9

USE OF FUNDS (CONTD.)

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

Construction Projects (Cont'd.)

Huerta Tot Lot Enhancements
Kirk Center Electrical System Upgrades (GF)
Kirk Center HVAC (GF)
Kirk Center Play Lot Renovation
Lone Hill Park Tot/Restroom Renovation (GF)
Paul Moore Park Irrigation Renovation (GF/388)
1. Camden Center Expansion/Renovation
2. Camden Center Parking Expansion
3. Camden Teen Center Development
4. Community Garden
5. Doerr Park Restroom Renovation (GF/388)
6. Doerr Park Youth Lot Renovation
7. Dog Park Development"
8. Kirk Community Center Landscaping

and Outdoor Fixtures (GF)
9. Parks & Recreation Bond Projects
10. Thousand Oaks Park Lighting and Water

Supply (GF)

Total Construction

Non-Construction

Minor Building Renovations
Minor Park Renovations
Oster School Grant
Pool Repairs
Preliminary Studies
San Jose Conservation Corps

2,000

8,000
132,000
282,000
592,000
4,000
30,000

173,000

5,000

1,753,000

39,000
25,000
17.000

13,000

18,000

18,000
30,000
45,000
930,500
275,000
232,500
100,000
147,000
50,000
34,000

215.690
242,000

32.000

2,411,690

30,000
20,000

20,000
30,000
12,000

175,000

175,000

30,000
20,000

10.000
15,000
12,000

30.000
20,000

10,000
15,000
12,000

30,000
20,000

10.000
15,000
12,000

30,000
20,000

10,000
15,000
12,000

18,000

18,000
30,000
45,000
930,500
275,000
232,500
100,000
147,000
225,000
34,000

215,690
242,000

32.000

2,586,690

150,000
100,000

60,000
90,000
60,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

393

COUNCIL DISTRICT 9

USE OF FUNDS (CONT'D.)

Non-Construction (Confd.)

1 1 . Council District 9 Public Art
12. Kirk Center Master Plan
1 3. Transfer to the General Fund:

Camden Acquisition COP Payment

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

215,000

309,000

2,752,962

4,814.962

2002-03 2003-04 2004-05

30.000
245,000

214,000 213,000 216.000

601,000 300,000 303,000

417,962 251,962 252,962

3,430,652 726,962 555,962

5-YEAR
2005-06 2006-07 TOTAL

30,000
245,000

214,000 217,000 1,074.000

301,000 304,000 1,809,000 '

250,962 241,962 241,962 *

551,962 545,962 4,637,652 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1 . PROGRAM: Council District 9 - Parks 2. PROJECT 3/NAME: 1 . Camden Center Expansion/Renovation 3 94
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; 3369 Union Avenue

5. DESCRIPTION: Renovation and expansion of the Center to accommodate increased usage. Additional funding for the Camden
Community Center is also provided in the Parks and Recreation Bond Fund (471).

6. JUSTIFICATION: Responds to demand for increased programming at this Center.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru

00-01
2001-02

Approp.
185
750

935

2001-02
Est.

4

4

2002-03
181
750

931

2003-04 2004-05 2005-06 2006-07

5-Year

Total
181
750

931

Beyond

5-Year

Project

Total
185
750

935

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 9 Pks. Constr./
Convey. Tax (388)

TOTAL

935

935

4

4

931

931

931

931

935

935

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element

Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

•935

Exp/Enc
4

4

11. PROJECT STATUS

Element

Final Design
Contract Award

Construction

Complet
Initial

11/02
12/02
02/05

on Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6895



1. PROGRAM: Council District 0- Parks 2. PROJECT #/NAME: 2. Camden Center Parking Expansion 395

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; 3369 Union Avenue

5. DESCRIPTION: Installation of additional parking spaces along Union Avenue between the existing jogging path and the sidewalk.

6. JUSTIFICATION: Additional parking is needed to meet demand.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction
Inspection

TOTAL

Thru
00-01

2001-02
Approp.

244
61

305

2001-02
Est.

30

30

2002-03
214
61

275

2003-04 2004-05 2005-06 2006-07
5-Year
Total

214
61

275

Beyond
5-Year

Project
Total

244
61

305

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 9 Pks. Constr./
Convey. Tax (388)

TOTAL

305

305

30

30

275

275

275

275

305

305

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)*

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2

2

2

2

2

2

2

2

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

305
Exp/Enc

30

Cumulative Exp/Enc 30

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complet
Initial
10/02
12/02
02/05

on Date
Revised
07/02
08/02
12/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6897

* Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1 . PROGRAM: Council District 9 - Parks 2. PROJECT WIMAME: 3. Camden Teen Center Development 396
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; 3369 Union Avenue

5. DESCRIPTION: Renovation and expansion of the Teen Center wing of Camden Center.

6. JUSTIFICATION: Responds to demand for increased utilization.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Inspection

TOTAL

Thru
00-01

8.

CD 9 Pks. Constr./
Convey. Tax (388)

TOTAL

2001-02
Approp.

50
136
46

232

2001-02
Est. 2002-03

50
136
46

232

2003-04 2004-05 2005-06 2006-07
5-Year
Total

50
136
46

232

Beyond
5-Year

Project
Total

50
136
46

232

FUNDING SOURCE SCHEDULE (OOO's)

232

232

232

232

232

232

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

232

232

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

232
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complel

Initial
11/02
12/02
02/05

on Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6898



1. PROGRAM: Council District 9 - Parks 2. PROJECT IE/NAME: 4. Community Garden 397
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Construction of a community garden at a place to be determined.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

8.

CD 9 - Pks. Constr./
Convey. Tax (388)

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

100

100

FUNDING SOURCE SCHEDULE (OOO's)

100

100

100

100

100

100

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/01-02 CB

Cost
Est.

100
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4339

* Site has not been identified.



1. PROGRAM: Council District 9 - Parks 2. PROJECT #/NAME: 5. Doerr Park Restroom Renovation 398
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Potrero Drive and Park Wilshire Drive

5. DESCRIPTION: Repairs and upgrades to the ceiling and interiors of restrooms at Doerr Park.

6. JUSTIFICATION; To maintain public health and avoid further deterioration.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

173

173

2001-02
Est.

173

173

2002-03
147

147

2003-04 2004-05 2005-06 2006-07
5-Year
Total

147

147

Beyond
5-Year

.Project
Total

320

320

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 9 Pks. Constr./

Convey. Tax (388)

TOTAL

173

173

173

173

147

147

147

147

173

147

320

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01 -02 CB

Cost
Est.

200
Exp/Enc

173

Cumulative Exp/Enc 173

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/01
06/01
09/01

tion Date
Revised
10/01
06/02
12/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6748



1 . PROGRAM: Council District 9 - Parks 2. PROJECTS/NAME: 6. Doerr Park Youth Lot Renovation 399
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Potrero Drive and Park Wilshire Drive

5. DESCRIPTION: Remove existing youth lot, Install new play structure, surfacing, benches and associated site improvements.

6. JUSTIFICATION: To provide upgrades to park elements not included In the Bond project.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

8.

CD9-Pks.Constr./
Convey. Tax (388)

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

50

50

2003-04

175

175

2004-05 2005-06 2006-07
5-Year
Total

50
175

225

Beyond
5-Year

Project
Total

50
175

225

FUNDING SOURCE SCHEDULE (OOO'S)

50

50

175

175

225

225

225

225

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/03
11/03
04/04

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1 . PROGRAM: Council District 9 - Parks 2. PROJECT */NAME: 7. Dog Park Development 400
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Development of a fenced facility for dogs to run free under direct supervision of dog owners,
at a site to be determined.

6. JUSTIFICATION: Meets a growing demand for such facilities.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

8.

CD 9 - Pks. Constr./
Convey. Tax (388)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

Thru
00-01

2001-02
Approp.

34

34

34

34

2001-02
Est. 2002-03

34

34

2003-04 2004-05 2005-06

FUNDING SOURCE SCHEDULE (OOO's)

34

34

2006-07
5-Year
Total

34

34

Beyond
5-Year

Project
Total

34

34

34

34

34

34

ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

34
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #41 75

* Site has not been identified.



1 . PROGRAM: Council District 9 - Parks 2. PROJECTS/NAME: 8. Kirk Center Landscaping & Outdoor Fixtures 401
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 9; Briarwood Drive and Foxworthy Avenue

5. DESCRIPTION: Upgrade the patio area at the Kirk Community Center and expand outdoor seating.

6. JUSTIFICATION: Improves pedestrian safety and responds to increased usage of the center.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Feasibility
Design
Construction
Management

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

30
10

140
36

216

2003-04 2004-05 2005-06 2006-07
5-Year
Total

30
10

140
36

216

Beyond
5-Year

Project
Total

30
10

140
36

216

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

216

216

216

216

216

216

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/03
05/03
07/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4431



1 . PROGRAM: Council District 9 - Parks 2. PROJECT #/NAME: 9. Parks and Recreation Bond Projects 402
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

S. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under and/or not included in the
Parks & Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to Implement Bond program.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

Thru
00-01

2001-02
Approp.

247

247

2001-02
Est.

5

5

2002-03
242

242

2003-04 2004-05 2005-06 2006-07
5-Year
Total

242

242

Beyond
5-Year

Project
Total

247

247

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 9 - Pks. Constr./
Convey. Tax (388)

TOTAL

247

247

5

5

242

242

242

242

247

247

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

247
Exp/Enc

5

5

11, PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Complet
Initial

on Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6861



1. PROGRAM: Council District 9 -Parks 2. PROJECT #/NAME: 1 0. Thousand Oaks Park Lighting & Water Supply 403

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Thousand Oaks & Downswick Drives

5. DESCRIPTION: Installation of a light pole near the play lot area and a water faucet near the sand box in this park.

6. JUSTIFICATION: Improves safety and responds to demand.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction .
Management

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

A
25
3

32

2003-04 2004-05 2005-06 2006-07
5-Year
Total

4
25
3

32

Beyond
5-Year

Project
Total

4
25

3

32

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

32

32

32

32

32

32

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02

03/03

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1. PROGRAM: Council District 9 - Parks 2. PROJECT WNAME: 11. Council District 9 Public Art 404
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Council adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

30

30

2003-04 2004-05 2005-06 2006-07
5-Year
Total

30

30

Beyond
5-Year

Project
Total

30

30

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 9 - Pks. Constr./
Convey. Tax (388)

TOTAL

30

30

30

30

30

30

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Eligible Projects:

Camden Center Proposition 12 Projects:

Camden Ctr. Expan. ($935k x 2%) 1 8,000
Camden Ctr. Gym ($33k x 2%) 1 ,000
Camden Ctr. Parking ($305k x 2%) 6,000
Camden Teen Ctr. ($232k x 2%) 5,000

30,000



1. PROGRAM: Council District 9 - Parks 2. PROJECT #/NAME: 12. Kirk Center Master Plan 405
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Briarwood Drive and Foxworthy Avenue

5. DESCRIPTION: Development of a Master Plan for future renovation and expansion of this Community Center.

6. JUSTIFICATION: Responds to increased usage of the center.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Master Plan

TOTAL

Thru
00-01

2001-02
Approp.

75

75

2001-02
Est. 2002-03

245

245

2003-04 2004-05 2005-06 2006-07
5-Year
Total

245

245

Beyond
5-Year

Project
Total

245

245

8. FUNDING SOURCE SCHEDULE (OOO's)

CD9-Pks.Constr./
Convey. Tax (388)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

75

75

245

245

245

245

245

245

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

v;375

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complet
Initial
06/03

on Date
Revised
06/04

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6901



1. PROGRAM: Council District 9 - Parks 2. PROJECTS/NAME: 13. Transfer to the General Fund: Camden Acquisition COP Payment 406
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Camden and Union Avenues

5. DESCRIPTION: Annual payment of debt service for the acquisition of the parkland at the Camden Lifetime Activities Center.

6. JUSTIFICATION: Required debt service payments.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Debt Payments

TOTAL

Thru
00-01

2,130

2;130

2001-02
Approp.

215

215

2001-02
Est.

215

215

2002-03
214

214

2003-04
213

213

2004-05
216

216

2005-06
214

214

2006-07
217

217

5-Year
Total

1,074

1,074

Beyond
5-Year

1,265

1,265

Project
Total

4,684

4,684

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 9 - Pks. Constr./
Convey. Tax (388)

TOTAL

2,130

2,130

215

215

215

215

, 214

214

213

213

216

216

214

214

217

217

1,074

1,074

1,265

1,265

4,684

4,684

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-92/92-93 CB
06-93/93-94 CB
06-94/94-95 CB
06-95/95-96 CB
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.
5,203
5,203
5,203
5,203
5,203
5,203
5,203
5,203
4,684
4,787

Exp/Enc
259
260
262
257
257
261
261
259

54
215

2,345

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 0005

* Acquisition to be completed In October 2012.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

407

COUNCIL DISTRICT 10

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (389)

Beginning Fund Balance
Reserve for Encumbrance
Jake Eby Foundation Grant
Transfers from Central Fund

Special Needs Allocation
Needs Based Allocation

Total Construction and Conveyance Tax Funds

GENERAL FUND (001):

Almaden Valley Parks
Almaden Winery Center Conversion
Almaden Winery Historic Preservation
Almaden Winery Park Enhancements
Carrabelle Park Play Area Improvements
Guadalupe Creek Trail
Guadalupe River Trail Improvements
Hoffman/Via Monte Neighborhood Center
Senior Friendly Park Elements

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

2,816,888
168,815
250,000

94,000
338,000

3,667,703

559,000
18,000

1,000
51,000

150,000
15,000

38,000

832,000

^4.499,703

2002-03

2,202,703

77,000
303,000

2,582,703

2,261,000
14,000

134,000
275,000

250,000
350,000
62,000

3,346,000

5,928,703

5-YEAR
2003-04 2004-05 2005-06 2006-07 TOTAL

563,703 131,703 169,703 451,703 2,202,703 *

76,000 74,000 73,000 72,000 372,000
299,000 296,000 291,000 286,000 1,475,000

938,703 501,703 533,703 809,703 4,049,703 *

2,261,000
14,000

134,000
275,000

250,000
350,000
62,000

3,346,000

938,703 501,703 533,703 809.703 7,395,703 *

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

408

COUNCIL DISTRICT 10

USE OF FUNDS

Construction Projects

Almaden Valley Parks (GF)
Almaden Winery Historic Preservation (GF)
Foothill Park Renovation
Guadalupe Creek Trail (GF)
Meadows Park Renovation
Parma Park Renovation Phase II
Pfeiffer Park Phase I
1 . Almaden Community Center Portable
2. Almaden Winery Center Conversion (GF/389)
3. Almaden Winery Historical Improvements
4. Almaden Winery Park Enhancements (GF/389)
5. Carrabelle Park Play Area Improvements (GF)
6. Glenview Park Renovation
7. Guadalupe River Trail Improvements (GF)
8. Hoffman/Via Monte Neighborhood Center (GF)
9. Parks & Recreation Bond Projects
1 0. Senior Friendly Park Elements (GF)
1 1 . Vista Park Phase II Development

Total Construction

Non-Construction

Customer Response Projects
Minor Building Renovations
Minor Park Renovations
Preliminary Studies

Estimated
2001-02

559,000
1,000
4,000

150,000
10.000

650,000
16,000

150,000
70,000
4,000

73,000

15,000

60,000
38,000

337,000

2,137,000

73.000
21,000
39,000
15,000

2002-03 2003-04 2004-05 2005-06 2006-07

14,000

78,000

240,000
2,673,000

196,000
148,000
275,000

75,000 250,000
250,000
350,000
123,000
62,000

124,000

4,533,000 75,000 250,000

20,000 20,000 20,000 20,000 20,000
35,000 35,000 35,000 35,000 35,000
15,000 15,000 15,000 15,000 15,000

5-YEAR
TOTAL

14,000

78,000

240,000
2,673,000

196,000
148,000
275,000
325,000
250,000
350,000
123,000
62,000

124,000

4,858,000

100,000
175,000
75,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

409

COUNCIL DISTRICT 10

USE OF FUNDS (CONT'D.)

Non-Construction (Cont'd.)

San Jose Conservation Corps
12. Reserve: Park Acquisition and Development
13. Reserve: Sports Field Development

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

12,000

160,000

2,202,703

4,499,703

2002-03

12,000
750,000

832,000

563,703

5,928,703

2003-04

12,000

650,000

732,000

131,703

938,703

2004-05 2005-06 2006-07

12,000 12,000 12,000

82,000 82,000 82,000

169,703 451,703 727,703

501,703 533,703 809,703

5-YEAR
TOTAL

60,000
750,000
650,000

1,810,000

727,703 *

7,395,703 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Council District 10 -Parks 2. PROJECT #/NAME: I.Almaden Community Center Portable 410
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; 6445 Camden Avenue

5. DESCRIPTION: Provides funding to locate a portable building at the Almaden Community Center to accommodate program expansion.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

10

10

2001-02
Approp.

390

390

2001-02
Est.

150

150

2002-03
240

240

2003-04 2004-05 2005-06 2006-07
5-Year
Total

240

240

Beyond
5-Year

Project
Total

400

400

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 10 Pks. Constr./
Convey. Tax (389)

TOTAL

10

10

390

390

150

150

240

240

240

240

400

400

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-00/00-01 CB

06-01/01-02 CB

Cost
Est.

400
400

Exp/Enc
10

150

Cumulative Exp/Enc 160

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/00
03/01
06/01

tion Date
Revised

10/01
03/02
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6713



1 . PROGRAM: Council District 1 0 - Parks 2. PROJECTS/NAME: 2. Almaden Winery Center Conversion 411
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Chambertin Drive and Touraine Drive

5. DESCRIPTION: Renovation and upgrade of a portion of the Almaden Winery administrative building to allow increased
public access and utilization. Additional funding for this project Is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Increases building space available for public use.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

35

35

2001-02
Approp.

38
412

36
1,011

1,497

2001-02
Est.

38
32

70

2002-03

380
36

2,257

2,673

2003-04 2004-05 2005-06 2006-07
5-Year
Total

380

36
2,257

2,673

Beyond
5-Year

Project
Total

73
412

36
2,257

2,778

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 10 Pks. Constr./
Convey. Tax (389)

TOTAL

35

35

1,033

464

1,497

18

52

70

2,261

412

2,673

2,261

412

2,673

2,279

499

2,778

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

500
500

1,532

Exp/Enc
9

26
70

105

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/99
03/00
06/00

lion Date
Revised

12/02
03/03
05/04

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #41 72 (C&C)
Approp. # 6980 (GF)



1. PROGRAM: Council District 10 - Parks 2. PROJECT #/NAME: 3. Almaden Winery Historical Improvements 412
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Chambertin Drive and Touraine Drive

5. DESCRIPTION: Provides funding to implement further restoration and renovation of the historical building at Almaden Winery.

6. JUSTIFICATION: Prevents against further deterioration.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

TOTAL

Thru
00-01

80

80

2001-02
Approp.

200

200

2001-02
Est.

4

4

2002-03

196

196

2003-04 2004-05 2005-06 2006-07
5-Year
Total

196

196

Beyond
5-Year

Project
Total

280

280

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 10 Pks. Constr./
Convey. Tax (389)

TOTAL

80

80

200

200

4

4

196

196

196

196

280

280

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

80
80

280
280
280

Exp/Enc

80

4

84

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6367

* Preliminary estimate for renovation of this structure
is over $1 million. Project status dates will be
established once a funding source is identified.



1 . PROGRAM: Council District 1 0 - Parks 2. PROJECT WNAME: 4. Almaden Winery Park Enhancements 413
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 10; Chambertin Drive and Touraine Drive

5. DESCRIPTION: Funds improvements to the park faciity, including additional fencing, landscape upgrades, and a maintenance access ramp.

6. JUSTIFICATION: These improvements were not addressed in the original "turnkey" park development.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

64

64

2001-02
Approp.

221

221

2001-02
Est.

73

73

2002-03
148

148

2003-04 2004-05 2005-06 2006-07
5-Year
Total

148

148

Beyond
5-Year

Project
Total

285

285

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CD 10 Pks. Constr./

Convey. Tax (389)

TOTAL

64

64

185

36

221

51

22

73

134

14

148

134

14

148

185

100

285

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01 -02 CB

Cost
Est.

100
285
285

Exp/Enc
22
42
73

137

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/99
10/99
02/00

ton Date
Revised
02/02
05/02
11/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp.* 4173 (C&C)
Approp. # 6747 (GF)



1 . PROGRAM: Council District 1 0 - Parks 2. PROJECT WNAME: 5. Carrabelle Park Play Area Improvements 414
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 10; Brooktree Way & Village Wood Way

S. DESCRIPTION: Upgrade and rehabilitate the play area In this neighborhood park and bring into compliance with the
Americans with Disability Act (ADA) requirements.

6. JUSTIFICATION: To bring play equipment in compliance with ADA requirements and current safety standards.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Construction

TOTAL

8.

General Fund (001)

TOTAL

Thru
00-01

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

2001-02
Approp.

2001-02
Est. 2002-03

64
211

275

2003-04 2004-05 2005-06 2006-07
5-Year
Total

64
211

275

Beyond
5-Year

FUNDING SOURCE SCHEDULE (OOO's)

275

275

275

275

Project
Total

64
211

275

275

275

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design

Contract Award
Construction

Comple
Initial
05/03
08/03
01/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



1. PROGRAM: Council District 10 -Parks 2. PROJECT IE/NAME: 7. Guadalupe River Trail Improvements 415
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 0; Guadalupe River Trail from Blossom Hill to Branham Lane

5. DESCRIPTION: Funding to complete Reach 12 of the Guadalupe River Trail, from Blossom Hill Road to Branham Lane.
Improvements to include pavement, benches, and trash cans.

6. JUSTIFICATION: Provide off-street transition for pedestrians from Branham Lane to South Almaden Expressway.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

265

265

2001-02
Est.

15

15

2002-03
250

250

2003-04 2004-05 2005-06 2006-07
5-Year
Total

250

250

Beyond
5-Year

Project
Total

265

265

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

265

265

15

15

250

250

250

250

265

265

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

5

5

5

5

5

5

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

265
Exp/Enc

15

15

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

[ion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6992

* This project has been held up due to SCVWD design and
upgrade of levee system. The district has planned to
complete design as a part of the flood control project
for the Upper Guadalupe River Complex. This flood
control project started in July 2002 and will be complete
by July 2004.



1 . PROGRAM: Council District 1 0 - Parks 2. PROJECT 3/NAME: 8. Hoffman/Via Monte Neighborhood Center 416
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 0; Blssom Hill Road and Almaden Expressway

5. DESCRIPTION: Funding for design and placement of a neighborhood center in the Hoffman/Via Monte SNI neighborhood.

6. JUSTIFICATION: To provide linkage of the two Via Monte and Hoffman Court neighborhoods.

CSA OUTCOME: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

350

350

2001-02
Est. 2002-03

350

350

2003-04 2004-05 2005-06 2006-07
5-Year
Total

350

350

Beyond
5-Year

Project
Total

350

350

8. FUNDING SOURCE SCHEDULE (OOO'S)

General Fund (001)

TOTAL

350

350

350

350

350

350

350

350

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Sen/ice
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/01-02 CB

Cost
Est.

350
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: Hoffman/Via Monte

Approp. #4239

* Project location has not been finalized. Schedule will be
determined once location is identified.



1. PROGRAM: Council District 10 -Parks 2. PROJECT */NAME: 9. Parks and Recreation Bond Projects 417
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for Parks and Recreation Bond project-related expenditures not allowed under and/or not Included In the
Parks & Recreation Bond 2000 stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement Bond program.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

8.

CDIOPks.Constr./
Convey. Tax (389)

TOTAL

Thru
00-01

5

5

2001-02
Approp.

183

183

2001-02
Est.

60

60

2002-03
123

123

2003-04 2004-05 2005-06 2006-07

5-Year

Total
123

123

Beyond
5-Year

Project
Total

188

188

FUNDING SOURCE SCHEDULE (OOO's)

5

5

183

183

60

60

123

123

123

123

188

188

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01-02 CB

Cost

Est.
"188
188

Exp/Enc
5

60

65

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6861



1. PROGRAM: Council District 10 - Parks 2. PROJECTS/NAME: 10. Senior Friendly Park Elements 418
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funds to support a pilot program for park features such as lawn bowling, horseshoes, bocce ball, walking courses,
and other activities designed for senior residents.

6. JUSTIFICATION: Senior residents have one of the highest levels of park usage.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est.

38

38

2002-03
62

62

2003-04 2004-05 2005-06 2006-07
5-Year
Total

62

62

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

100

100

38

38

62

62

62

62

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Date/Document
06-01/01-02 CB

Cost
Est.

100
Exp/Enc

38

Cumulative Exp/Enc 38

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6994

* These funds are being spent at two locations. One
project, at Jeffrey Fontana Park, has already been
completed. A second installation at Almaden Lake
Park will be scheduled as part of the upcoming Parks
Bond work at this location.



1. PROGRAM: Council District 10 - Parks 2. PROJECTS/NAME: 11. Vista Park Phase II Development 419

3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 0; New Compton Drive and New Glasgow

5. DESCRIPTION: Provides funding to undertake a second phase development at this 10 acre park per Adopted Master Plan,
including development of a play area, new turf, irrigation, walkways, fencing and lighting. Additional funding
for this project is provided in the Park Trust Fund (375) and the Parks and Recreation Bond Fund (471).

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

34

34

2001-02
Approp.

461

461

2001-02
Est.

337

337

2002-03
124

124

2003-04 2004-05 2005-06 2006-07
5-Year
Total

124

124

Beyond
5-Year

Project
Total

495

495

8. FUNDING SOURCE SCHEDULE (OOO's)

CD 10 Pks. Constr./
Convey. Tax (389)

TOTAL

34

34

461

461

337

337

124

124

124

124

495

495

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

495
495

Exp/Enc
34

337

371

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/00
02/01
06/01

lion Date
Revised*

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6715

* To be designed In coordination with Parks and
Recreation Bond funding for this parksite.



1. PROGRAM: Council District 10 -Parks 2. PROJECT tf/NAME: 12. Reserve: Park Acquisition and Development 420
3. DEPT/CSA: Parks, Recr.& Neigh. Svcs./Recreation& Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Reserve funds to address future District 10 priorities related to park acquisition and development.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

750

750

2003-04 2004-05 2005-06 2006-07
5-Year
Total

750

750

Beyond
5-Year

Project
Total

750

750

8. FUNDING SOURCE SCHEDULE (OOO's)

CDIOPks.Constr./
Convey. Tax (389)

TOTAL

750

750

750

750

750

750

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Complc
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 7621



PARK AND COMMUNITY FACILITIES DEVELOPMENT 421
2003-2007 CAPITAL IMPROVEMENT PROGRAM

COUNCIL DISTRICT 10

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

6. Glenview Park Renovation 325,000 2004
325,000 2005

Renovation of play yard at this park.

13. Reserve: Sports Field Development 650,000 N/A
N/A N/A

Reserve for future District 10 priorities related to sports field development.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

422

CENTRAL FUND (390)

SOURCE OF FUNDS

Beginning Fund Balance
Reserve for Encumbrances
Construction and Conveyance Tax Revenues
Transfer from Park Trust

Fund for Project Administration
Project Administration Reimbursements
Transfer from Park Yards for

Methane Control

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Capital Equipment and Maintenance

1. Park Equipment/Regional Parks
2. Park Equipment/Neighborhood Parks
3. Park Hardware
4. Recreation Equipment/Regional Parks
5. Recreation Equipment/Neighborhood Parks
6. Trees and Shrubs
7. Tree Trimming
8. Weed Abatement

Estimated
2001-02

2,109,054
277,642

11,520,000

500,000

25,000

14,431,696

64,000
101,000
20,000
15,000
71,000
15,000
19,000

153,000

2002-03

1,318,696

10,240,000

500,000

25,000

12,083,696

50,000
64,000

140,000
12,000
71,000

8,000
15,000

250,000

2003-04

635,696

10,240,000

500,000

25,000

11,400,696

50,000
64,000
80,000
12,000
71,000

8,000
15,000

250,000

2004-05

586,696

10,240,000

500,000

25,000

11,351,696

50,000
64,000
80,000
12,000
71,000

8,000
15,000

250,000

2005-06

535,696

10,240,000

500,000

25,000

11,300,696

50,000
64,000
80,000
12,000
71,000

8,000
15,000

250,000

2006-07

484,696

10,240,000

500,000

25,000

11,249,696

50,000
64,000
80,000
12,000
71,000

8,000
15,000

250,000

5-YEAR
TOTAL

1,318,696*

51,200,000

500,000
2,000,000

125,000

55,143,696 *

250,000
320,000
460,000
60,000

355,000
40,000
75,000

1,250,000

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

423

CENTRAL FUND (390)

USE OF FUNDS (CONTD.)

Capital Support Services

Budget Office Capital Program Staff
Building Management System
CIP Action Team
Information Technology Staff
Master Consultant Agreements
Project Administration Support
Repayment of Parks Office Move
9. Infrastructure Management System
10. Office Lease and Parking
1 1 . Park and Community Facilities

Development Office
12. Park and Community Facilities Master Plan
1 3. Parks Maintenance Management System
14. Preliminary Engineering
1 5. Property Services
16. Relocation Costs
17. Unanticipated/Critical Repairs

Subtotal

Transfers to General Fund:
Methane Control
Parks & Recreation Bond Projects
Eligible Maintenance Costs

Transfers to City-Wide
18. Reserve for Enhanced Maintenance

Subtotal

TOTAL PROJECTS AND TRANSFERS

Estimated
2001-02

65,000
175,000
80,000

500,000
150,000
295,000
53,000

711,000

934,000
25,000

240,000
150,000
104,000
278,000

50,000

4,268,000

100,000

1,728,000
2,340,000

4,168,000

8,436,000

2002-03

99,000

145,000
70,000

150,000

55,000
859,000

1,323,000
75,000

156,000
156,000
108,000
215,000

50,000

4,071,000

100,000

1,536,000
1,914,000

3,550,000

7,621,000

2003-04

104,000

152,000
74,000

150,000

57,000
780,000

1.164,000

162,000
162,000
112.000

50,000

3,517,000

100,000

512,000
1,887.000
1,024,000

3,523,000

7,040,000

2004-05

109,000

160,000
78,000

150,000

59,000
780,000

1,211.000

168,000
168,000
116,000

50,000

3,599,000

100,000

512,000
1,860,000
1,024,000

3,496,000

7,095,000

2005-06

114,000

168,000
82,000

150,000

61,000
780,000

1,259,000

175,000
175,000
121,000

50,000

3,685,000

100,000

512,000
1,831,000
1,024,000

3,467.000

7,152,000

2006-07

120,000

176,000
86,000

150,000

63,000
780,000

1,309,000

182,000
182,000
126,000

50,000

3,774,000

100,000

512,000
1,802,000
1,024,000

3,438,000

7,212,000

5-YEAR
TOTAL

546,000

801,000
390,000

750,000

295,000
3,979,000

6,266,000
75,000

843,000
843,000
583,000
215,000
250,000

18,646,000

500,000

3,584,000
9,294,000
4,096,000

17,474,000

36,120,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

424

CENTRAL FUND (390)

USE OF FUNDS (CONTP.)

Transfers to Council Districts:

Two Percent Allocation for Special Needs

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

District 1 -
District 2 -
District 3 -
District 4-
District 5 -
District 6 -
District 7 -
District 8 -
District 9 -
District 10-

Subtotal

Needs-Based Allocation

District 1 -
District 2 -
District 3 -
District 4-
District 5 -
District 6 -
District 7-
DistrictS-
District 9 -
District 10 -

Subtotal

94,000
94,000
94,000
94,000
94,000
94,000
94,000
94,000
94,000
94,000

77,000
77,000
77,000
77.000
77,000
77,000
77,000
77,000
77,000
77,000

76,000
76,000
76,000
76,000
76,000
76,000
76,000
76,000
76,000
76,000

74,000
74,000
74,000
74,000
74,000
74,000
74,000
74,000
74,000
74,000

73,000
73,000
73,000
73,000
73,000
73,000
73,000
73,000
73,000
73,000

72,000
72,000
72,000
72,000
72,000
72,000
72,000
72,000
72,000
72,000

372,000
372,000
372,000
372,000
372,000
372,000
372,000
372,000
372,000
372,000

940,000 770,000 760,000 740,000 730,000 720,000 3,720,000

11.12%
8.20%
8.32%
8.78%

13.44%
10.46%
12.94%
9.10%
7.72%
9.92%

440,000
284,000
315,000
339,000
514,000
375,000
517,000
278,000
337,000
338,000

340,000
251,000
254,000
268,000
411,000
320,000
396,000
278,000
236,000
303,000

335,000
247,000
251,000
265,000
405,000
315,000
390,000
274,000
233,000
299,000

331,000
244,000
248,000
262,000
401,000
312,000
386,000
271,000
230,000
296,000

326,000
241,000
244,000
258,000
394,000
307,000
380,000
267,000
226,000
291,000

321,000
236,000
240,000
253,000
387,000
302,000
373,000
262,000
223,000
286,000

1.653,000
1,219,000
1,237,000
1,306,000
1,998,000
1,556,000
1,925,000
1,352,000
1,148,000
1,475,000

100.00% 3,737,000 3,057,000 3,014,000 2,981,000 2,934,000 2,883,000 14,869,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT 425
SOURCE AND USE OF FUNDS SUMMARY

CENTRAL FUND (390)

USE OF FUNDS (CONTD.)

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

1,318,696

14,431,696

2002-03

635,696

12,083,696

2003-04

586,696

11,400,696

2004-05

535,696

11,351,696

2005-06

484,696

11.300.696

2006-07

434,696

11.249.696

5-YEAR
TOTAL

434,696 *

55,143,696 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM; Central Fund 2. PROJECT #/NAME: 1. Park Equipment/Regional Parks 426
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5- DESCRIPTION: Equipment required by the Parks, Recreation and Neighborhood Services Department for maintenance and
safety of City-wide park facilities.

6- JUSTIFICATION: Provides for ongoing replacement and new equipment needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02
Approp.

64

64

2001-02
Est.

64

64

2002-03
50

50

2003-04
50

50

2004-05
50

50

2005-06
50

50

2006-07
50

50

5-Year
Total

250

250

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

64

64

64

64

50

50

50

50

50

50

50

50

50

50

250

250 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #41 79

(A) This expenditure is ongoing and requires an

allocation of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 2. Park Equipment/Neighborhood Parks 427
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Acquires equipment required by the Parks, Recreation and Neighborhood Services Department for maintenance and
safety of neighborhood park facilities.

6. JUSTIFICATION: Provides for ongoing replacement and new equipment needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02
Approp.

101

101

2001-02
Est.

101

101

2002-03
64

64

2003-04
64

64

2004-05
64

64

2005-06
64

64

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

101

101

101

101

64

64

64

64

64

64

64

64

2006-07
64

64

5-Year
Total

320

320

Beyond
5-Year

(A)

Project
Total

(A)

64

64

320

320 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

:ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5770

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 3. Park Hardware 428
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for barbecue pits, tables, benches, bicycle racks, bleachers, fencing, etc. as needed at existing parks.

6. JUSTIFICATION: Ongoing park hardware replacement needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02

Approp.
80

80

2001-02

Est.
20

20

2002-03
140

140

2003-04
80

80

2004-05

80

80

2005-06
80

80

2006-07
80

80

5-Year

Total

460

460

Beyond
5-Year

(A)

Project

Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax

Central Fund (390)

TOTAL (A)

80

80

20

20

140

140

80

80

80

80

80

80

80

80

460

460 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element

Original Approval

Cumulative Exp/Enc

Date/Document

Cost

Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design

Contract Award
Construction

Comple

Initial

tion Date

Revised

12. OTHER

Estimate Type: N/A

SNI Area: N/A

Approp. #41 77

(A) This expenditure is ongoing and requires an

allocation of funds each year.



1. PROGRAM: Central Fund 2. PROJECT WNAME: 4. Recreation Equipment/Regional Parks 429
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various sites to be determined

5. DESCRIPTION: Allocation of funds for recreation equipment required by the Parks, Recreation and Neighborhood Services Department
for regional park recreation facilities.

6. JUSTIFICATION: Provides for ongoing replacement and new equipment needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

Thru
00-01

(A)

2001-02
Approp.

15

15

2001-02
Est

15

15

2002-03
12

12

2003-04
12

12

2004-05
12

12

2005-06
12

12

2006-07
12

12

5-Year
Total

60

60

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

15

15

15

15

12

12

12

12

12

12

12

12

12

12

60

60 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

'*}
Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4180

(A) This expenditure is ongoing and requires an
allocation of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 5. Recreation Equipment/Neighborhood Parks 430
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various sites to be determined

5. DESCRIPTION: Allocation of funds for recreation equipment required by the Parks, Recreation and Neighborhood Services Department
for neighborhood park recreation facilities.

6. JUSTIFICATION: Provides for ongoing replacement and new equipment needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Equipment

TOTAL

B.

ConstrVConvey. Tax
Central Fund (390)

TOTAL

Thru
00-01

(A)

2001-02
Approp.

71

71

2001-02
Est.

71

71

2002-03
71

71

2003-04
71

71

2004-05
71

71

2005-06
71

71

2006-07
71

71

FUNDING SOURCE SCHEDULE (OOO's)

(A)

71

71

71

71

71

71

71

71

71

71

71

71

71

71

5-Year
Total

355

355

355

355

Beyond
5-Year

(A)

(A)

Project
Total

(A)

(A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5771

(A) This expenditure is ongoing and requires an
allocation of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 6. Trees and Shrubs 431
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Provides for the planting or replacement of trees and shrubs at existing park sites.

6. JUSTIFICATION: Ongoing replacement needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

15

15

2001-02
Est.

15

15

2002-03
8

8

2003-04
8

8

2004-05
8

8

2005-06
8

8

2006-07
8

8

5-Year
Total

40

40

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

15

15

15

15

8

8

8

8

8

8

8

8

8

8

40

40 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #41 78

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 7. Tree Trimming 432
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for tree trimming at park sites.

6. JUSTIFICATION: Ongoing need for tree trimming services to ensure tree health and park user safety.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

19

19

2001-02
Est.

19

19

2002-03
15

15

2003-04
15

15

2004-05
15

15

2005-06
15

15

2006-07
15

15

5-Year
Total

75

75

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

19

19

19

19

15

15

15

15

15

15

15

15

15

15

75

75 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

•'!

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #41 82

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 8. Weed Abatement 433
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for disking and spraying services on undeveloped park properties.

6. JUSTIFICATION: Disking and spraying of undeveloped parkland is necessary to reduce fire hazard.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

153

153

2001-02
Est.

153

153

2002-03
250

250

2003-04
250

250

2004-05
250

250

2005-06
250

250

2006-07
250

250

5-Year
Total

1.250

1,250

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

ConstrVConvey. Tax
Central Fund (390)

TOTAL (A)

153

153

153

153

250

250

250

250

250

250

250

250

250

250

1,250

1,250 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4181

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 9. Infrastructure Management System 434
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Parks program contribution toward the cost of establishing and maintaining the Infrastructure Management System.
This system is designed to assess the condition of capital facilities and recommend optimal maintenance or
reconstruction schedules.

6. JUSTIFICATION: This system provides the information needed to ensure that the Cit/s investment in capital facilities is protected in the
most cost-effective manner.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

8.

Constr./Convey. Tax
Central Fund (390)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

Thru
00-01

(A)

2001-02
Approp.

53

53

2001-02
Est.

53

53

2002-03
55

55

2003-04
57

57

2004-05
59

59

2005-06
61

61

2006-07
63

63

5-Year
Total

295

295

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

(A)

53

53

53

53

55

55

57

57

59

59

61

61

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

63

63

295

295

NONE

N/A
N/A
N/A
N/A

N/A

(A) (A)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4390

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 10. Office Lease and Parking 435
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: 2 North Second Street

5. DESCRIPTION: Pays for parking for staff and the lease of office space at 2 North Second Street, housing staff from Publ c Works'
Parks & Recreation Facilities Division and Parks, Recreation, and Neighborhood Services Department's Parks & Community
Facilities Development Office.

6. JUSTIFICATION: Consolidates project delivery teams from the Public Works and Parks, Recreation and Community Services
Departments, allowing for better coordination and project delivery.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Lease and Parking

TOTAL

Thru
00-01

(A)

2001-02
Approp.

735

735

2001-02
Est.

711

711

2002-03
859

859

2003-04
780

780

2004-05
780

780

2005-06
780

780

2006-07
780

780

5-Year
Total

3,979

3,979

Beyond
5-Year

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

735

735

711

711

859

859

780

780

780

780

780

780

780

780

3,979

3,979 (A)

Project
Total

(A)

(A)

S. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est.

(A)

Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element <
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6904

(A) This expenditure Is ongoing and requires an allocation
of funds each year.



1 . PROGRAM: Central Fund 2. PROJECT WNAME: 1 1 . Park and Community Facilities Development Office 43 6
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: The Park and Community Facilities Development Office provides services that include formulation of goals and policies,
capital acquisition and development studies, resource analysis, socio-economic research, preliminary design concepts,
environmental clearances, site plan reviews, grant proposals, preparation of the Capital Budget and the Capital
Improvement Program and management of capital projects.

6. JUSTIFICATION: Ongoing budgeting, capital project planning and implementation services.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

1,138

1,138

2001-02
Est.

934

934

2002-03
1,323

1,323

2003-04
1,164

1,164

2004-05
1,211

1,211

2005-06
1,259

1,259

2006-07
1,30?

1,309

5-Year
Total

6,266

6,266

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

1,138

1,138

934

934

1,323

1,323

1,164

1,164

1,211

1,211

1,259

1,259

1,309

1,309

6,266

6,266 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4189

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 12. Park and Community Facilities Master Plan 437

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Update and maintain master plan for park and community facilities.

6. JUSTIFICATION: Provides basic information for Capital program decisions.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

Thru
00-01

16

16

2001-02
Approp.

50

SO

2001-02
Est.

25

25

2002-03
75

75

2003-04 2004-05 2005-06 2006-07
5-Year
Total

75

75

Beyond
5-Year

Project
Total

116

116

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL

16

16

SO

50

25

25

75

75

75

75

116

116

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document

06-00/00-01 CB
06-01/01-02 CB

Cost
Est. Exp/Enc

16
25

41

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #671 7



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 13. Parks Maintenance Management System 438
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsVRecreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: The Parks Maintenance Management System (PMMS) is the General Services/Parks Maintenance component of the
City's Infrastructure Management System. The goal of PMMS is to provide a means of scheduling, coordinating, and
budgeting for infrastructure maintenance activities. This includes both routine preventive maintenance activities and
large renovations planned and scheduled through the Capital Improvement Program.

6. JUSTIFICATION: The system will provide management with information necessary to prioritize maintenance activities objectively.
This will be particularly useful as the amount of maintenance needs, In terms of dollars, often exceeds the amount of
available maintenance and renovation funding.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

240

240

2001-02
Est.

240

240

2002-03
156

156

2003-04
162

162

2004-05
168

168

2005-06
175

175

2006-07
182

182

5-Year
Total

843

843

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

240

240

240

240

156

156

162

162

168

168

175

175

182

182

843

843 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element <
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #5024

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 14. Preliminary Engineering 439

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Funding for research and preparation of preliminary engineering plans for unfunded projects.

6. JUSTIFICATION: Ongoing Public Works staff services to provide preliminary cost estimates for unfunded projects.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

150

150

2001-02
Est.

150

150

2002-03
156

156

2003-04
162

162

2004-05
168

168

2005-06
175

175

2006-07
182

182

5-Year
Total

843

843

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax

Central Fund (390)

TOTAL (A)

150

150

150

150

. 156

156

162

162

168

168

175

175

182

182

843

843 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4192

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 15. Property Services 440
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Real Estate staff services such as preliminary estimates, title search and preliminary work in the acquisition, lease, and
disposal of park properties.

6. JUSTIFICATION: Ongoing need for real estate support services.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

8.

Constr./Convey. Tax
Central Fund (390)

TOTAL

Thru
00-01

(A)

(A)

2001-02
Approp.

104

104

2001-02
Est.

104

104

2002-03
108

108

2003-04
112

112

2004-05
116

116

2005-06
121

121

2006-07
126

126

5-Year
Total

583

583

FUNDING SOURCE SCHEDULE (OOO's)

104

104

104

104

108

108

112

112

116

116

121

121

126

126

583

583

Beyond
5-Year

(A)

Project
Total

(A)

(A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #41 91

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Central Fund 2. PROJECT #/NAME: 16. Relocation Costs 441
3. DEPT/CSA: Parks, Recr, & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: 2 North Second Street

5. DESCRIPTION: Provides funds to relocate and expand the space for the Parks and Recreation Project Delivery Team, including
equipment, vehicles, furniture, and networking costs.

6. JUSTIFICATION: Provides resources necessary to establish new Division dedicated to the delivery of park capital projects.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Relocation

TOTAL

Thru
00-01

507

507

2001-02
Approp.

493

493

2001-02
Est.

278

278

2002-03
215

215

2003-04 2004-05 2005-06 2006-07
5-Year
Total

215

215

Beyond
5-Year

Project
Total

1,000

1,000

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL

507

507

493

493

566

566

215

215

215

215

1,288

1,288

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297
06-01/01-02 CB

Cost
Est.
1,OpO
1,000

Exp/Enc
507
278

785

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6864



1- PROGRAM: Central Fund 2. PROJECT WNAME: 17. Unanticipated/Critical Repairs 442
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Project provides funds for unanticipated or critical repairs identified throughout the year.

6. JUSTIFICATION: Funds available to pay for unforeseen improvements which must be performed to ensure safe and efficient
operations of City parks.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

150

150

2001-02
Est.

50

50

2002-03
50

50

2003-04
50

50

2004-05
50

50

2005-06
50

50

2006-07
50

50

5-Year
Total

250

250

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Constr./Convey. Tax
Central Fund (390)

TOTAL (A)

150

150

50

50

. 50

50

50

50

50

50

50

50

50

50

250

250 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6540

(A) This expenditure is ongoing and requires an allocation of
funds each year.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
2003-2007 CAPITAL IMPROVEMENT PROGRAM

CENTRAL FUND

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

18. Reserve for Enhanced Maintenance 4,096,000 N/A
N/A N/A

Reservation of funds available to continue maintenance programs.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

444

CITY-WIDE PARKS

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE
TAX FUND (391)

Beginning Fund Balance
Reserve for Encumbrances
Transfers from the Housing Fund
Transfers from the Central Fund
License Fees/Rentals (Radio Towers)

GRANTS

Citywide Skate Park Development - Proposition 12
Guadalupe Creek Trail Master Plan
Habitat Conservation/Los Gatos Creek
Historic Homes Grant/Overfelt - Proposition 12
Los Gatos Creek (TFCA)
Recreation Trail Grant/Los Gatos Creek

Total Construction and Conveyance Tax Funds

Estimated
2001-02

11,899,247

2002-03 2003-04 2004-05 2005-06 2006-07

1,037,000

9,745,247

5-YEAR
TOTAL

6,947,806
1,293,441
750,000

2,340,000
43,000

6,751,247

1,914,000
43.000

981,247

1,887,000
43,000

121,247

1,860,000
43,000

38,247

1,831,000
43,000

77,247

1,802,000
43,000

6,751,247

9,294,000
215,000

1,037,000
80,000
100,000

610,000
145,000
200,000

610,000

3,521,247 2,024.247 1,912,247 1,922,247 17,907,247

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

445

CITY-WIDE PARKS

SOURCE OF FUNDS (CONTD.)

GENERAL FUND (001):

Acceleration of Park Bond Site Acq.
Los Gatos Creek/Lonus Extension
Minor Building Improvements
Minor Restroom Repairs
Morgan Hill USD Open Space Agreement
Neighborhood Park Signage Improvements
Northside Community Center
Calpine Open Space
PAL Gymnasium
Parks & Recreation Bond Projects
Park Building Repairs/Renovation
Park Equipment Replacement
Park Facility Improvements
Parking Lots/Pathways Sealing Program
Picnic Area Renovations
Playground Safety Improvements
Regional Park Signage and Interpretive

Displays Improvements
Turf Renovations
Reserve: Enhanced Maintenance

Total General Fund

TOTAL SOURCE OF FUNDS

Estimated
2001-02

248,000
1.000

47,000

339,000
600,000

27,000

103,000

2,000
55,000

1,514,000

2,936,000

14,835,247

2002-03

2,000,000

249,000
250,000

3,500,000
203,000

500,000

7,000
100,000
58,000

17,000

45,000

6,929.000

16,674,247

5-YEAR
2003-04 2004-05 2005-06 2006-07 TOTAL

2,000,000

249,000
250,000

3,500,000
203,000

500,000

7,000
100,000
58,000

'
17,000

45,000

6,929,000

3,521,247 2,024,247 1,912,247 1,922,247 24,836,247 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

446

CITY-WIDE PARKS

USE OF FUNDS

Construction Projects

Almaden Lake Circulation Pumps
Alum Rock Park Improvements
Alum Rock Park Rustic Lands/Picnic Area Renovat.
Family Camp Restroom Replacement
Guadalupe River Park Contracts l&ll Redesign -

City Portion
Guadalupe River Park Sister City Seating
Guadalupe River South-Reach 13
Happy Hollow Infrastructure Renovation
Historical Museum Parking Lot/Pathways
Japanese Friendship Garden Restroom/

Picnic Renovation
Kelley Park Maintenance Area Improvements
Kelley Park Master Plan Revision
Kelley Park Parking Lot Construction
Mabury Park Master Plan
Monopoly in the Park
Office of Therapeutics Relocation
Overfelt Gardens Improvements
PAL Gymnasium (391/GF)
Park Building Repairs / Renovations (GF)
Park Facility Improvements (GF)
Parking Lots/Pathway Sealing Program (GF)
Picnic Area Renovations (GF)
Playground Safety Improvements (GF)
Regional Park Signage and Interpretive Displays

Improvements (GF)
Rose Garden Irrigation West - Plans & Specs
Sports Field Turf Renovation

Estimated
2001-02

122,000
6,000

32,000
403,000

254,000
125,000

743,000
13,000

108,000
173,000
22,000
5,000
4,000

10,000
12,000
90,000

637,000

27,000

103,000

2,000
70,000
8,000

2002-03 2003-04 2004-05 2005-06 2006-07
5-YEAR
TOTAL

17,000
14,000

17,000
14,000

18,000 18,000

19,000
7,000

58,000

17,000

19,000
7,000

58,000

17,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

447

CITY-WIDE PARKS

USE OF FUNDS (CONTD.)

Capital Maintenance

1. Ball Field Renovations
2. City-Wide Facilities Infrastructure

Renovation/Neighborhood Parks
3. City-Wide Facilities Infrastructure

Renovation/Regional Parks
4. Creek/Undeveloped Acreage

Cleanup/Repair
5. Family Camp Infrastructure Renovation
6. San Jose Conservation Corps:

City-Wide Parks
7. Weed Abatement: Coyote Creek

Construction Projects

8. Almaden Lake Changing Rooms
9. Alum Rock Park Creek Realignment
10. Alum Rock Park Flood Damage (1998)
1 1 . Alum Rock Park Maintenance/Service Yard
12. Alum Rock Park Maintenance Trailer
13. Alum Rock Park Penitencia Creek Entrance
14. Alum Rock Park/Quail Hollow Bridge Replacement
15. Alum Rock Park/Water Line Relocation

Preliminary Design
16. Happy Hollow Minor Improvements
17. Historic Homes Preservation
18. Japanese Friendship Garden - Lower Gate
19. Kelley Park East Parking Lot and Bridge
20. Lake Cunningham Area Groundwater Study
21 . Minor Building Improvements (GF)

Estimated
2001-02

50,000

20,000

306,000

1,000
7.000

30,000
2,000

65,000

16,000
30.000
65,000

18.000
85,000
54,000

9,000
3,000
1,000

2002-03 2003-04 2004-05 2005-06 2006-07

20,000 20,000 20,000 20,000 20,000

20,000 20,000 20,000 20,000 20,000

200,000 200,000 200,000 200.000 200,000

39,000 20,000 20,000 20,000 20,000
33,000 20,000 20,000 20,000 20,000

.
30,000 30,000 30,000 30,000 30.000
18,000 10,000 10,000 10,000 10,000

100.000
250,000 550,000
218.000

175.000 650.000
84,000

720.000
213,000

82,000
145,000
296.000
40.000
77,000
97.000

249,000

5-YEAR
TOTAL

100,000

100,000

1,000.000

119,000
113,000

150.000
58.000

100,000
800,000
218,000
825,000
84,000

720,000
213,000

82,000
145,000
296,000
40,000
77,000
97.000

249,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

448

CITY-WIDE PARKS

USE OF FUNDS (CONT'D.)

Construction Projects (Cont'd.)

22. Minor Restroom Repairs (GF)
23. Morgan Hill USD Open Space Agreement (GF)
24. Neighborhood Park Signage Improvements (GF)
25. Park Equipment Replacement (GF)
26. Parks & Recreation Bond Projects (391/GF)
27. Plaza de Cesar Chavez Electrical Vaults
28. Prusch Farm Park Service Yard
29. Skate Park Development - City-Wide Facility
30. Tuers Golf Course
31. Turf Renovations (GF)

Trails

Bay Trail Planning/EIR
Guadalupe Creek Trail Master Plan
Guadalupe River Park Trail-Hedding to Coleman
Los Alamitos Trail Mitigation
Los Gatos Creek Trail 2A-B
Los Gatos Creek Trail Public Art
Trail Call Boxes
Yerba Buena Gap Construction
32. Alum Rock Park Penitencia Creek Trail
33. Guadalupe Creek/Los Alamitos Creek Trail Conn.
34. Los Gatos Creek/Lonus Extension
35. Thompson Creek Trail Master Plan/Environ. Report

Estimated
2001-02

47,000

635,000

523,000
55,000

180,000
130,000

3,000
107,000

5,000
6,000

57,000
24,000

393,000

2002-03 2003-04 2004-05 2005-06

250,000
3,500,000

203,000
100,000
654.000

1,200,000
115,000 575,000 62,000

1,037,000
588,000
45,000

47,000

38,000

476,000
750,000
559,000
572,000

5-YEAR
2006-07 TOTAL

250,000
3,500,000

203,000
100,000
654,000

1,200,000
752,000

1,037,000
588,000
45.000

t

47,000

38,000

476,000
750,000
559,000
572,000

Total Construction 5,896,000 12,178,000 2,657,000 1,032,000 320,000 320,000 16,507,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

449

CITY-WIDE PARKS Estimated

USE OF FUNDS (CONT'D.)

Non Construction

Office of Therapeutics Lease
Parks Maintenance & Management System
Project Management
Reserve: Enhanced Maintenance (GF)
36. Acceleration of Park Bond Site Acq. (GF)
37. Calpine Open Space Acquisition (GF)
38. Christmas in the Park Exhibits
39. Family Camp Lease
40. Grace Baptist Lease
41 . Happy Hollow Infrastructure Renovation Public Art
42. Historical Museum Parking Lot Public Art
43. Japanese Friendship Garden/Koi Pond Public Art
44. Kelley Park Parking Lot Public Art
45. Preliminary Engineering/City-Wide Projects
46. Property Services/City-Wide Projects
47. Vietnamese Cultural Heritage Garden
48. Volunteer Project Support
49. Reserve: Alum Rock Park/Water Line Relocation
50. Reserve: Coyote Creek Trail Development
51 . Reserve: Guadalupe Gardens Visitor Center
52. Reserve: Guadalupe River Park Corporation Yard
53. Reserve: Guadalupe River Trail - Hwy 880 to Bay
54. Reserve: Happy Hollow Zoo Challenge
55. Reserve: Historic Homes Preservation
56. Reserve: Japanese Friendship Garden Irrigation Ren

2001-02

192,000
37,000

135,000
1,514,000

28,000
16,000
97,000

100,000
50,000
4,000

15,000

2002-03

160,000

140,000

2,000,000
500,000
25,000
16,000

102,000
29,000
17.000
10,000
15.000

100,000
50,000
21,000

130,000

200,000

2003-04 2004-05 2005-06 2006-07

160,000 160,000 160,000 160,000

145,000 150,000 155,000 160,000

25,000 25,000 25,000 25,000
16,000 16,000 16,000 16,000

107,000 113,000 119,000 125,000

40,000 40,000 40,000 40,000
250,000 250,000

100,000
300,000

200,000

200,000
200,000 450,000

200,000

5-YEAR
TOTAL

800,000

750,000

2,000,000
500.000
125,000
80,000

566,000
29,000
17,000
10.000
15,000

100,000
50,000
21,000

290,000
500,000
100,000
300,000
200,000
200,000
200,000
650,000
200,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

450

CITY-WIDE PARKS

USE OF FUNDS (CONTD.)

Non Construction (Cont'd.)

57. Reserve: Overfelt Gardens Restroom Renovation
58. Reserve: Rose Garden Restroom Renovation

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02 2002-03

2,188,000 3,515,000

6,751,247 981,247

14,835,247 16,674,247

2003-04 2004-05 2005-06

200,000
300,000

743,000 954,000 1,515,000

121,247 38,247 77,247

3,521,247 2,024,247 1,912,247

5-YEAR
2006-07 TOTAL

200,000
300,000

1,476,000 8,203,000

126,247 126,247 *

1,922,247 24,836,247 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: City-Wide Parks 2. PROJECT WNAME: 1. Ball Field Renovations 451
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Renovation of athletic fields in City parks including infields, irrigation systems, backstops, dugouts,
scorekeepers' booths, lighting systems and bleachers.

6. JUSTIFICATION: To provide a safe place for sports teams participating in athletic leagues in City parks and to meet
standards for athletic competitions.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

50

50

2001-02
Est.

50

50

2002-03
20

20

2003-04
20

20

2004-05
20

20

2005-06
20

20

2006-07
20

20

5-Year
Total

100

100

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

50

50

50

50

20

20

20

20

20

20

20

20

20

20

100

100 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5507

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 2. City-Wide Facilities Infrastructure Renovation/Neighborhood Parks 452
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Repair and renovate neighborhood parks and facilities as needed.

6. JUSTIFICATION: Funding of necessary repairs and renovations at facilities heavily used by the public.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

20

20

2001-02
Est.

20

20

2002-03
20

20

2003-04
20

20

2004-05
20

20

2005-06
20

20

2006-07
20

20

5-Year
Total

100

100

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CWPks/Constr./
Convey. Tax (391)

TOTAL (A)

20

20

20

20

20

20

20

20

20

20

20

20

20

20

100

100 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5661

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 3. City-Wide Facilities Infrastructure Renovation/Regional Parks 453
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs7Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Repair and renovate regional parks and facilities as needed.

6. JUSTIFICATION: Funding of necessary repa rs and renovations at facilities heavily used by the public.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

306

306

2001-02
Est.

306

306

2002-03
200

200

2003-04
200

200

2004-05
200

200

2005-06
200

200

2006-07
200

200

5-Year
Total

1,000

1,000

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./

Convey. Tax (391)

TOTAL (A)

306

306

306

306

. 200

200

200

200

200

200

200

200

200

200

1,000

1,000 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

[Ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #5346

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 4. Creek/Undeveloped Acreage Cleanup/Repair 454
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Repair and cleanup undeveloped neighborhood park sites and creeKside lands.

6. JUSTIFICATION: Protects infrastructure and maintains public safety.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

20

20

2001-02
Est.

1

1

2002-03
39

39

2003-04
20

20

2004-05
20

20

2005-06
20

20

8. FUNDING SOURCE SCHEDULE (OOO's)

CWPks/Constr./
Convey. Tax (391)

TOTAL (A)

20

20

1

1

39

39

20

20

20

20

20

20

2006-07
20

20

5-Year
Total

119

119

Beyond
5-Year

(A)

Project
Total

(A)

20

20

119

119 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5662

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT 3/NAME: 5. Family Camp Infrastructure Renovation 455
3. DEPT/CSA: Parks. Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Highway 1 20 at the Tuolumne River

5. DESCRIPTION: Provides for repairs and minor capital maintenance needs at Family Camp.

6. JUSTIFICATION: Funding of necessary repairs and renovations due to heavy seasonal usage and climatic Impacts
on infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

20

20

2001-02
Est.

7

7

2002-03
33

33

2003-04
20

20

2004-05
20

20

2005-06
20

20

2006-07
20

20

5-Year
Total

113

113

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

20

20

7

7

33

33

20

20

20

20

20

20

20

20

113

113 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6545

(A) This expenditure Is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT */NAME: 6. San Jose Conservation Corps: City-Wide Parks 456
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for training and equipment for young San Jose citizens to provide maintenance work
at City-Wide parks and facilities.

6. JUSTIFICATION: Training opportunity for youths and increased maintenance of facilities.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

30

30

2001-02
Est.

30

30

2002-03
30

30

2003-04
30

30

2004-05
30

30

2005-06
30

30

2006-07
30

30

5-Year
Total

150

150

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

30

30

30

30

30

30

30

30

30

30

30

30

30

30

150

150 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

•*)
Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4221

(A) This expenditure is ongoing and requires an allocation of
funds each year



r""V,

1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 7. Weed Abatement: Coyote Creek 457
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsVRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Coyote Creek within Kelley Park

5. DESCRIPTION: Funding for disking and spraying services on undeveloped portions of Coyote Creek within Kelley Park.

6. JUSTIFICATION: Disking and spraying of undeveloped parkland is necessary to reduce fire hazard.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

10

10

2001-02
Est.

2

2

2002-03
18

18

2003-04
10

10

2004-05
10

10

2005-06
10

10

2006-07
10

10

5-Year
Total

58

58

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

10

10

2

2

18

18

10

10

10

10

10

10

10

10

58

58 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5025

(A) This expenditure Is ongoing and requires an allocation of
funds each year



2. PROJECT WNAME: 8. Almaden Lake Changing Rooms 458
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Almaden Expressway at Coleman Road

5. DESCRIPTION: Design and construct changing rooms for swim area users at this regional swim facility.

6. JUSTIFICATION: Provides for public safety and convenience.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

100

100

100

100

100

100

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

100
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
11/02

tlon Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6944



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 9. Alum Rock Park Creek Realignment 459
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Penltencia Creek within Alum Rock Park

5. DESCRIPTION: Restoration of banks of Penitenda Creek within Alum Rock Park, induding re-routing of creek
and replacement of trees and vegetation as needed.

6. JUSTIFICATION: Project needed to stabilize landslide adjacent to Penitenda Creek within Alum Rock Park.

CSA Outcome: Safe and Clean Parks, Fadlities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

250

250

2003-04

550

550

2004-05 2005-06 2006-07
5-Year
Total

250
550

800

Beyond
5-Year

Project
Total

250
550

800

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

250

250

550

550

800

800

800

800

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
09/04
02/04
12/04

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



2. PROJECT fl/NAME: 10. Alum Rock Park Flood Damage (1998) 460
3. DEPARTMENT: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Alum Rock and Penitenda Creek Road

5. DESCRIPTION: Repairs and renovations needed at various sites in the park, including repairing damage from mud slides, replacement of
segments of retaining walls, and path and bridge repairs.

6. JUSTIFICATION: Repairs needed for damage resulting from winter 1998 floods.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

1,354

1,354

2001-02
Approp.

283

283

2001-02
Est.

65

65

2002-03
218

218

2003-04 2004-05 2005-06 2006-07
5-Year
Total

218

218

Beyond
5-Year

Project
Total

1,637

1,637

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CW Pks/Constr./

Convey. Tax (391)

TOTAL

500

854

1,354

283

283

65

65

218

218

218

218

500

1,137

1,637

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
10-98/25709
02-00/26045
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

600
1,100
1,437
1,637
1,637

Exp/Enc

70
886
398
65

1,419

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

09/99

tion Date
Revised

04/03
11/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6245, 6541



1. PROGRAM: City-Wide Parks 2. PROJECT WNAME: 12. Alum Rock Park Maintenance Trailer 461
3. DEPARTMENT: Parks, Recreation and Neighborhood Services 4. LOCATION: City-Wide; Alum Rock Avenue & Penitenda Creek Road

5. DESCRIPTION: Replace maintenance trailer adjacent to Visitor Center.

6. JUSTIFICATION: Enhances public health and safety.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

20
80

100

2001-02
Est.

16

16

2002-03
4

80

84

2003-04 2004-05 2005-06

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

100

100

16

16

84

84

2006-07
5-Year
Total

4
80

84

Beyond
5-Year

Project
Total

20
80

100

84

84

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

100
Exp/Enc

16

16

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
08/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6948



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 13. Alum Rock Park Penitencia Creek Entrance 462
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Penitencia Creek Road Entrance to Alum Rock Park

5. DESCRIPTION: Design and construct improvements to the entrance station and surrounding features at the Penitencia
Creek entrance to Alum Rock Park.

6. JUSTIFICATION: Provides better customer service and better emergency / safety features for users and employees at this regional park.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

150

150

2001-02
Est.

30

30

2002-03
120
600

720

2003-04 2004-05 2005-06 2006-07
5-Year
Total

120
600

720

Beyond
5-Year

Project
Total

150
600

750

8. FUNDING SOURCE SCHEDULE (OOO'S)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

150

150

30

30

720

720

720

720

750

750

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

750
Exp/Enc

30

30

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
10/02
01/03
01/04

tion Date
Revised
12/02
03/03
08/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6945



2. PROJECT #/NAME: 14. Alum Rock Park/Quail Hollow Bridge Replacement 463
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Alum Rock Avenue & Penitenda Creek Road

5. DESCRIPTION: Design and install high flow bridge to assure permanent access to Quail Hollow picnic area and trail
access into and out of park center.

6. JUSTIFICATION: Provides permanent solution to creek overflows in this area of the park.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

46

46

2001-02
Approp.

29
250

279

2001-02
Est.

28
37

65

2002-03

213

213

2003-04 2004-05 2005-06 2006-07
5-Year
Total

213

213

Beyond
5-Year

Project
Total

74
250

324

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

46

46

279

279

65

65

213

213

213

213

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

324

324

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

325
325

Exp/Enc
46
65

111

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
08/01
12/01

ion Date
Revised
01/03
04/03
11/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6724



2. PROJECT WNAME: 15. Alum Rock Park/Water Line Relocation Preliminary Design 464
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Alum Rock Avenue & Penitencla Creek Road

5. DESCRIPTION: Provides design funding for a new water service line.

6. JUSTIFICATION: Protects against interruption of water service due to unstable soil conditions.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est.

18

18

2002-03
82

82

2003-04 2004-05 2005-06 2006-07
5-Year
Total

82

82

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

CWPks/Constr./
Convey. Tax (391)

TOTAL

100

100

18

18

82

82

82

82

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

100
Exp/Enc

18

18

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02

[ion Date
Revised
04/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6947

Note: Funding for construction will be added during the
2003-2004 budget cycle.



2. PROJECTS/NAME: 16. Happy Hollow Minor Improvements 465
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Senter Road and Keyes Street

5. DESCRIPTION: Funding for minor Improvements to support current operations at Happy Hollow.

6. JUSTIFICATION: To implement recommendations of the Happy Hollow Master Plan.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

230

230

2001-02
Est.

85

85

2002-03
145

145

2003-04 2004-05 2005-06 2006-07
5-Year
Total

145

145

Beyond
5-Year

Project
Total

230

230

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

230

230

65

85

' . _ 1 4 5

145

145

145

230

230

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-99/25781
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

230
230
230
230

Exp/Enc

85

85

11. PROJECT STATUS

Element

Final Design
Contract Award
Construction

Comple
Initial

01/2000

ion Date
Revised

06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4060



2. PROJECT #/NAME: 17. Historic Homes Preservation 466
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Repair and preventative maintenance on several historic homes to prevent vandalism and deterioration.

6. JUSTIFICATION; Prevents further deterioration.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

95

95

2001-02
Approp.

350

350

2001-02
Est.

54

54

2002-03
296

296

2003-04 2004-05 2005-06 2006-07
5-Year
Total

296

296

Beyond
5-Year

Project
Total

445

445

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr7
Convey. Tax (391)

TOTAL

95

95

350

350

54

54

296

296

296

296

445

445

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

300
650
550
845

Exp/Enc
39
25
31
54

149

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 6550



2. PROJECT #/NAME: 18. Japanese Friendship Garden - Lower Gate 467
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Senter Road and Keyes Street

5. DESCRIPTION: Funding to match contributed funds for design and construction of new decorative lower entrance gate.

6. JUSTIFICATION: Enhances park image; leverages grant funds.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

40

40

2001-02
Est. 2002-03

40

40

2003-04 2004-05 2005-06 2006-07
5-Year
Total

40

40

Beyond
5-Year

Project
Total

40

40

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

40

40

40

40

40

40

40

40

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

"40
40

Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

12/2000
03/01
07/02

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6727

* Completion dates will be revised once
matching donations are received.



2. PROJECT #/NAME: 19. Kelley Park East Parking Lot and Bridge 468
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Senter Road and Keyes Street

5. DESCRIPTION: Funding for preliminary work to construct footbridge and parking lot on east side of Coyote Creek to implement major
component of Kelley Park Master Plan.

6. JUSTIFICATION: Addresses major recommendation in Council Adopted Master Plan.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

14

14

2001-02
Approp.

86

86

2001-02
Est.

9

9

2002-03
77

77

2003-04 2004-05 2005-06 2006-07
5-Year
Total

77

77

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

14

14

86

86

9

9

77

77

77

77

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

700
100

Exp/Enc
14
9

23

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/01

tion Date
Revised
12/02

12. OTHER

Estimate Type: Preliminary
SNI Area: N/A

Approp. # 6728

Note: Funding of $600,000 that had previously been
budgeted has been dropped; this project is being
consolidated with Park Bond efforts at Kelley Park.



2. PROJECT #/NAME: 20. Lake Cunnlgham Area Groundwater Study 469
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Tully and White Roads

5. DESCRIPTION: Funding for feasibility study to assess groundwater seepage and recommend solutions
for areas within and adjacent to Lake Cunningham Regional Park. Additional funding for this project
is provided in the Lake Cunningham Fund (462).

6. JUSTIFICATION: Identifies repairs needed at Lake Cunningham Regional Park to address groundwater seepage.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est.

3

3

2002-03
97

97

2003-04 2004-05 2005-06 2006-07
5-Year
Total

97

97

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO'S)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

100

100

3

3

97

97

97

97

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01 -02 CB

Cost
Est.

100
Exp/Enc

3

3

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6959

* Study was completed and department is currently
exporing possible Implementation strategies.



2. PROJECT IE/NAME: 21. Minor Building Improvements 470
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for minor renovations to community centers and other recreation buildings.

6. JUSTIFICATION: Addresses backlog of requests for minor repairs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

250

250

2001-02
Est.

1

1

2002-03
249

240

2003-04 2004-05 2005-06 2006-07
5-Year
Total

249

249

Beyond
5-Year

Project
Total

250

250

8. FUNDING SOURCE SCHEDULE (OOO'S)

General Fund (001)

TOTAL

250

250

1

1

249

249

249

249

250

250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-00/00-01 CB

06-01/01-02 CB

Cost
Est.

260
250

Exp/Enc

1

Cumulative Exp/Enc 1

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6751



2. PROJECT #/NAME: 22. Minor Restroom Repairs 471
3. DEPARTMENT: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds for minor repairs and renovations of restrooms.

6. JUSTIFICATION: Addresses backlog of requests for minor repairs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

250

250

8.

General Fund (001)

TOTAL

250

250

2001-02
Est. 2002-03

250

250

2003-04 2004-05 2005-06 2006-07
5-Year
Total

250

250

Beyond
5-Year

Project
Total

250

250

FUNDING SOURCE SCHEDULE (OOO's)

250

250

250

250

250

250

9. ' ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

250
250

Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date

Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6752



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 23. Morgan Hill USD Open Space Agreement 472
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Monterey Highway south of Kirby Avenue

5. DESCRIPTION: Acquisition of land adjacent to the new Morgan Hill High School site to begin the creation of the
Coyote Greenbelt.

6. JUSTIFICATION: To permanently secure open space for future generations.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition

TOTAL

8.

General Fund (001)

TOTAL

Thru
00-01

2001-02
Approp.

3,500

3,500

2001-02
Est. 2002-03

3,500

3,500

2003-04 2004-05 2005-06 2006-07
5-Year
Total

3,500

3,500

Beyond
5-Year

Project
Total

3,500

3,500

FUNDING SOURCE SCHEDULE (OOO'S)

3,500

3,500

3,500

3,500

3,500

3,500

3,500

3,500

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
12-01/26543

Cost
Est.
3,500

Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4270



2. PROJECT #/NAME: 24. Neighborhood Park Signage Improvements 473
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: To provide funds for replacement and renovation of park signs In neighborhood parks.

6. JUSTIFICATION: Addresses needs to replace aged and deteriorating park signs in neighborhood parks.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

250

250

2001-02
Est.

47

47

2002-03
203

203

2003-04 2004-05 2005-06 2006-07
5-Year
Total

203

203

Beyond
5-Year

Project
Total

250

250

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

250

250

47

47

203

203

203

203

250

250

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

250
250

Exp/Enc

47

47

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6753



3. PROJECT #NAME: 25. Park Equipment Replacement 474
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: Various park sites to be determined

5. DESCRIPTION: Allocation of funds for replacement of park equipment.

6. JUSTIFICATION: Reduces operations and maintenance costs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO'S)

General Fund (001)

TOTAL

100

100

100

100

100

100

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

100
100

Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Complc
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6754



2. PROJECTS/NAME: 26. Parks and Recreation Bond Projects 475
3. DEPARTMENT: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Funding for bond project-related expenditures not allowed under/not included in the Park & Recreation Bond 2000
stipulation.

6. JUSTIFICATION: Provides for administrative activities and services needed to implement Bond program.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Supplement

TOTAL

Thru
00-01

71

71

2001-02
Approp.

1,289

1,289

2001-02

Est.
635

635

2002-03
654

654

2003-04 2004-05 2005-06 2006-07
5-Year
Total

654

654

Beyond
5-Year

Project
Total

1,360

1,360

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)
CW Pks/Constr./

Convey. Tax (391)

TOTAL

26

45

71

600

689

1,289

600

35

635

654

654

654

654

626

734

1,360

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -2002 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-01/26297

06-01/01-02 CB

Cost
Est.
1,360

1,360

Exp/Enc
71

635

706

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6861



1 . PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 27. Plaza de Cesar Chavez Electrical Vaults 476
3. DEPT/CSA: Parks, Recr.& Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Market Street and Park Avenue

5. DESCRIPTION: Provide new electrical service for stage, south median, fountain and Market street vaults
at Plaza de Cesar Chavez.

6. JUSTIFICATION: Provides additional electrical capacity and safety Improvements for vaults.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Preliminary Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

30
125

1,045

1,200

2003-04 2004-05 2005-06 2006-07
5-Year
Total

30
125

1,045

1,200

Beyond
5-Year

Project
Total

30
125

1,045

1,200

8. FUNDING SOURCE SCHEDULE (OOO's)

CWPks/Constr./
Convey. Tax (391)

TOTAL

1,200

1,200

1,200

1,200

1,200

1,200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
01/03
06/03

tion Date
Revised

12. OTHER

Estimate Type: Preliminary
SNI Area: N/A

Approp. # 4496



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 28. Prusch Farm Park Service Yard 477
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: City-Wide; Prusch Farm Park

5. DESCRIPTION: Funding to design and construct a service yard; this component would supplement the Parks and Recreation

Bond funded project to implement the Park's Master Plan.

6. JUSTIFICATION: This key component was not included in the Bond project for this site.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction
Post Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

115

115

2003-04

575

575

2004-05

62

62

2005-06 2006-07
5-Year
Total

115
575
62

752

Beyond
5-Year

Project
Total

115
575
62

752

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

115

115

575

575

62

62

752

752

752

752

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/03
04/03
04/04

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



2. PROJECT 3/NAME: 30. Tuers Golf Course 47g
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Reweation & Cultural Svcs. 4. LOCATION: City-Wide; Coyote Creek Park Chain between Capitol Expressway and Stonegate Park

5. DESCRIPTION: Supplemental funding for the Los Lagos golf course development and relocation of existing services.

6. JUSTIFICATION: Additional funding was required to proceed with development of the golf course.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

1,202

1,202

2001-02
Approp.

1,111

1,111

2001-02
Est.

523

523

2002-03
588

588

2003-04 2004-05 2005-06 2006-07
5-Year
Total

588

588

Beyond
5-Year

Project
Total

2,313

2,313

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

1,202

1,202

1,111

1,111

523

523

588

588

588

588

2,313

2,313

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

225
225

1,225
1,225
2,313

Exp/Enc

735
467
523

1,725

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

09/98
06/99

tion Date
Revised
04/00
08/00
05/02

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6437, 4782



1. PROGRAM: City-Wide Parks 2. PROJECT mflME: 31. Turf Renovations 479
3. DEPARTMENT: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Renovation of turf in neighborhood parks.

6. JUSTIFICATION: Addresses backlog of turf renovation needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est.

55

55

2002-03
45

45

2003-04 2004-05 2005-06 2006-07
5-Year
Total

45

45

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

100

100

55

55

45

45

45

45

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

••!100

100

Exp/Enc

55

55

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6758



1. PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 32. Alum Rock Park Penitenda Creek Trail 480
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Penitencia Creek Road at Alum Rock Park Entrance

5. DESCRIPTION: Design and construct improvements to trail connecting Penitencia Creek entrance to park center.

6. JUSTIFICATION: Provides better customer service and better emergency/safety features for park users and
employees at this regional park.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

8.

CW Pks/Constr./
Convey. Tax (391)

TOTAL

Thru
00-01

2001-02
Approp.

100

100

2001-02
Est.

24

24

2002-03
76

400

476

2003-04 2004-05 2005-06 2006-07
5-Year
Total

76
400

476

Beyond
5-Year

Project
Total

100
400

500

FUNDING SOURCE SCHEDULE (OOO's)

100

100

24

24

. 476

476

476

476

500

500

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

500
Exp/Enc

24

24

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
09/02
09/03

tion Date
Revised

12/02
03/03
08/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #6946



1 . PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 33. Guadalupe Creek/Los Alamitos Creek Trail Connection 481
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Guadalupe Creek Trail at Almaden Expressway

5. DESCRIPTION; Design and construct a pedestrian bridge over Almaden Expressway.

6. JUSTIFICATION: Contributes to completion of high priority trail corridor.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

8.

CW Pks/Constr./
Convey. Tax (391)

TOTAL

Thru
00-01

2001-02
Approp.

750

750

750

750

2001-02
Est. 2002-03

750

750

2003-04 2004-05 2005-06 2006-07
5-Year
Total

750

750

Beyond
5-Year

Project
Total

750

750

FUNDING SOURCE SCHEDULE (OOO's)

750

750

750

750

750

750

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

750
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4228

* Contingent on completion of Guadalupe Creek Trail
Master Plan and availability of funding for construction.



2. PROJECT 3/NAME: 34. Los Gatos Creek/Lonus Extension
3. DEPARTMENT: Parks, Recreation and Neighborhood Services 4. LOCATION: City-Wide; Los Gatos Creek Trail from Willow Street to Auzerais Avenue

5. DESCRIPTION: Provide funding to conduct preliminary studies, acquire land, and begin development of the Los Gatos Creek Trail between
Lonus Avenue and Park Avenue. Additional funding for this project is provided in the Council District 6 Construction and
Conveyance Tax Fund (384).

6. JUSTIFICATION: Completes Reach 4 of the Los Gatos Creek Trail system.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Preliminary Design

TOTAL

8.

CW Pks/Constr./

Convey. Tax (391)
General Fund (001)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

Thru

00-01
333

333

81
252

333

2001-02
Approp.

952

952

2001-02
Est.

393

393

2002-03
559

559

2003-04 2004-05 2005-06 2006-07
5-Year
Total

559

559

Beyond
5-Year

Project

Total
1,285

1,285

FUNDING SOURCE SCHEDULE (OOO's)

704
248

952

145
248

393

559

559

559

559

785
500

1,285

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-97/97-98 CB
02-98/25517
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

'500
750
750
750
950

1,285

Exp/Enc
7

100
105
121
393

726

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/98
09/98
04/99

tion Date
Revised

04/04
06/04
02/05

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #551 1,6285



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 35. Thompson Creek Trail Master Plan/Environmental Report 483
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Lake Cunnigham Park to Heartland Way

5. DESCRIPTION: Preparation of a master plan and environmental studies for a 7.5 mile long multi-purpose trail along Thompson Creek.

6. JUSTIFICATION: Contributes to completion of high priority trail corridor.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

572

572

2003-04 2004-05 2005-06 2006-07
5-Year
Total

572

572

Beyond
5-Year

Project
Total

572

572

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

572

572

572

572

572

572

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award

Construction

Comple
Initial
07/04

ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4498



1. PROGRAM: City-Wide Parks 2. PROJECT fl/NAME: 36. Acceleration of Bond Site Acquisition 484
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Allocation of funds to accelerate the acquisition of sites for Park Bond projects.

6. JUSTIFICATION: Provides funding for land acquisitions necessary to complete Park Bond projects.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Land Acquisition

TOTAL

Thru

00-01

2001-02

Approp.
2,000

2,000

2001-02

Est. 2002-03
2,000

2,000

2003-04 2004-05 2005-06 2006-07

5-Year

Total
2,000

2,000

Beyond
5-Year

Project
Total

2,000

2,000

8. FUNDING SOURCE SCHEDULE (OOO's)

General Fund (001)

TOTAL

2,000

2,000

2,000

2,000

2,000

2,000

2,000

2,000

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492

Cost
Est.
2,000

Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tlon Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4244



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 37. Calplne Open Space Acquisition 485
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Allocation of funds contributed by Calpine per the Cooperation Agreement with the City for Metcalf Energy Center;
funds to be used to leverage other sources of funding to begin to acquire conservation easements within the greenbelt.

6. JUSTIFICATION: To permanently secure open space for future generations.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition

TOTAL

8.

General Fund (001)

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

500

500

2003-04 2004-05 2005-06 2006-07
5-Year
Total

500

500

Beyond
5-Year

Project
Total

500

500

FUNDING SOURCE SCHEDULE (OOO's)

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

500

500

500

500

500

500

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4300

•



1. PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 38. Christmas in the Park Exhibits 486
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: City-Wide; Plaza de Cesar Chavez

5. DESCRIPTION: Funding for new animation and exhibits for the Christmas in the Park program.

6. JUSTIFICATION: Improvements to maintain interest in this popular annual display.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

28

28

2001-02
Est.

28

28

2002-03
25

25

2003-04
25

25

2004-05
25

25

2005-06
25

25

2006-07
25

25

5-Year
Total

125

125

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

28

28

28

28

25

25

25

25

25

25

25

25

25

25

125

125 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

*
12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4208

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT WNAME: 39. Family Camp Lease • 487
3. DEPT/CSA; Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Highway 1 20 at the Tuolumne River

5. DESCRIPTION: Funding to cover the cost of the annual lease payment to the Stanislaus National Forest for
San Jose Family Camp.

6. JUSTIFICATION: Reduces burden on program's operating budget, which is required to be cost-recovery
through fees.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Lease

TOTAL

Thru
00-01

(A)

2001-02
Approp.

16

16

2001-02
Est.

16

16

2002-03
16

16

2003-04
16

16

2004-05
16

16

2005-06
16

16

2006-07
16

16

5-Year
Total

80

80

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

16

16

16

16

16

16

16

16

16

16

16

16

16

16

60

80 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6546

(A) This expenditure is ongoing and requires an allocation of
funds each year



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 40. Grace Baptist Lease 488

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; 484 E. San Fernando Street

5. DESCRIPTION: Provides funds to cover the cost of the annual lease payment at Grace Baptist Church.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Lease

TOTAL

Thru
00-01

(A)

2001-02
Approp.

97

97

2001-02
Est.

97

97

2002-03
102

102

2003-04
107

107

2004-05
113

113

2005-06
119

119

2006-07
125

125

5-Year
Total

566

566

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./

Convey. Tax (391)

TOTAL (A)

97

97

97

97

102

102

107

107

113

113

119

119

125

125

566

566 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A

SNI Area: University

Approp. # 5036

(A) This expenditure is ongoing and requires an allocation of

funds each year



2. PROJECTS/NAME: 41. Happy Hollow Infrastructure Renovation Public Art 489
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Senter Rd and Keyes St.

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Implements Council-adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-2001

2001-02
Approp.

29

29

2001-02
Est. 2002-03

29

29

2003-04 2004-05 2005-06 2006-07
5-Year
Total

29

29

Beyond
5-Year

Project
Total

29

29

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

29

29

29

29

29

29

29

29

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-99/99-00 CB

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

29
29
29

Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

[ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4165



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 42. Historical Museum Parking Lot Public Art 490
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Phelan Ave and Senter Rd

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Implements Council-adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru

00-2001

2001-02

Approp.
17

17

2001-02

Est. 2002-03
17

17

2003-04 2004-05 2005-06 2006-07

5-Year

Total
17

17

Beyond
5-Year

Project
Total

17

17

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

17

17

17

17

17

17

17

17

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-97/97-98 CB

06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

17
17
17
17
17

Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6297



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 43. Japanese Friendship Garden / Koi Pond Public Art 491
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: C ty-Wide; Phelan Ave and Senter Rd

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Implements Council-adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

8.

CW Pks/Constr./
Convey. Tax (391)

TOTAL

Thru
00-2001

2001-02
Approp.

10

10

2001-02
Est. 2002-03

10

10

2003-04 2004-05 2005-06 2006-07
5-Year
Total

10

10

Beyond
5-Year

Project
Total

10

10

FUNDING SOURCE SCHEDULE (OOO's)

10

10

10

10

10

10

10

10

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-95/95-96 CB

06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

"'10
10
10
10
10
10
10

Exp/Enc

Cumulative Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5854



2. PROJECT #/NAME: 44. Kelley Park Parking Lot Public Art 492
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: City-Wide; Phelan Ave and Senter Rd

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: Implements Council-adopted program.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-2001

2001-02
Approp.

15

15

2001-02
Est. 2002-03

15

15

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15

15

Beyond
5-Year

Project
Total

15

15

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

15

15

. 15

15

15

15

15

15

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-96/96-97 CB
06-97/97-98 CB
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

15
15
15
15
15
15

Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

[ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6022



1. PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 45. Preliminary Engineering/City-Wide Projects 493
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsVRecreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Funding for research and preliminary engineering for unfunded City-Wide projects.

6. JUSTIFICATION: Funds staff services for preliminary cost estimates and related activities.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

59

59

2001-02
Approp.

100

100

2001-02
Est.

100

100

2002-03
100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

259

259

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

59

59

100

100

100

100

100

100

100

100

259

259

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

100
200

Exp/Enc
59

100

159

11. PROJECT STATUS*

Element
Final Design

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6729

To be utilized on an as-needed basis to
accelerate the completion of projects.



1. PROGRAM: City-Wide Parks 2. PROJECT #/NAME: 46. Property Services/Citv-Wide Projects 494
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Real Estate staff services such as preliminary estimates, title searches and preliminary work in the acquisition,
lease and disposal of City-Wide park properties.

6. JUSTIFICATION: Meets on-going need for real estate support services.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

12

12

2001-02
Approp.

50

50

2001-02
Est.

50

50

2002-03
50

50

2003-04 2004-05 2005-06 2006-07
5-Year
Total

50

50

Beyond
5-Year

Project
Total

112

112

8. FUNDING SOURCE SCHEDULE (OOO's)

CWPks/Constr./
Convey. Tax (391)

TOTAL

12

12

50

50

50

50

50

50

50

50

112

112

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

•''50
100

Exp/Enc
12
50

62

11. PROJECT STATUS*

Element
Final Design

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6730

*To be utilized on an as-needed basis to
accelerate the completion of projects.



1. PROGRAM: City-Wide Parks 2. PROJECTS/NAME: 47. Vietnamese Cultural Heritage Garden 495
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Kelley Park-Senter Rd at Keyes St.

5. DESCRIPTION: Funding for Public Works plan review services related to Vietnamese Cultural Heritage Garden relocation to Kelley Park.

6. JUSTIFICATION: Leverages City resources to match volunteer donation.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Plan Review

TOTAL

Thru
00-01

2001-02
Approp.

25

25

2001-02
Est.

4

4

2002-03
21

21

2003-04 2004-05 2005-06 2006-07
5-Year
Total

21

21

Beyond
5-Year

Project
Total

25

25

8. FUNDING SOURCE SCHEDULE (OOO'S)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

25

25

4

4

21

21

21

21

25

25

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service

Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-02/26575

Cost
Est.

25
Exp/Enc

4

4

11. PROJECT STATUS*

Element
Final Design

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4288

* This Is a volunteer project. Review of plans
occurs as needed/requested.



1. PROGRAM: City-Wide Parks 2. PROJECT 3/NAME: 48. Volunteer Project Support 496
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Allocation of funds to cover engineering and inspection costs related to volunteer projects in regional parks.

6. JUSTIFICATION: Supports volunteer programs and initiatives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

JA)

2001-02
Approp.

105

105

2001-02
Est.

15

15

2002-03
130

130

2003-04
40

40

2004-05
40

40

2005-06
40

40

2006-07
40

40

5-Year
Total

290

290

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL (A)

105

105

15

15

130

130

40

40

40

40

40

40

40

40

290

290 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)
Co

Element
Final Design
Contract Award
Construction

npletion C

Initial
ate
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 5994

(A) This expenditure is ongoing and requires an allocation of
funds each year



1 . PROGRAM: City-Wide Parks 2. PROJECT 3/NAME: 53. Reserve: Guadalupe River Trail-Hwy 880 to Bay 497
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Guadalupe River Trail north of Highway 880

5. DESCRIPTION: Reserve for development of a portion of the Guadalupe River Trail system.

6. JUSTIFICATION: Contributes to development of a key trail corridor.

CSA OUTCOME: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

200

200

2003-04 2004-05 2005-06 2006-07
5-Year
Total

200

200

Beyond
5-Year

Project
Total

200

200

8. FUNDING SOURCE SCHEDULE (OOO's)

CW Pks/Constr./
Convey. Tax (391)

TOTAL

200

200

200

200

200

200

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

IM/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1 0. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date

Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



498
PARK AND COMMUNITY FACILITIES DEVELOPMENT

2003-2007 CAPITAL IMPROVEMENT PROGRAM

CITY-WIDE

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

11. Alum Rock Park Maintenance/Service Yard 825,000 2003
825,000 2004

Replacement of existing maintenance facility with new 3,500 square foot maintenance facility.

29. Skate Park Development - City-Wide Facility 1,037,000 2003
N/A 2004

Design and construction of a large City-Wide skate park to be built at a regional park.

49. Reserve: Alum Rock Park/Water Line Relocation 500,000 N/A
N/A N/A

Reservation of funds for water line relocation.

50. Reserve: Coyote Creek Trail Development 100,000 N/A
N/A N/A

Reservation of funds for future trail development.

51. Reserve: Guadalupe Gardens Visitor Center 300,000 N/A
N/A N/A

Reservation of funds for design and construction of new visitor center.

52. Reserve: Guadalupe River Park Corporation Yard 200,000 N/A
N/A N/A

Reservation of funds for design and construction of new maintenance yard and storage area.

54. Reserve: Happy Hollow Zoo Challenge 200,000 N/A
N/A N/A

City match for funding to be raised by zoo advocates; to be used for zoo expansion and operations.



O " " " )
499

PARK AND COMMUNITY FACILITIES DEVELOPMENT
2003-2007 CAPITAL IMPROVEMENT PROGRAM

CITY-WIDE

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

55. Reserve: Historic Homes Preservation 650,000 N/A
N/A N/A

Reservation of funds for repair and preventative maintenance of several historic homes in City-Wide parks.

56. Reserve: Japanese Frienship Garden Irrigation Renovation 200,000 N/A
N/A N/A

Reservation of funds for repair of the irrigation system.

57. Reserve: Overfelt Gardens Restroom Renovation 200,000 N/A
N/A N/A

Reservation of funds for renovation or replacement of aging restrooms.

58. Reserve: Rose Garden Restroom Renovation 300,000 N/A
N/A N/A

Reservation of funds for renovation or replacement of aging restrooms.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

500

PARK YARDS

SOURCE OF FUNDS

CONSTRUCTION AND CONVEYANCE TAX
TAX FUND (398)

Beginning Fund Balance
Reserve for Encumbrances
Construction and Conveyance Tax Revenue

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Construction Projects

1. Kelley Park Maintenance Yard Renovation

Total Construction

Non-Construction

Transfer to the Central Fund:
Methane Control

Transfers to the General Fund:
Operating Maintenance

2. Reserve: Future Projects

Total Non-Construction

Estimated
2001-02

1,137,000

216,000

1,353,000

25,000

36,000

2002-03

1,292,000

192.000

1,484,000

670,000

670,000

25,000

29,000

2003-04

760,000

192.000

952,000

61,000 54,000

25,000

29,000
100.000

154,000

2004-05

798,000

192,000

990.000

25,000

29,000
100,000

154,000

2005-06

836,000

192,000

1,028,000

25,000

29,000
100,000

154,000

2006-07

874,000

192.000

1,066.000

25,000

29,000
100.000

154,000

5-YEAR
TOTAL

1,292,000 *

960.000

2,252,000 *

670,000

670,000

125,000

145,000
400,000

670,000

The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

PARK YARDS

USE OF FUNDS (CONTD.)

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

1,292,000

1.353,000

2002-03

760.000

1,484,000

2003-04 2004-05 2005-06 2006-07

798,000 836,000 874,000 912,000

952,000 990,000 1,028,000 1,066,000

5-YEAR
TOTAL

912,000 *

2,252,000 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Park Yards 2. PROJECT #/NAME: 1. Kelley Park Maintenance Yard Renovation 502
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Kelley Park

5. DESCRIPTION: Provides supplemental funding to renovate and upgrade the maintenance yard and equipment
storage facilities at Kelley Park. Additional funding for this project is provided in the City-Wide
Construction & Conveyance Tax Fund.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

670

670

2003-04 2004-05 2005-06 2006-07
5-Year
Total

670

670

Beyond
5-Year

Project
Total

670

670

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Yards Constr./
Convey. Tax (398)

TOTAL

670

670

670

670

670

670

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complet
Initial
04/02
08/02
06/03

on Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A



PARK AND COMMUNITY FACILITIES DEVELOPMENT 503
2003-2007 CAPITAL IMPROVEMENT PROGRAM

PARK YARDS

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP) CONSTRUCTION START
PROJECT TOTAL PROJECT COST CONSTRUCTION FINISH

2. Reserve: Future Projects 400,000 N/A
N/A N/A

Reserve funds for repair and renovation of Park Yards facilities as needed.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

504

EMMA PRUSCH FUND (131)

SOURCE OF FUNDS

Beginning Fund Balance
Reserve for Encumbrances
Lease Revenue
Interest

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Construction Projects

1. Irrigation System Renovation
2. Le Fevre House Improvements
3. Prusch Park Improvements

Total Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02 2002-03

93,204 132.204

36,000 67,000
3,000 5,000

132,204 204.204

40,000
33,000
50,000

123,000

132,204 81,204

132,204 204,204

2003-04

81,204

67,000
5,000

153.204

25,000

25,000

128,204

153,204

2004-05

128,204

67,000
5,000

200,204

25,000

25,000

175,204

200,204

2005-06

175,204

67,000
5,000

247,204

25,000

25,000

222,204

247,204

2006-07

222,204

67,000
5,000

294,204

25,000

25,000

269,204

294,204

5-YEAR
TOTAL

132,204 *

335,000
25,000

492,204 *

40.000
33,000

150,000

223,000

269,204 *

492,204 *

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2004-05 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



2. PROJECT #/NAME: 1. Irrigation System Renovation 505
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; King Road and Story Road

5. DESCRIPTION: Renovate turf irrigation system in this 40 acre regional park.

6. JUSTIFICATION: Prevents deterioration of infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

40

40

2001-02
Est. 2002-03

40

40

2003-04 2004-05 2005-06 2006-07
5-Year
Total

40

40

Beyond
5-Year

Project
Total

40

40

8. FUNDING SOURCE SCHEDULE (OOO's)

Emma Prusch Fund
(131)

TOTAL

40

40

40

40

40

40

40

40

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2000-01 Estimate)

Element Date/Document
Original Approval 06-00/00-01 CB

06-01/01-02 CB

Cost
Est.

30
40

Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Complet
Initial
09/00
12/00
03/01

on Date
Revised
06/02
09/02
12/02

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4689



1. PROGRAM: Emma Prusch Fund 2. PROJECT #/NAME: 2. Le Fevre House Improvements
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; King Road and Story Road

5. DESCRIPTION: Painting and weather sealing of farm house now located in Prusch Park.

6. JUSTIFICATION: Protect infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

25

25

2001-02
Approp.

33

33

2001-02
Est. 2002-03

33

33

2003-04 2004-05 2005-06 2006-07
5-Year
Total

33

33

Beyond
5-Year

Project
Total

58

58

8. FUNDING SOURCE SCHEDULE (OOO's)

Emma Prusch Fund
(131)

TOTAL

25

25

33

33

33

33

33

33

58

58

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

506

10. PROJECT HISTORY (thru 2000-01 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-97/25271
06-97/97-98 CB

06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

•58
58

58
58
58
58

Exp/Enc

14
9
2

25

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

09/97
01/98

lion Date
Revised
05/02
08/02
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #621 4

NOTE: Funding for this project was received from the

Santa Clara County Traffic Authority for City costs related
to relocation of the Le Fevre House and bam to
Prusch Park.



r\
1 PROGRAM: Emma Prusch Fund 2. PROJECT #/NAME: 3. Prusch Park Improvements 507

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; King Road and Story Road

5. DESCRIPTION: Funds are to be used for improvements and upgrades as needed.

6. JUSTIFICATION: To make needed improvements.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

25

25

2001-02
Est. 2002-03

50

50

2003-04
25

25

2004-05
25

25

2005-06
25

25

2006-07
25

25

5-Year
Total

150

150

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Emma Prusch Fund
(131)

TOTAL (A)

25

25

50

50

25

25

25

25

25

25

25

25

150

150 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4829

(A) This expenditure is ongoing and requires an allocation
of funds each year.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

Total Construction 686,000 1,228,000 443,000 443,000 443,000 443,000

508

LAKE CUNNINGHAM FUND (462)

SOURCE OF FUNDS

Beginning Fund Balance
Reserve for Encumbrances
Parking Revenue
Lease Payment
Interest

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Construction Projects

Parking Improvements
Parking Improvements Design
1. Capital Renovation/Restoration
2. Lake Cunningham Groundwater Repair
3. Perimeter Landscaping
4. Raging Waters Engineering & Inspection

Estimated
2001-02

736,641
484,925
335,000
325,000
45,000

1,926,566

386,000
3,000

72,000
30,000

195,000

2002-03

983.566

309,000
275,000
50,000

1,617,566

42,000
320,000
846,000
20,000

2003-04

91,566

318,000
284,000
50,000

743,566

43,000

400,000

2004-05

39,566

338,000
293,000
50,000

720,566

43,000

400,000

2005-06

15,566

348,000
303.000
50,000

716,566

43,000

400,000

2006-07

11,566

358,000
313.000
50,000

732,566

43,000

400,000

5-YEAR
TOTAL

983,566 *

1,671,000
1,468,000

250,000

4,372,566 *

214,000
320,000

2,446,000
20,000

3,000,000

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

509

LAKE CUNNINGHAM FUND (462)

USE OF FUNDS (CONTD.)

Non Construction

Budget Office Capital Program Staff
CIP Action Team
Conservation Corps Projects
Lake Cunningham Public Art
Transfer to General Fund: Operating Expenses

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

3,000
3,000

25,000

226,000

257,000

983,566

1,926,566

2002-03

4,000
6,000

25,000
37,000

226,000

298,000

91,566

1.6JL566

2003-04

4,000
6,000

25,000

226,000

261,000

39,566

743.566

2004-05

4,000
7,000

25,000

226,000

262,000

15,566

720,566

2005-06

4,000
7,000

25,000

226,000

262,000

11,566

.716 ,566

2006-07

4,000
7,000

25,000

226,000

262,000

27,566.

732,566

5-YEAR
TOTAL

20,000
33,000

125,000
37,000

1,130,000

1,345,000

27,566 *

4,372,566*

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Lake Cunningham Fund 2. PROJECT #/NAME: 1. Capital Renovation/Restoration 510

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Tully Road and White Road

5. DESCRIPTION: Provides for capital maintenance related to major public events and site rentals as well as routine public use.

6. JUSTIFICATION: Maintain infrastructure.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Maintenance

TOTAL

Thru
00-01

(A)

2001-02
Approp.

72

72

2001-02
Est.

72

72

2002-03
42

42

2003-04
43

43

2004-05
43

43

2005-06
43

43

2006-07
43

43

5-Year
Total

214

214

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Lake Cunningham
Fund (462)

TOTAL (A)

72

72

72

72

42

42

43

43

43

43

43

43

43

43

214

214 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Complet
Initial

on Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4229

(A) This expenditure is ongoing and requires an allocation
of funds each year.



1. PROGRAM: Lake Cunningham Fund 2. PROJECT #/NAME: 2. Lake Cunningham Groundwater Repair 511

3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; fully Road and White Road

5. DESCRIPTION: Funding for repairs to turf and other park facilities necessitated by the rising water table in and around the park.

6. JUSTIFICATION: Repairs to be undertaken per recommendations from the groundwater study.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

50
300

350

2001-02
Est.

30

30

2002-03
20

300

320

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20
300

320

Beyond
5-Year

Project
Total

50
300

350

8. FUNDING SOURCE SCHEDULE (OOO's)

Lake Cunningham
Fund (462)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

350

350

30

30

320

320

320

320

350

350

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

350
Exp/Enc

30

30

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02

09/02

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4079



1. PROGRAM: Lake Cunningham Fund 2. PROJECT #/NAME: 3. Perimeter Landscaping 512
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Tully Road and White Road

5. DESCRIPTION: Funding to renovate and expand plantings and landscaping on pathways surrounding lake.

6. JUSTIFICATION: Stabilizes soil, enhances park image.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

641

641

2001-02
Est.

195

195

2002-03
846

846

2003-04
400

400

2004-05
400

400

2005-06
400

400

2006-07
400

400

5-Year
Total

2,446

2,446

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Lake Cunningham
Fund (462)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

(A)

641

641

195

195

846

846

400

400

400

400

400

400

400

400

2,446

2,446 (A) (A)

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

53

53

28

28

29

29

31

31

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element <
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4686

(A) This expenditure is ongoing and requires an allocation
of funds each year.



\ . PROGRAM: Lake Cunningham Fund 2. PROJECT #/NAME: 4. Raging Waters Engineering & Inspection 513
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Tully Road and White Road

5. DESCRIPTION: Engineering and inspection costs for review, as needed, of plans submitted by Raging Waters
for periodic expansion of the Raging Waters facility.

6. JUSTIFICATION: Addresses safety needs.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Engineering/
Inspection

TOTAL

Thru

00-01
18

18

2001-02

Approp.
20

20

2001-02

Est. 2002-03
20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

8. FUNDING SOURCE SCHEDULE (OOO's)

Lake Cunningham
Fund (462)

TOTAL

18

18

20

20

20

20

20

20

Project
Total

38

38

38

38

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A .

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
02-98/25517
06-98/98-99 CB
06-99/99-00 CB

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

38
38
38
38
38

Exp/Enc
18

18

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

:ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6431



SOURCE OF FUNDS

Beginning Fund Balance
Reserve for Encumbrance
Interest
Parkland Dedication Fees

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Construction Projects

PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

514

PARK TRUST FUND (375) Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5- YEAR
TOTAL

22,832,910
2,673,060
1,260,000
4,200,000

Alviso Community Center
Backesto Park Renovation
Berryessa Creek Park Irrigation
Brigadoon Park Renovation
Brooktree Park Tot Lot
Cahalan Park Renovation
DeAnza Park Renovation-Phase II
District 1 Sports Fields
District 4 Parksite Acquistion
Gardner Center Renovation
Fernish Park Renovation
Houge Park Renovation
Lincoln Glen Park Renovation
Lo Bue Park Site Development
Los Paseos Park Playground
Mclaughlin Park Phase II Development
Meadowfair Park Phase II Development
Moitozo Park
O'Connor Park Development

1,118,000
17,000
28,000

246,000
99,000

124,000
55,000

297,000
286,000

6,000
234,000
195,000
525,000

2,000
121,000

2,000
400,000
45,000

396,000

22,865,970

30,965,970 22,865,970

22,865,970 *

22,865,970 *

60,000

60,000

1,000

60,000

60,000

1,000

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

515

PARK TRUST FUND (375)

USE OF FUNDS (CONTD.)

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

Construction Projects (Cont'd.)

Parma Park Renovation
Parkview II Park Renovation
Parkview III Park Renovation
River Glen Park Renovation
River Oak/Coyote Creek Trail
South Central Swim Center
Vista Park Phase II Development
1. Almaden Lake Park Playgrounds
2. Almaden Winery Center Conversion
3. Alviso Youth Center
4. Basking Ridge Tot Lot Development
5. Bernal Park Expansion
6. Berryessa Creek Park Development
7. Boggini Park Restroom
8. Cahill Park Improvements
9. Cataldi Park Renovation
10. Children of the Rainbow Park Renovation
11. Coyote Creek Trail - Montague to Hwy 237
12. Evergreen Community Center Expansion
13. Floyd & Locust Community Park
14. Millstone Park Development
15. Mabury Park Development
16. Mayfair Area Sports Fields
17. Montgomery Hill Park Bridge
18. Murdock Park Renovation
19. Noble Park Irrigation
20. Pala Sports Fields
21. Penitencia Creek Neighborhood Park
22. Penitencia Creek Park Chain Reach II Dev.
23. Plata Arroyo Skate Park Development
24. Roy Avenue Park Renovation
25. Scenic Meadow Park Development

308,000
11,000
68,000
47,000
47,000

1,180,000
509,000

20,000
165,000

5,000

20,000

83,000

65,000

5,000

26,000

46,000
40,000

93,000

245,000
348,000
225,000
158,000

1,724,000
84,000
80,000
150,000
113,000
100,000
47,000
783,000
16,000
451,000

1,350,000
547,000
20,000
14,000
28,000
213,000
490,000
466,000
262,000
33,000
71,000

46,000
40,000

93,000

245,000
348,000
225,000
158,000

1,724,000
84,000
80,000
150,000
113,000
100,000
47,000
783,000
16,000
451,000

1,350,000
547,000
20,000
14,000
28,000
213,000
490,000
466,000
262,000
33,000
71,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

516

PARK TRUST FUND (375)

USE OF FUNDS (CONPD.)

Construction Projects (Cont'd.)

26. Selma Olinder Park Development
27. Sixth and William Parksite Development
28. Solari Park Renovation
29. Tamien Community Garden
30. Townsend Park Renovation
31. Tully Road Sports Fields
32. Waterford Park Renovation

Total Construction

Non-Construction

Budget Office Capital Program Staff
CIP Action Team
Millstone Park Site Master Plan
Master Consultants
Public Works Development Services Staff
Transfer to Central Fund: Administration
33. PDO Valuation Updates
34. Preliminary Studies-Turnkey Parks
35. Public Art - Park Trust Fund
36. Reserve: Branham Park Improvements
37. Reserve: Chelmers Park Development
38. Reserve: Communications Hill Parks
39. Reserve: Cypress Center Renovation
40. Reserve: Evergreen Valley Sports Fields
41. Reserve: Falls Creek Park Development
42. Reserve: Glenview Park Renovation
43. Reserve: Los Paseos Youth Sports Facilities

Estimated
2001-02

227,000

35,000
35,000

7,052,000

9,000
14,000
53,000

340,000

500,000
83,000
41,000
8,000

2002-03 2003-04 2004-05 2005-06

198,000
15,000

554,000
11,000
36,000

163,000
258,000

9,553,000

12,000
32,000
13,000

100,000
500,000
60,000

329,000
130,000
101,000
183,000
705,000

17,000
426,000
322,000
264,000
121,000

5- YEAR
2006-07 TOTAL

198,000
15,000

554,000
11,000
36,000

163,000
258,000

9,553,000

12,000
32,000
13,000

100,000
500,000
60,000

329,000
130,000
101,000
183,000
705,000

17,000
426,000
322,000
264,000
121,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

517

PARK TRUST FUND (375)

USE OF FUNDS (CONTD.)

Non-Construction (Cont'd.)

44. Reserve: Mount Pleasant Park Renovation
45. Reserve: Future PDO/PIFO Projects

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

149,000
9,848,970

1,048,000

22,865,970

30,965,970

13,312,970

22,865,970

149,000
9,848.970

13,312,970

22,865,970

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 1 . Almaden Lake Park Playgrounds 518
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Almaden Expressway & Coleman Road

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471 ) for the Almaden Lake Park project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

8.

Park Trust Fund
(375)

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

245

245

2003-04 2004-05 2005-06 2006-07
5-Year
Total

245

245

FUNDING SOURCE SCHEDULE (OOO's)

. 245

245

245

245

Beyond
5-Year

Project
Total

245

245

245

245

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document

Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/04
04/04
04/05

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2.< PROJECT #/NAME: 2. Almaden Winery Center Conversion 519
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Chambertin Drive and Blossom Hill Road

5. DESCRIPTION: Renovation and upgrade of a portion of the Almaden Winery administrative building to allow increased public
access and utilization. Additional funding for this project is provided in the Council District 10 Construction
and Conveyance Tax Fund (389).

6. JUSTIFICATION: Provides supplemental funding to the District 10 C&C and General Fund.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design

TOTAL

Thru
00-01

2001-02
Approp.

348

348

2001-02
Est. 2002-03

348

348

2003-04 2004-05 2005-06 2006-07
5-Year
Total

348

348

Beyond
5-Year

Project
Total

348

348

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

348

348

348

348

348

348

348

348

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element

Original Approval

Cumulative Exp/Enc

Date/Document

10-01/26492

Cost
Est.

348

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award

Construction

Comple
Initial
10/01
03/02
06/02

tion Date
Revised

12/02
03/03

05/04

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #41 72



1. PROGRAM: Park Trust Fund 2. PROJECT WNAME: 3. Alviso Youth Center 520
3. DEPT/CSA: Parks, Peer. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Wilson Way & School, on N. First Street

5. DESCRIPTION: Adds needed funds to complete joint development of Community/Youth Center at George Mayne School.

6. JUSTIFICATION: Provides a new youth facil ty.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Grant

TOTAL

8.

Park Trust Fund
(375)

TOTAL

Thru
00-01

2001-02
Approp.

225

225

2001-02
Est. 2002-03

225

225

2003-04 2004-05 2005-06 2006-07
5-Year
Total

225

225

Beyond
5-Year

Project
Total

225

225

FUNDING SOURCE SCHEDULE (OOO's)

225

225

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

225

225

225

225

225

225

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
03-02/26583

Cost
Est.

225
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

11/02

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4336



2. PROJECT #/NAME: 4. Basking Ridge Tot Lot Development 521
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; Highway 101 at Silicon Valley Blvd.

5. DESCRIPTION: Provides additional funding for a tot lot at this newly developed park site.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

8.

Park Trust Fund
(375)

TOTAL

2001-02
Approp.

178

178

178

178

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

2001-02
Est.

20

20

2002-03
158

158

2003-04 2004-05 2005-06 2006-07
5-Year
Total

158

158

Beyond
5-Year

Project
Total

178

178

FUNDING SOURCE SCHEDULE (OOO's)

20

20

158

158

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

158

158

N/A
N/A
N/A
N/A

N/A

178

178

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

178
Exp/Enc

20

20

11. PROJECT STATUS

Element '
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
06/03

lion Date
Revised
.04/03
07/03
03/04

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4084



3. PROJECT 3/NAME: 5. Bemal Park Expansion 522
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; 7th & Hedding Streets

5. DESCRIPTION: Funding to develop newly-purchased 3 acres of land for expansion of Bemal Park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

95

95

2001-02
Approp.

1,882

1,882

2001-02
Est.

165

165

2002-03
1.724

1,724

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1,724

1,724

Beyond
5-Year

Project
Total

1,984

1,984

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

95

95

1,882

1,882

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

165

165

1,724

1,724

1,724

1,724

1,984

1,984

ANNUAL OPERATING BUDGET IMPACT (OOO'S)*

N/A
N/A
N/A
N/A

N/A

30

30

32

32

33

33

35

35

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-99/99-00 CB

06-00/00-01 CB
10-01/26492
06-01/01-02 CB

Cost
Est.

817
817

1,977
1,977

Exp/Enc

95

165

Cumulative Exp/Enc 260

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/00
03/00
06/00

tion Date
Revised
06/02
09/02
06/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6466

* Because the project was originally scheduled for
completion in 2002-2003, the anticipated operating costs
were programmed into the 2002-2003 Adopted Operating
Budget.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 6. Benvessa Creek Park Development 523
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Messina & Isadora Drives

5. DESCRIPTION: Minor renovations and facility enhancements of park features in this 14 acre neighborhood park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

84

84

2003-04 2004-05 2005-06 2006-07
5-Year
Total

84

84

Beyond
5-Year

Project
Total

84

84

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

84

84

84

84

9- ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

84

84

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

* Dates to be determined. This work will be identified,
scheduled, and coordinated by PRNS staff and
General Services.



2. PROJECT ft/NAME: 7. Boggini Park Restroom 524
3. DEPARTMENT: ParKs, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Brigadoon Way & Millbrook Drive

5. DESCRIPTION: Funding for construction of restrooms in this 10 acre park. Additional fundig for this project is included
in the Council District 8 Construction and Conveyance Tax Fund (386).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

85

85

2001-02
Est.

5

5

2002-03
80

80

2003-04 2004-05 2005-06 2006-07
5-Year
Total

80

80

Beyond
5-Year

Project
Total

85

85

8. FUNDING SOURCE SCHEDULE (OOO'S)

Park Trust Fund
(375)

TOTAL

85

85

5

5

80

80

80

80

85

85

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

8

8

9

9

9

9

9

9

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-2002 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

85
85

Exp/Enc

5

5

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/00
02/01
06/01

lion Date
Revised
05/02
06/02
04/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6683



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 8. Cahill Park Improvements 525
3. pEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Cahill Street & The Alameda

5. DESCRIPTION: To provide supplemental funding to the Council District 6 Fund (Fund 384) for the Cahill Park Improvements project.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

8.

Park Trust Fund
(375)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

2001-02
Est. 2002-03

150

150

2003-04 2004-05 2005-06 2006-07
5-Year
Total

150

150

Beyond
5-Year

Project
Total

150

150

FUNDING SOURCE SCHEDULE (OOO's)

150

150

150

150

150

150

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/04
04/04
05/05

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Burbank-Del Monte



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 9. Cataldi Park Renovation 526
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Merrill Avenue & Cataldi Drive

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471 ) to renovate this 30 acre park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

113

113

2003-04 2004-05 2005-06 2006-07
5-Year
Total

113

113

Beyond
5-Year

Project
Total

113

113

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

113

113

113

113

113

113

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/02
04/02
08/02

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 10. Children of the Rainbow Park Renovation 527
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Madden Avenue & Elodie Way

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471) for the Children of the Rainbow
Park Youth Lot project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

100

100

2003-04 2004-05 2005-06 2006-07
5-Year
Total

100

100

Beyond
5-Year

Project
Total

100

100

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

100

100

100

100

100

100

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
07/02
10/02

:ion Date
Revised

12/02

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 1 1 . Coyote Creek Trail: Montague to Highway 237 528
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Montague to Highway 237

5. DESCRIPTION: To provide supplemental funding to the Council District 4 Fund (Fund 381 ) for preliminary design of the River Oaks/
Coyote Creek Trail project.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

47

47

2003-04 2004-05 2005-06 2006-07
5-Year
Total

47

47

Beyond
5-Year

Project
Total

47

47

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

47

47

47

47

47

47

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
10/02
02/03

tion Date
Revised
08/03
10/03
11/04

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2. i PROJECT #/NAME: 12. Evergreen Community Center Expansion 52y
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; 4860 Evergreen Road

5. DESCRIPTION: Provide supplemental funding to the Council District 8 Construction and Conveyance Tax Fund (386)
to expand the Evergreen Community Center to meet growing demand for additional programming space.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Vibrant learning and leisure opportunities.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

23
780

803

2001-02
Est.

20

20

2002-03
3

780

783

2003-04 2004-05 2005-06 2006-07
5-Year
Total

3
780

783

Beyond
5-Year

Project
Total

23
780

803

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund

(375)

TOTAL

803

803

20

20

783

783

783

783

803

803

9- ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB

06-01/01-02 CB

Cost

Est.
812

612
803

Exp/Enc

20

20

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/01
12/01
06/02

tion Date
Revised
03/03
05/03
08/04

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6711



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 13. Floyd & Locust Community Park 530
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Floyd & Locust Streets

5- DESCRIPTION: To provide supplemental funding to the General Fund-funded Floyd & Locust Community Park project.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

16

16

2003-04 2004-05 2005-06 2006-07
5-Year
Total

16

16

Beyond
5-Year

Project
Total

16

16

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

16

16

16

16

16

16

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

8

8

8

8

8

8

8

8

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/03
03/03
09/03

tion Date
Revised
04/03
06/03
12/03

12. OTHER

Estimate Type: N/A
SNI Area: Washington



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 14. Millstone Park Development 531
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4, LOCATION: CD 8; Millstone Drive near Silver Creek Valley Road

5. DESCRIPTION: Constructs improvements at a developer-contributed park site in fulfillment of a Parkland agreement.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

327

327

2001-02
Est. 2002-03

451

451

2003-04 2004-05 2005-06 2006-07
5-Year
Total

451

451

Beyond
5-Year

Project
Total

451

451

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

327

327

451

451

451

451

451

451

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

211
211
331

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
06/03

tion Date
Revised*

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. # 4098

Note: There was $66,000 in FY 01-02 for a Master Plan
In the Park Trust Fund (Approp. 6578).

* Revised project schedule will be determined following
completion of the Master Plan, estimated to be
completed June 2003.



1. PROGRAM: Park Trust Fund 2. PROJECTS/NAME: 15. Mabury Park Development 532
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Commodore Drive and Jackson Avenue

5. DESCRIPTION: Construct park improvements at this undeveloped park site in conjunction with Santa Clara Valley Water District,
Berryessa Union School District and Santa Clara County Parks. Funding for this project is also provided in the
Council District 4 Construction and Conveyance Tax Fund (381).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

36

36

2001-02
Approp.

1,433

1,433

2001-02
Est.

83

83

2002-03
1,350

1,350

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1,350

1,350

Beyond
5-Year

Project
Total

1,469

1,469

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

36

36

1,433

1,433

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

83

83

1,350

1,350

1,350

1,350

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1,469

1,469

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

592
592
817

1,469

Exp/Enc

1
35
83

119

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
01/00
05/00
07/00

tion Date
Revised*

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4385

* Revised project schedule will be determined following
completion of the Master Plan.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 16. Mavfair Area Sports Fields 533
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Mayfair neighborhood

5. DESCRIPTION: Provides funding for sports fields in Council District 5 on park sites or school grounds.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Safe and clean parks, facilities, and attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

547

547

2001-02
Est. 2002-03

547

547

2003-04 2004-05 2005-06 2006-07
5-Year
Total

547

547

Beyond
5-Year

Project
Total

547

547

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

547

547

547

547

547

547

547

547

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

547
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
06/03

tion Date
Revised*

12. OTHER

Estimate Type: N/A
SNIArea: Mayfair l/ll

Approp. #4123

* Revised schedule to be determined. May be a
combination of school grants and park improvements.



2. PROJECT IE/NAME: 17. Montgomery Hill Park Bridge 534
3. DEPARTMENT: Parks, Recreation and Neighborhood Services 4. LOCATION: CD 8; Yerba Buena and Murillo

5. DESCRIPTION: Design or purchase and Install a footbridge to span Evergreen Creek adjacent to Montgomery Hill Park.
Additional funding for this project is provided in the Council District 8 Construction and Conveyance Tax Fund (386).

6. JUSTIFICATION: Provides access to the park from a new subdivision In Evergreen the Specific Plan area.

CSA OUTCOME: Safe and dean parks, facilities, and attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Construction

TOTAL

Thru
00-01

24

24

2001-02
Approp.

85

85

2001-02
Est.

65

65

2002-03
20

20

2003-04 2004-05 2005-06 2006-07
5-Year
Total

20

20

Beyond
5-Year

Project
Total

109

109

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

24

24

85

85

65

65

20

20

20

20

109

109

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

109
109

Exp/Enc
24
65

89

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/01
09/01
12/01

iion Date
Revised
11/02
01/03
06/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6687



3. PROJECT WNAME: 18. Murdock Park Renovation 535
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Wundertich Drive & Castle Glen Avenue

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471) for the Murdock Park Youth Lot project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

14

14

2001-02
Est. 2002-03

14

14

2003-04 2004-05 2005-06 2006-07
5-Year
Total

14

14

Beyond
5-Year

Project
Total

14

14

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

14

14

14

14

14

14

14

14

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492

Cost
Est.
14

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/01
12/01
06/02

:ion Date
Revised

11/01
02/02
08/02

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #581 9



3. PROJECT #/NAME: 19. Noble Park Irrigation 536
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Colette Drive & Noble Avenue

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471) for the Noble Park Irrigation project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenpnnt for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

28

28

2001-02
Est. 2002-03

28

28

2003-04 2004-05 2005-06 2006-07
5-Year
Total

28

28

Beyond
5-Year

Project
Total

28

28

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

28

28

28

28

28

28

28

28

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
10-01/26492

Cost
Est.
28

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/01
12/01
06/02

lion Date
Revised
07/02
09/02
05/04

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4236



2. PROJECT #/NAME: 20. Pala Sports Fields 537
3. DEPARTMENT: Parks. Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; White Road and Gay Avenue

5. DESCRIPTION: Provides supplemental funding to Council District 5 in support of a sports field development at Pala Middle School.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

213

213

2001-02
Est. 2002-03

213

213

2003-04 2004-05 2005-06 2006-07
5-Year
Total

213

213

Beyond
5-Year

Project
Total

213

213

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

213

213

213

213

213

213

213

213

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

213
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4144

* Schedule to be determined upon negotiations
with the School District.



2. PROJECTS/NAME: 21. Penitencia Creek Neighborhood Park 538
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Penitencia Creek - Reach 2

5. DESCRIPTION: Trail and neighborhood improvements along the Penitencia Creek Park Chain.

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Safe and clean parks, facilities, and attractions.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

490

490

2001-02
Est. 2002-03

490

490

2003-04 2004-05 2005-06 2006-07
5-Year
Total

490

490

Beyond
5-Year

Project
Total

490

490

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

490

490

490

490

490

490

490

490

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

490
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
12/02

tion Date
Revised*

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 4163

* Revised schedule to be determined following completion
of Penitencia Creek Feasibility Study.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 22. Penitencia Creek Park Chain Reach II Development 539
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Penitencia Creek - Reach 2

5. DESCRIPTION: Provides supplemental funding for Council District 4 park improvements to the "Reach 2" portion of the
Penitencia Creek Park Chain.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

283

283

2001-02
Est.

5

5

2002-03
466

466

2003-04 2004-05 2005-06 2006-07
5-Year
Total

466

466

Beyond
5-Year

Project
Total

471

471

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

283

283

5

5

, 466

466

466

466

471

471

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

283
Exp/Enc

5

5

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
06/03

lion Date
Revised*

12. OTHER

.Estimate Type: N/A
SNI Area: N/A

Approp. #41 16

* Revised schedule to be determined following
completion of the Penitencia Creek Feasibility Study,
scheduled to be completed April, 2003.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 23. Plata Arroyo Skate Park Development 540
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; King & McKee Roads

5. DESCRIPTION: To provide supplemental funding to the skateboard park development project at Plata Arroyo Park in

Council District 5 Construction and Conveyance Tax Fund (382).

6. JUSTIFICATION: To meet service level objectives.

CSA OUTCOME: Safe and clean parks, facilities, and attractions.

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Design
Design
Bid/Award
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

70
15
16

161

262

2003-04 2004-05 2005-06 2006-07
5-Year
Total

70
15
16

161

262

Beyond
5-Year

Project
Total

70
15
16

161

262

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

262

262

262

262

262

262

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/03
03/04
06/04

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: Plata Arroyo/Mayfair West

Approp. #4456



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 24. Roy Avenue Park Renovation 541
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Roy Avenue & Almaden Expressway

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471 ) for the Roy Avenue Play Area
Renovation project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

33

33

2003-04 2004-05 2005-06 2006-07
5-Year
Total

33

33

Beyond
5-Year

Project
Total

33

33

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

33

33

33

33

33

33

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

''!

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



2. PROJECT #/NAME: 25. Scenic Meadow Park Development 542
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Scenic Meadow Lane at Meadowlands Lane

5. DESCRIPTION: Design and construction of planting and irrigation in Scenic Meadows Park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition

TOTAL

Thru
00-01

2001-02
Approp.

97

97

2001-02
Est.

26

26

2002-03
71

71

2003-04 2004-05 2005-06 2006-07
5-Year
Total

71

71

Beyond
5-Year

Project
Total

97

97

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

97

97

26

26

, 71

71

71

71

97

97

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

5

5

5

5

5

5

5

5

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

97
Exp/Enc

26

26

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/02
06/02
12/02

tion Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4168



2. PROJECT #/NAME: 26. Selma Olinder Park Development' 543
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; William and 16th Streets

5. DESCRIPTION: New park development on City-owned land adjacent to Olinder School.

6. JUSTIFICATION; To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Construction

TOTAL

Thru
00-01

180

180

2001-02
Approp.

228

228

2001-02
Est.

227

227

2002-03
198

198

2003-04 2004-05 2005-06 2006-07

5-Year
Total

198

198

Beyond

5-Year

Project

Total
605

605

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

180

180

228

228

227

227

198

198

198

198

605

605

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Oflsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-98/98-99 CB

10-98/25693
06-99/99-00 CB

06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

310
325
432

460
605

Exp/Enc

33
64

83
227

Cumulative Exp/Enc 407

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
02/99
06/99
12/99

tion Date
Revised
04/03
06/03
01/04

12. OTHER

Estimate Type: N/A
SNI Area: Brookwood Terrace

Approp. #41 83

* Formerly titled William Street Park Expansion
(Appn. 6583).



2. PROJECTS/NAME: 27. Sixth and William Parksite Development 544
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Sixth Street and William Street

5. DESCRIPTION: Provides supplemental funding to Council District 3 Construction and Conveyance Tax Fund (380) for the acquisition of
a park site in the Sixth and William Streets neighborhood.

6. JUSTIFICATION: Assists in funding recommended park development in a Strong Neighborhoods Area.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition

TOTAL

Thru
00-01

2001-02
Approp.

15

15

2001-02
Est. 2002-03

15

15

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15

15

Beyond
5-Year

Project
Total

15

15

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

15

15

15

15

15

15

15

15

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

'"15
Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

08/03

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: University

Approp. #41 84



2. PROJECT #/NAME: 28. Solari Park Renovation 545
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Cas Drive and Los Arboles Avenue

5. DESCRIPTION: Renovation of this 8.8 acre neighborhood park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

554

554

2001-02
Est. 2002-03

554

554

2003-04 2004-05 2005-06 2006-07
5-Year
Total

554

554

Beyond
5-Year

Project
Total

554

554

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

554

554

554

554

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

554

554

554

554

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

554
Exp/Enc

11. PROJECT STATUS*

Element
Final Design
Contract Award
Construction

Comple
Initial
01/02
02/02
08/02

Jon Date
Revised

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #41 86

* Revised schedule to be determined following completion
completion of Master Plan and coordination with the
Library Department.



2. PROJECT 3/NAME: 29. Tamien Community Garden 546
3. DEPARTMENT: Parks, Recr, & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Alma and Belmont Avenues

5. DESCRIPTION: Provides supplemental funding in support of a community garden. Additional funding for th s project
is provided in the Council District 6 Construction and Conveyance Tax Fund (384).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

11

11

2001-02
Est. 2002-03

11

11

2003-04 2004-05 2005-06 2006-07
5-Year
Total

11

11

Beyond
5-Year

Project
Total

11

11

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

11

11

11

11

11

11

11

11

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

11
Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
12/96
02/97
06/97

tion Date
Revised*

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4187

* Schedule to be determined pending resolution of
site restrictions



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 30. Townsend Park Renovation 547
3. DEPT/CSA; Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Lundy & Townsend Avenues

5. DESCRIPTION: To provide supplemental funding to the Parks & Recreation Bond Fund (Fund 471) for the Townsend Play
Renovation project.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

36

36

2003-04 2004-05 2005-06 2006-07
5-Year
Total

36

36

Beyond
5-Year

Project
Total

36

36

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

36

36

36

36

36

36

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date

Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



2. PROJECT #/NAME: 31. Tully Road Sports Fields 548
3. DEPARTMENT: Parks, Recreation and Neighborhood Services 4. LOCATION: CD 7; Tully Road at Kenoga Drive

5. DESCRIPTION: Provides partial funding for the development of a sports field complex. Additional funding for this
project is provided in the Council District 7 Construction and Conveyance Tax Fund (385).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

198

198

2001-02
Est.

35

35

2002-03
163

163

2003-04 2004-05 2005-06 2006-07
5-Year
Total

163

163

Beyond
5-Year

Project
Total

198

198

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

198

198

35

35

163

163

163

163

198

198

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

198
Exp/Enc

35

35

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
09/02
05/03

tion Date
Revised
08/02
09/02
03/03

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #4188



2. PROJECT WNAME: 32. Waterford Park Renovation 549
3. DEPARTMENT: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Sandpebble and Vista Park Drive

5. DESCRIPTION: Provides funding for the renovation of this 3 acre neighborhood park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Construction

TOTAL

Thru
00-01

2001-02
Approp.

293

293

2001-02
Est.

35

35

2002-03
258

258

2003-04 2004-05 2005-06 2006-07
5-Year
Total

258

258

Beyond
5-Year

Project
Total

293

293

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

293

293

35

35

258

258

258

258

293

293

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document

Original Approval 06-01/01-02 CB

Cost
Est.

293
Exp/Enc

35

Cumulative Exp/Enc 35

11. PROJECT STATUS

Element
Final Design

Contract Award
Construction

Comple
Initial
05/02

06/02
06/03

lion Date
Revised

10/02

01/03
06/03

12. OTHER

Estimate Type: Program
SNI Area: N/A

Approp. #4193



1. PROGRAM: Park Trust Fund 2. PROJECT 3/NAME: 33. PDO Valuation Updates 550
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide

5. DESCRIPTION: Provides funding for real estate services necessary for administration of the Parkland Dedication Ordinance (PDO).

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Non-Construction

TOTAL

Thru
00-01

(A)

8.

Park Trust Fund
(375)

TOTAL (A)

2001-02
Approp.

83

83

2001-02
Est.

83

83

2002-03
60

60

2003-04 2004-05 2005-06 2006-07
5-Year
Total

60

60

Beyond
5-Year

(A)

Project
Total

(A)

FUNDING SOURCE SCHEDULE (OOO's)

83

83

83

83

60

60

60

60 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

(A)

Exp/Enc

11. PROJECT STATUS (A)

Element <
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6665

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1 . PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 34. Preliminary Studies - Turnkey Parks 551
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide

5. DESCRIPTION: Provide funds to allow assigned staff to do research and to provide real estate services and related activities prior to
implementation of turnkey projects.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

220

220

2001-02

Est
41

41

2002-03
329

329

2003-04 2004-05 2005-06 2006-07

5-Year

Total
329

329

Beyond

5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL (A)

220

220

41

41

, 329

329

329

329 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

ton Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6027

(A) This expenditure is ongoing and requires an allocation of
funds each year.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 35. Public Art - Park Trust Fund 552
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide

5. DESCRIPTION: Two percent allocation for public art/artistic design element.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

Thru
00-01

2001-02
Approp.

107

107

2001-02
Est.

8

8

2002-03
130

130

2003-04 2004-05 2005-06 2006-07
5-Year
Total

130

130

Beyond
5-Year

Project
Total

138

138

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

107

107

8

8

130

130

130

130

138

138

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

74
Exp/Enc

8

8

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Note: Appropriation is used for the development of all
Public Art in Park Trust Fund projects.



1. PROGRAM: Park Trust Fund 2. PROJECT fl/NAME: 36. Reserve: Branham Park Improvements 553
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Ross Avenue & Branham Lane

5. DESCRIPTION: Reserves funding for improvements to this 7.0 acre park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

8.

Park Trust Fund
(375)

TOTAL

2001-02
Approp.

2001-02
Est. 2002-03

101

101

2003-04 2004-05 2005-06 2006-07

FUNDING SOURCE SCHEDULE (OOO's)

101

101

5-Year
Total

101

101

Beyond
5-Year

Project
Total

101

101

101

101

101

101

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A ,
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document

Cost
Est.

•1
Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award

Construction

Comple

Initial
tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 37. Reserve: Chelmers Park Development 554

3. DEPT/CSA: Parks, Recr. & Neigh. SvcsJRecreation & Cultural Svcs. 4. LOCATION: CD 8; Silver Creek Linear Park

5. DESCRIPTION: Reserves funding for park features and improvements to newly dedicated park land in the Silver Creek Linear Park Chain.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

123

123

2001-02
Est. 2002-03

183

183

2003-04 2004-05 2005-06 2006-07
5-Year
Total

183

183

Beyond
5-Year

Project
Total

183

183

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund

(375)

TOTAL

123

123

, 183

183

183

183

183

183

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

123
Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 7693



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 38. Reserve: Communications Hill Parks 555
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various Sites

5. DESCRIPTION: Reserves funding for development of various parks in this area.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

705

705

2003-04 2004-05 2005-06 2006-07
5-Year
Total

705

705

Beyond
5-Year

Project
Total

705

705

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

705

705

705

705

705

705

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. ^Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



2. PROJECT #/NAME: 39. Reserve: Cypress Center Renovation 556
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CO 1; Cypress Avenue near Stevens Creek

5. DESCRIPTION: Reserves funding to renovate this aging community center.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

17

17

2001-02
Est. 2002-03

17

17

2003-04 2004-05 2005-06 2006-07

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund

(375)

TOTAL

17

17

17

17

5-Year
Total

17

17

Beyond
5-Year

Project
Total

17

17

17

17

17

17

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

•17
17

Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element

Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #7668



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 40. Reserve: Evergreen Valley Sports Fields* 557
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svos. 4. LOCATION: CD 8; Evergreen Valley College

5. DESCRIPTION: Funds reserved for development of sports fields in the Evergreen area of Council District 8.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements.
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

426

426

2001-02
Est. 2002-03

426

426

2003-04 2004-05 2005-06 2006-07
5-Year
Total

426

426

Beyond
5-Year

Project
Total

426

426

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

426

426

426

426

426

426

426

426

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-98/98-99 CB
06-99/99-00 CB
06-00/00-01 CB
06-01/01-02 CB

Cost
Est.

540
540
646
426

Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 7649

* Formerly titled Sports Field Development.



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 41. Reserve: Falls Creek Park Development 558
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 8; Falls Creek Drive at San Felipe Road

5. DESCRIPTION: Reserves funding for development of a one acre neighborhood park site.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

172

172

2001-02
Est. 2002-03

322

322

2003-04 2004-05 2005-06 2006-07
5-Year
Total

322

322

Beyond
5-Year

Project
Total

322

322

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

172

172

322

322

322

322

322

322

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

172
Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #7694



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 42. Reserve: Glenview Park Renovation 559
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 1 0; McCall at Hollow Park Drive

5. DESCRIPTION: Reserves funding for renovation of this neighborhood park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

204

204

2001-02
Est. 2002-03

264

264

2003-04 2004-05 2005-06 2006-07
5-Year
Total

264

264

Beyond
5-Year

Project
Total

264

264

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

204

204

264

264

264

264

264

264

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

204
Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 7695



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 43. Reserve: Los Paseos Youth Sports Facilities 560
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; Santa Teresa Boulevard & Avenida Espana

5. DESCRIPTION: Reserves funding for development of sports fields in Los Paseos Park for youth activities.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

8.

Park Trust Fund
(375)

TOTAL

2001-02
Approp.

2001-02
Est. 2002-03

121

121

2003-04 2004-05 2005-06 2006-07
5-Year
Total

121

121

Beyond
5-Year

Project
Total

121

121

FUNDING SOURCE SCHEDULE (OOO's)

121

121

121

121

121

121

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

:ion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1 . PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 44. Reserve: Mount Pleasant Park Renovation 561
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Aramis Drive & Park Pleasant Circle

5. DESCRIPTION: Reserves funding for the renovation of this 5.4 acre park.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

149

149

2003-04 2004-05 2005-06 2006-07
5-Year
Total

149

149

Beyond
5-Year

Project
Total

149

149

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

149

149

149

149

149

149

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A



1. PROGRAM: Park Trust Fund 2. PROJECT #/NAME: 45. Reserve: Future PDO/PIFO Projects 562
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: TBD

5. DESCRIPTION: Reserves funding for future acquisition, development, repair, and renovation of facilities.

6. JUSTIFICATION: To meet service level objectives.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Reserve

TOTAL

Thru
00-01

2001-02
Approp.

7,372

7,372

2001-02
Est. 2002-03

9.849

9,849

2003-04 2004-05 2005-06 2006-07
5-Year
Total

9,849

9,849

Beyond
5-Year

Project
Total

9,849

9,849

8. FUNDING SOURCE SCHEDULE (OOO's)

Park Trust Fund
(375)

TOTAL

7,372

7,372

9,849

9,849

9,849

9,849

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

9,849

9,849

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (N/A)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 7845



n
PARK AND COMMUNITY FACILITIES DEVELOPMENT

SOURCE AND USE OF FUNDS SUMMARY
563

PARKS AND RECREATION BOND PROJECTS

SOURCE OF FUNDS

PARKS AND RECREATION BOND
PROJECTS FUND (471)

Beginning Fund Balance
Reserve for Encumbrances
Bond Proceeds
Interest

TOTAL SOURCE OF FUNDS

USE OF FUNDS

Construction Projects

Neighborhood Parks

Backesto Park Youth and Tot Lot Renovation
and Restroom

Bramhall Park Restroom
Brigadoon Park Tot Lot Renovation
Butcher Park Youth and Tot Lot Renovation
Cahalan Park Youth and Tot Lot Renovation

and Restroom
Calabazas Park Restroom
Capitol Park Youth and Tot Lot Renovation
Cataldi Park Youth and Tot Lot Renovation
Children of the Rainbow Youth Lot Renovation
Erickson Park Play Area Renovation

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06

38,562,067 15,862,654 39,143,654 654 42,413,654
1,297,587

86,319,000 80,525,000
697,000

40,556,654 102,181,654 39,143,654 80,525,654 42,413,654

697,000 14,000
306,000 6,000
254,000 5,000
498,000 10,000

643,000
306,000 6,000
497,000
503,000
254,000 5,000
257,000

5-YEAR
2006-07 TOTAL

16,097,654 15,862,654 *

166,844,000

16,097,654 182,706,654 *

14,000
6,000
5,000

10,000

6,000

5,000

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

564

PARKS AND RECREATION BOND PROJECTS

USE OF FUNDS (CONTD.)

Construction Projects (Cont'd.)

Neighborhood Parks (Cont'd.)

Evergreen Park Play Area Renovation and Rest.
Fernish Park Play Area Renovation
Graystone Park Youth and Tot Lot Renovation
Great Oaks Park Play Area Renovation
Hamann Park Youth Lot Renovation and Restroom
Hathaway Park Tot Lot Renovation and Restroom
Hillview Park Play Area Renovation and Restroom
Houge Park Play Area Renovation and Restroom
Huerta Park Youth and Tot Lot Renovation
Lone Hill Park Youth and Tot Lot Renovation

and Restroom
Los Paseos Park Youth Lot Renovation and Rest.
Meadowfair Center Play Area Renovation
Melody Park Youth Lot Renovation
Murdock Park Youth Lot Renovation
Parma Park Youth and Tot Lot Renovation
Playa del Rey Park Play Area Renovation
River Glen Park Youth and Tot Lot Renovation

and Restroom
Ryland Park Youth and Tot Lot Renovation

and Restroom
Shady Oaks Park Play Area Renovation
Silver Leaf Park Play Areas Renovation
Solari Park Play Area Renovation and Restroom
Turtle Rock Park Play Area Renovation
Vinci Park Play Area Renovation
Vista Park Youth Lot Renovation
1. Almaden Meadows Park Youth Lot Renovation

Estimated
2001-02 2002-03 2003-04 2004-05 2005-06 2006-07

5-YEAR
TOTAL

570,000
253,000
477,000
234,000
537,000
470,000
472,000
539,000
502,000

696,000
472,000
256,000
251,000
252,000
476,000
225,000

751,000

761,000
253,000
493,000
473.000
253,000
252,000
229,000
61,000

5,000

5,000
20,000

347,000

5,000

5,000
20,000

347,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

565

PARKS AND RECREATION BOND PROJECTS

USE OF FUNDS (CONT'D.)

Construction Projects (Cont'd.)

Neighborhood Parks (Cont'd.)

2. Alviso Park Youth and Tot Lot Renovation
3. Biebrach Park Youth and Tot Lot Renovation

and Restroom
4. Cimarron Park Play Area Renovation
5. De Anza Park Youth Lot Renovation
6. Flickinger Park Youth and Tot Lot Renovation

and Restroom
7. Forestdale Park Tot Lot Renovation
8. Guadalupe Oak Grove Restroom
9. Jeffrey Fontana Park Youth and Tot Lot

Renovation
10. Kirk Park Youth and Tot Lot Renovation
11. Martin Park Youth and Tot Lot Renovation
1 2. Meadows Park Youth and Tot Lot Renovation
13. Mise Park Restroom
14. Noble Park Play Area Renovation
1 5. Northwood Park Youth and Tot Lot Renovation
16. Parkview Park 1 Play Area Renovation
1 7. Parkview Park II Play Area Renovation
1 8. Parque de la Amistad Youth Lot Renovation
19. Paul Moore Park Restroom
20. Plata Arroyo Park Play Area Renovation
21 . Rainbow Park Play Area Renovation

and Restroom
22. Ramblewood Park Play Area Renovation

and Restroom
23. Roy Avenue Park Play Area Renovation

Estimated
2001-02

116,000

144,000
56,000
61,000

150,000
56,000

117,000
108,000
108,000
108,000

• 57,000
51,000

117,000
56,000

60,000

95,000

97,000
61,000

2002-03 2003-04 2004-05 2005-06 2006-07

412,000

556,000
212,000
207,000

650,000
212.000
234,000 6,000

271,000
421,000
421,000
421,000
180,000
204,000
411,000
212,000
266,000 7,000
208,000
320,000 8,000
266,000 7,000

'

398,000

396,000
207,000

5-YEAR
TOTAL

412,000

556,000
212,000
207,000

650,000
212,000
240,000

271,000
421,000
421,000
421,000
180,000'
204,000
411,000
212,000
273,000
208,000
328,000
273,000

398,000

396,000
207,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

566

PARKS AND RECREATION BOND PROJECTS

USE OF FUNDS (CONTD.)

Construction Projects (Cont'd.)

Neighborhood Parks (Cont'd.)

24. San Tomas Park Youth and Tot Lot
Renovation and Restroom

25. Saratoga Creek Park Youth Lots Renovation
and Restroom

26. Silvia Cassell Park Play Area Renovation
27. Stonegate Park Youth and Tot Lot Renovation
28. Terrell Park Play Area Renovation
29. Thousand Oaks Park Play Area Renovation
30. TJ Martin Park Play Area Renovation
31 . Townsend Park Youth and Tot Lot Renovation
32. Wallenberg Park Play Area Renovation

and Restroom
33. Watson Park Youth Lot Renovation

and Restroom
34. Welch Park Restroom
35. William Street Park Restroom

Subtotal Neighborhood Parks

Community Center

36. Almaden Community Center - Multi-Service
37. Camden Community Center - Multi-Service
38. Gardner Community Center - Multi-Service
39. Mayfair Community Center - Satellite
40. Merrill Community Center - Youth Center
41. Roosevelt Community Center - Multi-Service
42. Solari Community Center - Multi-Service

Estimated
2001-02

164,000

56,000
117,000

44,000

108,000

105,000
71,000

16,706,000

205,000
1,653,000

963,000

2002-03

574,000

728,000
212,000
411,000

251,000
265,000
421,000

563,000

388,000
253,000
234,000

11,808,000

3,197,000
6,587,000
4.000,000

97,000
4,000,000

2003-04

19,000

7,000

15,000

6,000

75,000

13,967,000
154,000
93,000

1,702,000

215,000

5-YEAR
2004-05 2005-06 2006-07 TOTAL

574,000

747,000
212,000
411,000

287,000 8,000 295,000
251,000
272,000
421,000

578,000

388,000
253,000
240,000

287,000 8,000 12,178,000

345,000 17,509,000
115,000 6,856,000
61,000 4,154,000

7,448,000 211,000 9,458,000
4,000,000

3.560,000 14,817.000 574,000 19,166,000
2,804,000 479,000 3,283,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

567

PARKS AND RECREATION BOND PROJECTS Estimated
2001-02

USE OF FUNDS (CONVD.)

Construction Projects (Cont'd.)

Community Center (Contu)

43. Southside Community Center - Multi-Service
/Senior

44. Willows Community Center - Multi-Service

Subtotal Community Center 2,821 ,000

Trails

45. Coyote Creek Trail - Los Lagos Golf Course
to Kelley Park

46. Guadalupe River Trail - 280 to Curtner
47. Los Alamitos/Calero Creek Trail
48. Los Gatos Creek Trail- Lincoln to Auzerais

& Willow to Pedro 300,000
49. Saratoga Creek Trail - 280 to Murdock Park 343,000

Subtotal Trails 643,000

Regional Parks

50. Almaden Lake Park
51. Emma Prusch Memorial Park 335,000
52. Emma Prusch Memorial Park - LeFevre House 337,000
53. Happy Hollow Ph I - Strategy & Interim

Improvements 1,653,000
54. Happy Hollow Ph II - Amusement Area

Improvements 119,000
55. Happy Hollow Ph III - Zoo Expansion

2002-03

20,000
100,000

18,001,000

850,000
457,000

2,970,000
1,896,000

6,173,000

504,000
1,447,000
1,345,000

6,483,000

883,000

2003-04

330,000
1,670,000

18,131,000

130,000
1,600,000

72,000

1,802,000

2,046,000
55.000

103,000
1,736,000

2004-05 2005-06 2006-07

1,528,000 43,000
7,104,000 164,000 111,000

20,161,000 18,039,000 1,164,000

1,243,000 60,000
53,000

109,000 334,000

1,296,000 169,000 334,000

77,000

4,893,000
9,240,000 350,000

5-YEAR
TOTAL

1,921,000
9,149,000

75,496,000

2,283,000
2,110,000

443,000

2,970,000
1,968,000

9,774,000

2,627,000
1,502,000
1,345,000

6,483,000

5,879,000
11,326,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

568

PARKS AND RECREATION BOND PROJECTS Estimated
2001-02 2002-03 2003-04 2004-05 2005-06

USE OF FUNDS (CONPD.)

Construction Projects (Cont'd.)

Regional Parks (Cont'd.)

56. Happy Hollow Ph IV -New Entry Area 948,000 4,450,000
57. Happy Hollow/Kelley Ph V - Flood Protection,

Connection, & Parking 2,140,000
58. Happy Hollow Ph VI - Zoo Improvements
59. Municipal Rose Garden 322,000 1,432,000 54,000

Subtotal Regional Parks 2,766,000 12,094,000 3,994,000 15,158,000 6,940,000

Sports Fields

60. Shady Oaks Sports Park 440,000 9,337,000
61. Singleton Sports Park 658,000 2,501,000 13,999,000 546,000

Subtotal Sports Fields 1,098,000 11,838,000 13,999,000 546,000

Public Art

62. Public Art- Park & Recreation Bond Projects 50,000 2,587,000 610,000 110,000 584,000

Total Construction 24,084,000 62,501,000 38,611,000 37,558,000 25,740,000

5-YEAR
2006-07 TOTAL

•'!

167,000 5,565,000

218,000 2,358,000
284,000 284,000

1,486,000

669,000 38,855,000

9,337,000
17,046,000

26,383,000

3,891,000

2,167,000 166,577,000



PARK AND COMMUNITY FACILITIES DEVELOPMENT
SOURCE AND USE OF FUNDS SUMMARY

569

PARKS AND RECREATION BOND PROJECTS

USE OF FUNDS (CONTD.)

Non-Construction

Green Building Policy Compliance
63. Program Management - Bond Projects

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2001-02

610,000

610,000

15,862,654

40,556,654

2002-03

30,000
507,000

537,000

39,143,654

102,181,654

2003-04

532,000

532,000

654

39,143,654

2004-05 2005-06

554,000 576,000

554,000 576,000

42,413,654 16,097,654

80,525,654 42,413,654

2006-07

599,000

599,000

13,331,654

16,097,654

5-YEAR
TOTAL

30,000
2,768,000

2,798,000

13,331,654 *

182,706,654*

* The 2003-04 through 2006-07 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS and the 2002-03 through
2005-06 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 1 . Almaden Meadows Park Youth Lot Renovation 5 JQ
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Camden & Meridian Avenues

5. DESCRIPTION: Renovation and safety upgrades of the existing youth lot in this 1 5 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

2001-02
Approp.

9
52

61

2001-02
Est.

9
52

61

2002-03

3
344

347

2003-04 2004-05 2005-06 2006-07

5-Year
Total

3
344

347

Beyond
5-Year

Project
Total

9
55

344

408

FUNDING SOURCE SCHEDULE (OOO's)

61

61

61

61

347

347

347

347

408

408

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

268
Exp/Enc

61

Cumulative Exp/Enc 61

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

iion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6905



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 2. AMso Park Youth and Tot Lot Renovation 571
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsVRecreation & Cultural Svcs. 4. LOCATION: CD 4; Wilson Way & School, on N. First Street

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 7 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified In the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

18
98

116

2001-02
Est.

18
98

116

2002-03

6
406

412

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6
406

412

Beyond
5-Year

Project
Total

18
104
406

528

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

116

116

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

116

116

412

412

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

412

412

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

528

528

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

528
Exp/Enc

116

116

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Compie
Initial
09/02
11/02
05/03

tlon Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6907



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 3. Biebrach Park Youth and Tot Lot Renovation and Restroom 572
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Delmas Avenue & W. Virginia Street

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots and replacement or upgrade
of the restroom building in this 6 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru

00-01
2001-02
Approp.

19
125

144

2001-02
Est.

19
125

144

2002-03

21
535

556

2003-04 2004-05 2005-06 2006-07

5-Year
Total

21
535

556

Beyond
5-Year

Project
Total

19
146
535

700

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

144

144

144

144

556

556

556

556

700

700

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
01-01/26289
06-01/01-02 CB

Cost
Est.

700
700

Exp/Enc

144

144

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/01
12/01
06/02

lion Date
Revised
09/02
12/02
06/03

12. OTHER

Estimate Type: Budget
SNI Area: Gardner - Atlanta

Approp. #6818



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT WNAME: 4. Cimarron Park Play Area Renovation 573
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Pelleas Lane & Orange Street

5. DESCRIPTION: Renovation and safety upgrades of the existing play area In this 7 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified In the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

9
47

56

2001-02
Est.

9
47

56

2002-03

8
204

212

2003-04 2004-05 2005-06 2006-07
5-Year
Total

8
204

212

Beyond
5-Year

Project
Total

9
55

204

268

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

56

56

56

56

212

212

212

212

268

268

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

268
Exp/Enc

56

56

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date
Revised
06/02
09/02
03/03

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6915



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 5. De Anza Park Youth Lot Renovation 574

3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Princeton Drive & Meridian Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing youth lot in this 9 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

9
52

61

2001-02
Est.

9
52

61

2002-03

3
204

207

2003-04 2004-05 2005-06 2006-07
5-Year
Total

3
204

207

Beyond
5-Year

Project
Total

9
55

204

268

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

61

61

61

61

207

207

207

207

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

268

268

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01/02 CB

Cost
Est.

268
Exp/Enc

61

61

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comph
Initial
08/02
09/02
03/03

[ion Date
Revised

12. OTHER

Estimate Type: Budget

SNI Area: N/A

Approp. #691 6



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECTS/NAME: 6. Flickinger Park Youth and Tot Lot Renovation and Restroom 575
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Tourney Drive & Flickinger Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots and replacement or upgrade of the restroom
building in this 14 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified in the Greenprint for Parks
and Community Facilities and Programs, adopted In September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Deslgn
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

18
132

150

2001-02
Est.

18
132

150

2002-03

21
629

650

2003-04 2004-05 2005-06 2006-07
5-Year
Total

21
629

650

Beyond
5-Year

Project
Total

18
153
629

800

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

150

150

150

150

650

650

650

650

800

800

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

800
Exp/Enc

150

150

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #691 8



1 . PROGRAM; Parks and Recreation Bond Projects 2. PROJECT #/NAME: 7. Forestdale Park Tot Lot Renovation 576
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 3; Forestdale Avenue at Route 280

5. DESCRIPTION: Renovation and safety upgrades of the existing tot lot in this one-half acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

9
47

56

2001-02
Est.

9
47

56

2002-03

8
204

212

2003-04 2004-05 2005-06 2006-07
5-Year
Total

8
204

212

Beyond
5-Year

Project
Total

9
55

204

268

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

56

56

56

56

212

212

212

212

268

268

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

268
Exp/Enc

56

56

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: Five Wounds/Brookwood Terrace

Approp. #6919



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME; 8. Guadalupe Oak Grove Restroom 577
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 0; McAbee Road & Thorntree Drive

5. DESCRIPTION: Replacement or upgrade of the restroom building in this 62.7 acre city-wide regional park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

8
48

178

234

2003-04

6

6

2004-05 2005-06 2006-07
5-Year
Total

8
48

184

240

Beyond
5-Year

Project
Total

8
48

184

240

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

'., 234

234

6

6

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

NONE

240

240

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

240

240

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT fl/NAME: 9. Jeffrey Fontana Park Youth and Tot Lot Renovation 578
3. DEPT/CSA: Parks, Recr. & Neigh, Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 0; Golden Oak Way & Paseo Pueblo Drive

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 1 0 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
98

117

2001-02
Est.

19
98

117

2002-03

6
265

271

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6
265

271

Beyond
5-Year

Project
Total

19
104
265

388

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

117

117

117

117

271

271

271

271

388

388

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

528
Exp/Enc

117

117

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

ton Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6921



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 10. Kirk Park Youth and Tot Lot Renovation 579
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Briarwood Drive & Foxworthy Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots In this 8 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
89

108

2001-02
Est.

19

89

108

2002-03

15
406

421

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15
406

421

Beyond
5-Year

Project
Total

19

104
406

529

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

108

108

108

108

421

421

421

421

529

529

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program

Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

529
Exp/Enc

108

108

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02

12/02
06/03

tion Date

Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6923



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 11. Martin Park Youth and Tot Lot Renovation 580
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; Melbourne Boulevard & Forestdale Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 9 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
89

108

2001-02
Est.

19
89

108

2002-03

15
406

421

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15
406

421

Beyond
5-Year

Project
Total

19
104
406

529

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

108

108

108

108

,421

421

421

421

529

529

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

529
Exp/Enc

108

108

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: Five Wounds/Brookwood Terrace

Approp. # 6925



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 12. Meadows Park Youth and Tot Lot Renovation 581
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Bluefield Drive & Bliss Court

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 5 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
89

108

8.

Parks & Recreation
Bond Projects (471)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

108

108

2001-02
Est.

19
89

108

2002-03

15
406

421

2003-04 2004-05 2005-06 2006-07

FUNDING SOURCE SCHEDULE (OOO's)

108

108

421

421

5-Year
Total

15
406

421

Beyond
5-Year

Project
Total

19
104
406

529

421

421

529

529

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

529
Exp/Enc

108

108

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

lion Date

Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6926



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 13. Mise Park Restroom 582
3. OEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1;Mitty&Moorpark Avenues

5. DESCRIPTION: Replacement or upgrade of the restroom building in this 12 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

8
49

57

2001-02
Est.

8
49

57

2002-03

8
172

180

2003-04 2004-05 2005-06 2006-07

5-Year

Total

8
172

180

Beyond
5-Year

Project
Total

8
57

172

237

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

57

57

57

57

180

180

180

180

237

237

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

237
Exp/Enc

57

57

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6927



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 14. Noble Park Play Area Renovation 583
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Noble Avenue & Colette Drive

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this 8 acre neighborhood park.
Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pro-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

8
43

51

2001-02
Est.

8
43

51

2002-03

7
197

204

2003-04 2004-05 2005-06 2006-07
5-Year
Total

7
197

204

Beyond
5-Year

Project
Total

8
50

197

255

8. FUNDING SOURCE SCHEDULE (OOO's)

Paries & Recreation
Bond Projects (471)

TOTAL

51

51

51

51

204

204

204

204

255

255

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval 01-01/26289

06-01/01-02 CB

Cost
Est.

255
255

Exp/Enc

51

Cumulative Exp/Enc 51

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/01
12/01
06/02

tion Date
Revised
07/02
09/02
05/04

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6835



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 1 5. Northwood Park Youth and Tot Lot Renovation 584
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Cardington & Lakewood Drives

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 4 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
98

117

2001-02
Est.

19
98

117

2002-03

6
405

411

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6
405

411

Beyond
5-Year

Project
Total

19
104
405

528

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

117

117

117

117

411

411

411

411

528

528

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

528
Exp/Enc

117

117

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6929



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 16. Parkview Park I Play Area Renovation 585
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Bluefield Drive & Viewpark Circle

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this 3 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

Thru
00-01

2001-02
Approp.

9
47

56

2001-02
Est.

9
47

56

2002-03

8

204

212

2003-04 2004-05 2005-06 2006-07
5-Year
Total

8
204

212

Beyond
5-Year

Project
Total

9
55

204

268

FUNDING SOURCE SCHEDULE (OOO's)

56

56

56

56

212

212

212

212

268

268

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

268
Exp/Enc

56

56

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

:ion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6930



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT IE/NAME: 17. Park view Park II Play Area Renovation 586
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Sposito Circle & Greenpark

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this 2.6 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

9
55

202

266

2003-04

7

7

2004-05 2005-06 2006-07
5-Year
Total

9
55

209

273

Beyond
5-Year

Project
Total

9
55

209

273

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

266

266

7

7

273

273

273

273

0. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

i



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT tf/NAME: 18. Parque de la Amistad Youth Lot Renovation 587
3. DEPT/CSA: Parks. Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; Vollmer Way & Mayfair School

5. DESCRIPTION: Renovation and safety upgrades of the existing youth lot in this one acre neighborhood park.
Additional funding for this project is provided in the Council District 5 Construction and
Conveyance Tax Fund (382).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted In September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

.7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

8
52

60

2001-02
Est.

8
52

60

2002-03

3
205

208

2003-04 2004-05 2005-06 2006-07
5-Year
Total

3
205

208

Beyond
5-Year

Project
Total

8

55
205

268

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

60

60

60

60

208

208

208

208

268

268

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

268
Exp/Enc

60

60

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple

Initial
08/02
09/02
03/03

lion Date

Revised

12. OTHER

Estimate Type: Budget
SNI Area: Mayfair I - Mayfair II

Approp. # 6526



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 19. Paul Moore Park Restroom 588
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 9; Hillsdale & Cherry Avenues

5. DESCRIPTION: Replacement or upgrade of the restroom building in this 8.4 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Deslgn
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

9
64

247

320

2003-04

8

8

2004-05 2005-06 2006-07
5-Year
Total

9
64

255

328

Beyond
5-Year

Project
Total

9
64

255

328

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

320

320

8

8

328

328

328

328

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 20. Plata Arroyo Park Play Area Renovation 589
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 5; King & McKee Roads

5. DESCRIPTION: Renovation and safety upgrades of the existing play area In this 10.6 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected paries and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

9
55

202

266

2003-04

7

7

2004-05 2005-06 2006-07
5-Year
Total

9

55
209

273

Beyond
5-Year

Project
Total

9
55

209

273

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

. 266

266

7

7

273

273

273

273

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial

04/03
05/03

11/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 21. Rainbow Park Play Area Renovation and Restroom 590
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1 ; Rainbow Drive & Johnson Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing play area and replacement or upgrade of the restroom
building in this 10 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

13
82

05

2001-02
Est.

13
82

95

2002-03

14
384

398

2003-04 2004-05 2005-06 2006-07
5-Year
Total

14
384

398

Beyond
5-Year

Project
Total

13
93

384

493

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

95

95

95

95

398

398

398

398

493

493

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

493
Exp/Enc

95

95

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6932



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 22. Ramblewood Park Play Area Renovation and Restroom 591
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Dundale Drive & Kinsule Court

5. DESCRIPTION: Renovation and safety upgrades of the existing play area and replacement or upgrade of the restroom
building in this 9 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

2001-02
Approp.

13
84

97

2001-02
Est.

13
84

97

2002-03

14
382

396

2003-04 2004-05 2005-06 2006-07
5-Year
Total

14
382

396

Beyond
5-Year

Project
Total

13
98

382

493

FUNDING SOURCE SCHEDULE (OOO'S)

97

97

97

97

396

396

396

396

493

493

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

493
Exp/Enc

97

97

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6933



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 23. Roy Avenue Park Play Area Renovation 5 92
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Roy Avenue at Almaden Expressway

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this one acre neighborhood park.
Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

9
52

61

8.

Parks & Recreation
Bond Projects (471)

TOTAL

61

61

2001-02
Est.

9
52

61

2002-03

3
204

207

2003-04 2004-05 2005-06 2006-07
5-Year
Total

3
204

207

Beyond
5-Year

Project
Total

9
55

204

268

FUNDING SOURCE SCHEDULE (OOO's)

61

61

'., 207

207

207

207

268

268

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.

268
Exp/Enc

61

Cumulative Exp/Enc 61

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6934



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT WNAME: 24. San Tomas Park Youth and Tot Lot Renovation and Restroom 593
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1;Fenich& Valerie Drives

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots and replacement or upgrade of the
restroom building in this 5 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design

Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

20
144

164

2001-02
Est.

20
144

164

2002-03

9
565

574

2003-04 2004-05 2005-06 2006-07
5-Year
Total

9
565

574

Beyond
5-Year

Project
Total

20
153

565

738

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

164

164

164

164

574

574

574

574

738

738

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost

Est.
738

Exp/Enc
164

164

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6935



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT fl/NAME: 25. Saratoga Creek Park Youth Lots Renovation and Restroom 594
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Hoyet Drive & Cordelia Avenue

5. DESCRIPTION: Renovation of a youth and tot lot and replacement of restroom building with a prefabricated restroom in this 10.4 acre
neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

21
155
552

728

2003-04

19

19

2004-05 2005-06 2006-07
5-Year
Total

21
155
571

747

Beyond
5-Year

Project
Total

21
155
571

747

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

728

728

19

19

747

747

747

747

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est.

**i

Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 26. Silvia Cassell Park Play Area Renovation 595
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsYRecreation & Cultural Svcs. 4. LOCATION: CD 5; Leeward Drive & Arden Way

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this one acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

8.

Parks & Recreation
Bond Projects (471)

TOTAL

2001-02
Approp.

9
47

56

2001-02
Est.

9
47

56

2002-03

8
204

212

2003-04 2004-05 2005-06 2006-07
5-Year
Total

8
204

212

Beyond
5-Year

Project
Total

9
55

204

268

FUNDING SOURCE SCHEDULE (OOO's)

56

56

56

56

212

212

9. ANNUAL OPERATING BUDGET IMPACT (OOO'S) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

212

212

N/A
N/A
N/A
N/A

N/A

268

268

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

268
Exp/Enc

56

56

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6937



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 27. Stonegate Park Youth and Tot Lot Renovation 596
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Gassmann Drive & Tuers Road

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 4 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
98

117

2001-02
Est.

19
98

117

2002-03

6
405

411

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6
405

411

Beyond
5-Year

Project
Total

19
104
405

528

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

117

117

117

117

411

411

411

411

528

528

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

528
Exp/Enc

117

117

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6939



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 29. Thousand Oaks Park Play Area Renovation 597
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; Thousand Oaks & Downswick Drives

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this 1 0 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks

and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

10
34

44

2001-02
Est.

10
34

44

2002-03

26
225

251

2003-04 2004-05 2005-06 2006-07
5-Year
Total

26
225

251

Beyond
5-Year

Project
Total

10
60

225

295

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

44

44

44

44

251

251

251

251

295

295

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document

01-02/26571

Cost
Est.

295
Exp/Enc

44

44

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

[ion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 4329



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 30. TJ Martin Park Play Area Renovation 598
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 10; Burchell Road & The Strand Avenue

5. DESCRIPTION: Renovation and safety upgrades of the existing play area in this 1 3.6 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

9
55

201

265

2003-04

7

7

2004-05 2005-06 2006-07
5-Year
Total

9
55

208

272

Beyond
5-Year

Project
Total

9
55

208

272

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

265

265

7

7

272

272

272

272

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT 3/NAME: 31 . Townsend Park Youth and Tot Lot Renovation 599
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Lundy & Townsend Avenues

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots in this 8 acre neighborhood park.

Additional funding for this project is provided in the Park Trust Fund (375).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

19
89

108

2001-02
Est.

19
89

108

2002-03

15
406

421

2003-04 2004-05 2005-06 2006-07
5-Year
Total

15
406

421

Beyond
5-Year

Project
Total

19
104
406

529

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

108

108

108

108

421

421

421

421

529

529

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

529
Exp/Enc

108

108

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
06/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6940



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 32. Wallenberg Park Play Area Renovation and Restroom 600
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 6; Curtner & Cottle Avenues

5. DESCRIPTION: Renovation and safety upgrades of the existing play area and replacement or upgrade of the restroom
building in this 9 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

15
116
432

563

2003-04

15

15

2004-05 2005-06 2006-07
5-Year
Total

15
116
447

578

Beyond
5-Year

Project
Total

15
116
447

578

8. • FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

563

563

15

15

578

578

578

578

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
04/03
05/03
11/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT 3/NAME: 33. Watson Park Youth Lot Renovation and Restroom 601
3. DEPT/CSA: Parks. Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; 1 082 E. Jackson Street

5. DESCRIPTION: Renovation and safety upgrades of the existing youth and tot lots and replacement or upgrade of the restroom
building in this 26 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

2001-02
Approp.

13
92

105

2001-02
Est.

13
92

105

2002-03

6
382

388

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6
382

388

Beyond
5-Year

Project
Total

13
98

382

493

FUNDING SOURCE SCHEDULE (OOO's)

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

105

105

105

105

. 388

388

388

388

493

493

ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

493
Exp/Enc

105

105

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: Five Wounds - 13th Street

Approp. # 6942



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 34. Welch Park Restroom 602
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 8; Clarice Drive & Santiago Avenue

e. DESCRIPTION: Replacement or upgrade of the restroom building in this 1 1 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

9
62

71

2001-02
Est.

9
62

71

2002-03

4
249

253

2003-04 2004-05 2005-06 2006-07
5-Year
Total

4
249

253

Beyond
5-Year

Project
Total

9
66

249

324

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

71

71

71

71

253

253

253

253

324

324

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.

324
Exp/Enc

71

71

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
08/02
09/02
03/03

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6943



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 35. William Street Park Restroom 603
3. DEPT/CSA: Parks, Recr.& Neigh. Svcs./Recreation& Cultural Svcs. 4. LOCATION: CD 3; 16th & William Streets

5. DESCRIPTION: Replacement or upgrade of the restroom building in this 1 5.9 acre neighborhood park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified in the Greenprint for Parks

and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

8
48

178

234

2003-04

6

6

2004-05 2005-06 2006-07
5-Year
Total

8
48

184

240

Beyond
5-Year

Project
Total

8
48

184

240

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

234

234

6

6

240

240

240

240

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval

Cost
Est.

•'!

Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple

Initial
04/03
05/03
11/03

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: University



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 36. Almaden Community Center - Multi-Service 604
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreatlon & Cultural Svcs. 4. LOCATION: CD 10; 6445 Camden Avenue

5. DESCRIPTION: Demolish current building and design and construct a 32,000 square feet multi-service
community center that interfaces with the branch library.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

..

2001-02
Approp.

205

205

2001-02
Est.

205

205

2002-03
16

3,181

3,197

2003-04

472
13,495

13,967

2004-05

345

345

2005-06 2006-07
5-Year
Total

16
3,653

13,840

17,509

Beyond
5-Year

Project
Total

221
3,653

13,840

17,714

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

205

205

205

205

.3,197

3,197

13,967

13,967

345

345

17,509

17,509

17,714

17,714

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

524

524

550

550

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document
Original Approval 06-01/01-02 CB

Cost
Est.
17,714

Exp/Enc
205

Cumulative Exp/Enc 205

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/04
08/04
06/06

tion Date
Revised
03/04
06/04 ,
06/06

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6906



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 37. Camden Community Center - Multi-Service 605
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 9; 3369 Union Avenue

5. DESCRIPTION: Renovate exist ng buildings and construct a multi-service community center.
Additional funding for this project is provided in the Council District 9 Construction and Conveyance Tax Fund (388).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

111
1,542

1,653

2001-02
Est.

111
1,542

1,653

2002-03

204
6,383

6,587

2003-04

154

154

2004-05

115

115

2005-06 2006-07
5-Year
Total

204
6,652

6,856

Beyond
5-Year

Project
Total

111
1,746
6,652

8,509

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

1,653

1,653

1,653

1,653

6,587

6,587

154

154

115

115

6.856

6,856

8,509

8,509

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

329

329

345

345

363

363

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
8,509

Exp/Enc
1,653

1,653

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
02/05

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6913



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 38. Gardner Community Center - Multi-Service 606
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 3; 520 W. Virginia Street

5. DESCRIPTION: Demolish current building and construct a 1 2,000 square feet community center.
Add tional funding for this project is provided in the Park Trust Fund (375) and the Council
District 3 Construction and Conveyance Tax Fund (380).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

63
900

963

2001-02
Est.

63
900

963

2002-03

138
3,862

4,000

2003-04

93

93

2004-05

61

61

2005-06 2006-07
5-Year
Total

138
4,016

4,154

Beyond
5-Year

Project
Total

63
1,038
4,016

5,117

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

963

963

963

963

4,000

4,000

93

93

61

61

4,154

4,154

5,117

5,117

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance

Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

40

40

42

42

44

44

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
5,117

Exp/Enc
963

963

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/02
12/02
01/05

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: Gardner

Approp. # 6920



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 39. Mayfalr Community Center - Satellite 607
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; 2039 Kammerer Avenue

5. DESCRIPTION: Renovate existing buildings and construct a satellite community center.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted In September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

97

97

2003-04
15

1,687

1,702

2004-05

259
7.189

7,448

2005-06

211

211

2006-07
5-Year
Total

112
1,946
7,400

9,458

Beyond
5-Year

Project
Total

112
1,946
7,400

9,458

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

97

97

1,702

1,702

7,448

7.448

211

211

9,458

9,458

9,458

9,458

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element Date/Document

Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/04
12/04
01/06

lion Date
Revised

12. OTHER

Estimate Type: Budget

SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 40. Morrill Community Center - Youth Center 608
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 4; Morrill Middle School, 1970 Morrill Avenue

5. DESCRIPTION: To provide grants to the Berryessa Union School District to construct a 10,000 square feet youth center,
including a gymnasium, classrooms, and office space in the Morrill Middle School.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Grant

TOTAL

Thru
00-01

2001-02
Approp.

2,400

2,400

2001-02
Est. 2002-03

4,000

4,000

2003-04 2004-05 2005-06 2006-07
5-Year
Total

4,000

4,000

Beyond
5-Year

Project
Total

4,000

4,000

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

2,400

2,400

4,000

4,000

4,000

4,000

4,000

4,000

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

74

74

78

78

82

82

86

86

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
4,000

Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6880



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECTS/NAME: 43. Southside Community Center - Multi-Service/Senior 609
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; 5585 Cottle Road

5. DESCRIPTION: Renovate existing buildings and construct a multi-service community center.
Additional funding for this project Is provided in the Council District 2 Construction and Conveyance Tax Fund (378).

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

20

20

2003-04
2

328

330

2004-05

50
1,478

1,528

2005-06

43

43

2006-07
5-Year
Total

22
378

1,521

1,921

Beyond
5-Year

Project
Total

22
378

1,521

1,921

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

20

20

330

330

1,528

1,528

43

43

1,921

1,921

1,921

1,921

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

329

329

345

345

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element Date/Document
Original Approval

Cost
Est. Exp/Enc

Cumulative Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/04
12/04

01/06

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 44. Willows Community Center - Multi-Service 610
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: CD 6; 21 75 Lincoln Avenue

5. DESCRIPTION: Renovate existing buildings and construct a multi-service community center.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Commun ty Facilities and Programs, adopted in September 2000.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

100

100

2003-04
17

1,653

1,670

2004-05

255
6,849

7,104

2005-06

164

164

2006-07

111

111

5-Year
Total

117
1,908
7,124

9,149

Beyond
5-Year

Project
Total

117
1,908
7,124

9,149

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

100

100

1,670

1,670

7,104

7,104

164

164

111

111

9,149

9,149

9,149

9,149

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

329

329

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
11/04
12/04
01/07

tion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 45. Coyote Creek Trail - Los Lagos Course to Kelley Park 611
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: City-Wide; Los Lagos Golf Course to Kelley Park

5. DESCRIPTION: Develop the portion of the Coyote Creek Trail from Los Lagos Golf Course to Kelley Park.

6. JUSTIFICATION: Renovations of selected parks and community centers were Identified In the Greenpnnt for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

500
250
100

850

2003-04

130

130

2004-05

1,243

1,243

2005-06

60

60

2006-07
5-Year
Total

500
250
230

1,303

2,283

Beyond
5-Year

Project
Total

500
250
230

1,303

2,283

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

850

850

130

130

1,243

1,243

60

60

2,283

2,283

2,283

2,283

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10

10

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial
05/05
06/05
08/06

lion Date
Revised

01/05
04/05
08/06

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 46. Guadalupe River Trail - 280 to Curtner 612
3. DEPT/CSA: Parks, Recr. & Neigh. SvcsTRecreation & Cultural Svcs. 4. LOCATION: City-Wide; Highway 280 to Curtner Ave

5. DESCRIPTION: Develop a portion of the Guadalupe River Trail from Highway 280 to Curtner Avenue.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

122
335

457

2003-04

1,600

1,600

2004-05

53

53

2005-06 2006-07
5-Year
Total

122
335

1,653

2,110

Beyond
5-Year

Project
Total

122
335

1,653

2,110

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

457

457

1,600

1,600

53

53

2,110

2,110

2,110

2,110

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

6

6

13

13

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001 -02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element •
Final Design
Contract Award
Construction

Comple
Initial
08/04
09/04
07/05

ion Date
Revised
01/04
04/04
07/05

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 48. Los Gatos Creek Trail - Lincoln to Auzerais & Willow to Pedro 613
3. DEPT/CSA: Parks. Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Los Gatos Creek Trail from Willow Street to Auzerais Avenue

5. DESCRIPTION: Develop the portion of the Los Gatos Creek Trail between Lincoln Avenue to Auzerais Avenue and Willow Street
to Pedro Street.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Land Acquisition
Construction

TOTAL

Thru
00-01

2001-02
Approp.

1,300

1,300

2001-02
Est.

300

300

2002-03
1,000

1,970

2,970

2003-04 2004-05 2005-06 2006-07

5-Year

Total
1,000

1.970

2,970

Beyond
5-Year

Project
Total

1,300

1,970

3,270

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation

Bond Projects (471)

TOTAL

1,300

1,300

300

300

2,970

2,970

2,970

2,970

3,270

3,270

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

9

9

10

10

11

11

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
3,270

Exp/Enc
300

300

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple

Initial
03/04
04/04
04/05

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6924

Note: Additional funding is allocated In the Council
District 6 and City-Wide Construction & Conveyance

Tax Funds.



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 49. Saratoga Creek Trail - 280 to Murdock Park 614
3. PEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 1; San Tomas Aquiino/Saratoga Creek Trail at Hwy 280

5. DESCRIPTION: Design and construct portions of Reach 5 and Reach 6 of the San Tomas Aquino/Saratoga Creek Trail
according to the 1 999 Master Plan.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

C8A Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

5

5

2001-02

215
128

343

2001-02
Est

215
128

343

2002-03

22
1,874

1,896

2003-04

72

72

2004-05 2005-06 2006-07
5-Year
Total

22
1,946

1,968

Beyond
5-Year

Project
Total

220
150

1,946

2,316

FUNDING SOURCE SCHEDULE (OOO's)

5

5

343

343

343

343

1,896

1,896

72

72

1,968

1,968

2,316

2,316

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10

10

11

11

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/26414
06-01/01-02 CB

Cost
Est.
2,316
2,316

Exp/Enc
5

343

348

11. PROJECT STATUS

Element
Final Design
Contract Award

Construction

Comple
Initial
03/03
04/03
03/04

tion Date
Revised

01/03
04/03
04/04

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp.#6881



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 50. Almaden Lake Park 615
3. DEPT/CSA: Parks, Rear. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 10; Almaden Expwy & Coleman Road

5. DESCRIPTION: Project entails the build out of the existing master plan. Elements include a vehicular/pedestrian bridge on the north
end of the park, boat rental building with dock and storage, snack bar facility, a covered group picnic area, additional
play areas, renovation of the west side play equipment, night lighting, and others. Additional funding for this project is
provided in the Park Trust Fund (375).

6- JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

2001-02
Est. 2002-03

150
354

504

2003-04

62
1,984

2,046

2004-05

77

77

2005-06 2006-07
5-Year
Total

150
416

2,061

2,627

Beyond
5-Year

Project
Total

150
416

2,061

2,627

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

504

504

2,046

2,046

77

77

2,627

2,627

2,627

2,627

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

45

45

47

47

50

50

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/04
04/04
04/05

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A



1 . PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 51 . Emma Prusch Memorial Park 616
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 5; King & Story Roads

5. DESCRIPTION: Funding to implement the Park's Master Plan. Features include a barn and corral complex, central park area,
multi-use parking facility, and other elements of the master plan.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

87
248

335

2001-02
Est.

87
248

335

2002-03

44
1,403

1,447

2003-04

55

55

2004-05 2005-06 2006-07

5-Year
Total

44
1,458

1,502

Beyond
5-Year

Project
Total

87
292

1,458

1,837

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

335

335

335

335

1,447

1,447

55

55

1,502

1,502

1,837

1,837

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

260

260

273

273

287

287

301

301

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
1,837

Exp/Enc
335

335

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/03
04/03
04/04

:ion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6917



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 52. Emma Prusch Memorial Park - Le Fevre House 617
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreat on & Cultural Svcs. 4. LOCATION: CD 5; King & Story Roads

5. DESCRIPTION: Fund ng will provide for complete renovation and retrofitting of the historically significant LeFevre House and carriage barn,
to make the structures habitable, in compliance with the American Disability Act and current code requirements.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

4

4

8.

Parks & Recreation
Bond Projects (471)

TOTAL

4

4

2001-02
Approp.

65
272

337

2001-02
Est.

65
272

337

2002-03

1,345

1,345

2003-04 2004-05 2005-06 2006-07
5-Year
Total

1,345

1,345

Beyond
5-Year

Project
Total

69
272

1,345

1,686

FUNDING SOURCE SCHEDULE (OOO's)

337

337

337

337

1.345

1,345

1,345

1,345

1,686

1,686

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

7

7

7

7

8

8

9

9

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

0. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
1/30/01-26289
06-01/01-02 CB

Cost
Est.
1,686
1,686

Exp/Enc
4

337

341

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
08/02
06/03

tlon Date
Revised
03/02
06/02
07/03

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. #6821



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 53. Happy Hollow Phase I - Strategy & Interim Improvements 618
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Senter & Story Roads

5. DESCRIPTION: Design and first phase improvements to Happy Hollow as identified in the Kelley Park Master Plan.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

474
1,179

1,653

2001-02
Est.

474
1,179

1,653

2002-03

6,483

6,483

2003-04 2004-05 2005-06 2006-07
5-Year
Total

6,483

6,483

Beyond
5-Year

Project
Total

474
1,179
6,483

8,136

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

1,653

1,653

1,653

1,653

6,483

6,483

6,483

6,483

8,136

8,136

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
8, 136

Exp/Enc
1,653

1,653

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/02
07/02
06/03

tion Date
Revised

07/03

12. OTHER

Estimate Type: Budget
SNI Area: Spartan Keyes - Tully - Senter

Approp. # 6882



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 54. Happy Hollow Phase II -Amusement Area Improvements 619
3- DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Senter & Story Roads

5. DESCRIPTION: Design and second phase improvements to Happy Hollow, to address amusement area improvements, expansion,
enhancements, and renovation.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

Thru
00-01

2001-02
Approp.

119

119

2001-02
Est.

119

119

2002-03
2

881

883

2003-04

103

103

2004-05

4,893

4,893

2005-06 2006-07
5-Year
Total

2
984

4,893

5,879

Beyond
5-Year

Project
Total

121
984

4,893

5,998

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A

N/A
N/A
N/A

N/A

119

119

119

119

883

883

103

103

4,893

4,893

5,879

5,879

5,998

5,998

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

49

49

51

51

54

54

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
5,998

Exp/Enc
119

119

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
06/04
07/04
06/05

lion Date
Revised
01/04
04/04
04/05

12. OTHER

Estimate Type: Budget
SNI Area: Spartan Keyes - Tully - Senter

Approp. # 6922



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT 3/NAME: 59. Municipal Rose Garden 620
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 6; Dana & Naglee Avenues

5. DESCRIPTION: Design and construction of renovations of facilities and park features in this historical garden.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Design
Design
Construction

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

2001-02
Approp.

75
247

322

2001-02
Est.

75
247

322

2002-03

43
1,389

1,432

2003-04

54

54

2004-05 2005-06 2006-07
5-Year
Total

43
1,443

1,486

Beyond
5-Year

Project
Total

75
290

1,443

1,808

FUNDING SOURCE SCHEDULE (OOO's)

322

322

322

322

1,432

1,432

54

54

1,486

1,486

1,808

1,808

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

72

72

76

76

79

79

83

83

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
1,808

Exp/Enc
322

322

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
03/03
04/03
04/04

lion Date
Revised

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6928



1 . PROGRAM; Parks and Recreation Bond Projects 2. PROJECT #/NAME: 60. Shady Oaks Sports Park 621
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 2; Shady Oaks

5. DESCRIPTION: Design and construction of a regional sports complex with an emphasis on youth soccer facilities
at Shady Oaks.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements

Pre-Design
Design
Construction

TOTAL

Thru
00-01

13

13

2001-02
Approp,

452
1,453
7,535

9,440

2001-02
Est.

440

440

2002-03
12

1,453
7,872

9.337

2003-04 2004-05 2005-06 2006-07
5-Year
Total

12
1,453
7,872

9,337

Beyond
5-Year

Project
Total

465
1,453
7.872

9,790

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

13

13

9.

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

9,440

9,440

440

440

9,337

9,337

9,337

9,337

9,790

9,790

ANNUAL OPERATING BUDGET IMPACT (OOO's)

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

720

720

756

756

794

794

834

834

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
01-01/26289
06-01/01-02 CB

Cost
Est.
9,790
9,790

Exp/Enc
13

440

453

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/02
06/02
06/03

tion Date
Revised

06/02
09/02
04/04

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp. # 6841

Note: Project was previously titled Soccer Complex.



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT #/NAME: 61. Singleton Sports Park 622
3. DEPT/CSA: Parks, Recr.& Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: CD 7; Singleton Landf II Site

5. DESCRIPTION: Design and construction of a regional sports complex with an emphasis on Softball fields and facilities
at Singleton landfill site.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
P re-Design
Design
Construction

TOTAL

Thru
00-01

2001-02

658

658

2001-02
Est.

658

658

2002-03

2,501

2,501

2003-04

13,999

13,999

2004-05

546

546

2005-06 2006-07
5-Year
Total

2,501
14,545

17,046

Beyond
5-Year

Project
Total

658
2,501

14,545

17,704

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL

658

658

658

658

2,501

2,501

13,999

13,999

546

546

17,046

17,046

17,704

17,704

9. ANNUAL OPERATING BUDGET IMPACT (OOO's)

Debt Service
Maintenance
Program
Cost Ofrsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

469

469

938

938

984

984

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
17,704

Exp/Enc
658

658

11. PROJECT STATUS

Element
Final Design
Contract Award
Construction

Comple
Initial
05/03
06/03
05/04

tion Date
Revised
02/04
06/04
06/05

12. OTHER

Estimate Type: Budget
SNI Area: N/A

Approp.#6938

Note: Project was previously titled Softball Complex.



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT WNAME: 62. Public Art -Park & Recreation Bond Projects 623
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: Various

5. DESCRIPTION: Two percent allocation for public art/artistic design element of qualifying projects in the Parks and Recreation Bond Program.

6. JUSTIFICATION: Council adopted policy.

CSA Outcome: Vibrant Learning and Leisure Opportunities

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Public Art

TOTAL

8.

Parks & Recreation
Bond Projects (471)

TOTAL

Thru
00-01

2001-02
Approp.

2,066

2,066

2001-02
Est.

SO

50

2002-03
2,587

2,587

2003-04
610

610

2004-05
110

110

2005-06
584

584

2006-07
5-Year
Total

3,891

3,891

Beyond
5-Year

Project
Total

3,941

3,941

FUNDING SOURCE SCHEDULE (OOO's)

2,066

2,066

50

50

2,587

2,587

610

610

110

110

584

584

3,891

3,891

3,941

3,941

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
06-01/01-02 CB

Cost
Est.
3,941

Exp/Enc
50

50

1 1 . PROJECT STATUS (N/A)

Element
Final Design
Contract Award
Construction

Comple
Initial

tion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. #6883



1. PROGRAM: Parks and Recreation Bond Projects 2. PROJECT WNAME: 63. Program Management - Bond Projects 624
3. DEPT/CSA: Parks, Recr. & Neigh. Svcs./Recreation & Cultural Svcs. 4. LOCATION: N/A

5. DESCRIPTION: Provides funding for six positions exclusively devoted to park bond projects. These positions will provide services,
including prelim nary design concepts, environmental clearances, site plan reviews, preparation of the Capital Budget
and the Capital Improvement Program, coordination with other departments, conducting community meetings, and
management of capital projects.

6. JUSTIFICATION: Renovations of selected parks and community centers were identified in the Greenprint for Parks
and Community Facilities and Programs, adopted in September 2000.

CSA Outcome: Safe and Clean Parks, Facilities, and Attractions

7. EXPENDITURE SCHEDULE (OOO's)

Cost Elements
Pre-Construction
Design
Construction

TOTAL

Thru
00-01

(A)

2001-02
Approp.

610

610

2001-02
Est.

610

610

2002-03
507

507

2003-04
532

532

2004-05
554

554

2005-06
576

576

2006-07
599

599

5-Year
Total

2,768

2,768

Beyond
5-Year

(A)

Project
Total

(A)

8. FUNDING SOURCE SCHEDULE (OOO's)

Parks & Recreation
Bond Projects (471)

TOTAL (A)

610

610

610

- 610

507

507

532

532

554

554

576

576

599

599

2,768

2,768 (A) (A)

9. ANNUAL OPERATING BUDGET IMPACT (OOO's) NONE

Debt Service
Maintenance
Program
Cost Offsets

NET IMPACT

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

10. PROJECT HISTORY (thru 2001-02 Estimate) (A)

Element
Original Approval

Cumulative Exp/Enc

Date/Document
Cost
Est. Exp/Enc

11. PROJECT STATUS (A)

Element
Final Design
Contract Award
Construction

Comple
Initial

lion Date
Revised

12. OTHER

Estimate Type: N/A
SNI Area: N/A

Approp. # 6931

(A) This expenditure is ongoing and requires an allocation of
funds each year until 2010.
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PROJECT

PARKS AND RECREATION BOND PROJECTS

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP)
TOTAL PROJECT COST

28. Terrell Park Play Area Renovation

Renovate play area.

41. Roosevelt Community Center-Multi-Service

Demolish and replace the community center.

42. Solan Community Center -Multi-Service

Renovate and expand the community center.

47. Los Alamitos/Calero Creek Trail

Construct a trail segment.

55. Happy Hollow Ph Ill-Zoo Expansion

Expand zoo per the Park's Master Plan.

56. Happy Hollow Ph IV-New Entry Area

Renovate park entrance per Master Plan.

295,000
295,000

19,166,000
19,166,000

3,283,000
15,117,000

443,000
443,000

11,326,000
11,326,000

5,565,000
5,565,000

CONSTRUCTION START
CONSTRUCTION FINISH

2005
2005

2005
2008

2007
2009

2006
2007

2005
2006

2006
2007
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PARKS AND RECREATION BOND PROJECTS

PROJECT DESCRIPTIONS

PROJECT COST (5 YEAR CIP)
TOTAL PROJECT COST

2,358,000
13,759,000

CONSTRUCTION START
CONSTRUCTION FINISH

2008
2009

PROJECT

57. Happy Hollow/Kelley Ph V - Flood
Protection, Connection, and Parking

Construct flood improvements and other features per Master Plan.

58. Happy Hollow Ph VI - Zoo Improvements 284,000 2009
7,589,241 2010

Zoo improvements including site preparation, paving, utilities, zoo stafB'conlmissary Bldg., Maintenance/Office Bldg, and Restrooms.
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